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PART I
ANNUAL REPORT




Board M eeting No.141 Dt.27.3.2018
Agenda ltem No. : 3

MAHARASHTRA JEEVAN PRADHIKARAN

Sub. :- Annual Report for theyear 2014-2015.

The Annual Report of the Pradhikaran for the year 2014-2015 is placed
below. Thereport hasto be placed before both Houses of L egislaturein the ensuing
Session. The Board of the Pradhikaran is therefore, requested to approve the same

and pass the following resolution.

Resolved that, the Authority approves the Annual Report for the year
2014-2015 and authorizes the Member Secretary to forward the same to

Government for placing it before both the Houses of L egislature.
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MAHARASHTRA JEEVAN PRADHIKARAN

ANNUAL REPORT FOR THE YEAR 2014-2015

CONSTITUTION OF THE BOARD/PRADHIKARAN.

The name of the organization “Maharashtra Water Supply and Sewerage
Board”, constituted on the 1% Jan. 1977 under the Maharashtra Water Supply and

Sewerage Board Act. 1976 for rapid development and proper regulation of Water

Supply and Sewerage service in the State of Maharashtra was changed as
“MAHARASHTRA JEEVAN PRADHIKARAN” with effect from 10.3.1997. This

was consequent to amendmentsto the Act in the year 1997.

2.

a)
b)

c)

d)

f)

9)

COMPOSITION OF THE PRADHIKARAN /AUTHORITY:

In terms of Section 4(1) of the Maharashtra Jeevan Pradhikaran Act. 1976
the Authority comprised

Chairman (Ex-Officio)
Co-Chairmen
(Ex-Officio)

The Vice-Chairmen
(Ex-Officio)

Six Official Members

Other two Members

Non-Official Members

Member Secretary

Minister for Water Supply & Sanitation.
1) Minister for Urban Development.
2) Minister for Rural Development

1) Minister of State for Water
Supply and Sanitation.

2) Minister of State for Urban
Development.

Six Secretaries of concerned

Departments.

1) Mayorsof Municipal Corporation
/President of Municipal Council.

2) President of aZilla Parishad.

Six Members, to be appointed by the
State Government.

Maharashtra Jeevan Pradhikaran

The names of Chairman, Co-Chairmen, Vice-Chairmen and Members of the

Pradhikaran during 2014-2015ar e shown in " Annexure-|."
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OBJECTIVES:
The primary objective of the Authority is to provide potable Water Supply

and satisfactory Sanitation facilities so as to achieve and maintain clean
environment. Briefly the Authority’s activities cover the following aspects.

1.

Planning, Designing, Execution and maintaining Water Supply and
Sewerage/Sullage Schemes for the Authority.

Planning, Investigation, Designing, Execution of all the Municipal Water Supply
and Sewerage Schemes.

Planning, Investigation, Designing, Execution of Rura Piped Water Supply
Schemes sponsored by the Government of India and or Government of
Maharashtra and costing more than Rs.5 crorer. All the Rural Regional Piped
water supply scheme.

Execution of Water Supply and Sewerage Schemes on behalf of the Government
of Indiafor Departments like Defence and State Government Departments.
Operation and Maintenance of Water Supply and Sewerage Schemes owned by
the Authority.

Giving technical advice to Municipal Councils for works carried out by them.
Procurement and servicing of L.I.C. and HUDCO loans for Urban Water Supply
and Sewerage Schemes and borrowings from capital markets through Bonds Low
Cost Sanitation Schemes on behalf of State Government and Municipa Councils.
Procurement and Servicing of Government Loans, Open Market Borrowing etc.
for Urban Water Supply and Sewerage Schemes.

ORGANISATION OF THE AUTHORITY :
The Maharashtra Water Supply and Sewerage Board has been established with

effect 1% Jan. 1977 as per Maharashtra Water Supply and Sewerage Board Act, 1976. As

per duties and functions of Board, At shall be, to prepare, execute, promote and finance

the scheme for supply of water and for sewerage and Sewage disposal. MJP has get
17.50% ETP Charges to execute the scheme.

In 1997 (10.3.1997), the of Maharashtra Water Supply and Sewerage Board has

been changed to Maharashtra Jeevan Pradhikaran. As per 473 and 74 Ammendment. All

rights given to Local body to execute water Supply Scheme in various Govt. funds

programme. Generally scheme executed by local body and it affected as M.J.P. revenue.

MJP has taking effort to increase revenue.



MJP has having 5420 employee, out of that 1350 are Engineer’s having more than
20 years experience of execution of scheme. Hence, MJP is one of leading organisation

in country having technically experienced Engineer’s. MJP has executed 420 Urban
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W.S.Scheme and 11315 Rura W.S.Scheme.

37 Urban and 177 Rural total 214 scheme ongoing with MJP. MJP is doing O &
M of 25 urban and 27 rural water supply scheme.

MJP has executed Mov with public utility Board, Singapore and Hohil, Maleshiva
for proposed reform work at 17 Urban Water treatment plant out of 25 urban W.S.

treatment plant.

To decrease Non revenue water and leakages in scheme, modern technology is

available with MJP due to Mou. Thisis aso beneficial to State local bodies.

Restructured Offices of M .J.P.

A)  Central Office. : M.S.Office, C.AO. Dir. Finance, Chief Engineer, SE. (H.Q.),
S.E. (Quality Control /C.P.D.M.)

B) Regional Office. :

Sr. Chief Engineer No. of |No. of No. of Sub |Total
No. Circles |WorksDn. | Dn. Offices.
1 2 3 4 5 6
1 |Urbanand Rural Scheme. | 1 13 29 98 141
2 |Water Management. 1 3 9 31 44
3 |P.M.C. 1 0 4 9 14
4 |Modern Technology. 1 1 1 0 3

Total | 4 17 43 138 202
Internal Audit. 6
Regional Circle Office. 5
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THE AUTHORITY HELD THREE MEETINGS DURING THE YEAR

UNDER REPORT ON THE FOLLOWING DATES :-

1) 130th meeting : Date 20.5.2014
2) 131st meeting : Date 12.8.2014
3) 132nd meeting : Date. 3.3.2015

ACTIVITIESOF THE AUTHORITY :
For attaining its objectives, the Authority undertook following items of work

during the course of the year.

VI.

VII.

(A)

(B)

Planning and execution of Water Supply and Sewerage Schemes both in Urban
and Rural Areas of the State on behalf of Municipal Councils, Zilla Parishads and
Gram Panchayats.

Execution of full deposit works, including operation and maintenance of water
works owned by Gram Panchayats, Zilla Parishads, Municipal councils and
Corporations.

Servicing of the loans from LIC to Municipal Councils for execution of the
various water supply and sewerage schemes. Raising open market loans from
Government relating to Municipal Councils and Corporations to cover the gap
between the required loan component and LIC loan admissible to the scheme. The
Govt. has not given on loan from 1997-98.

Obtaining grant-in-aid from Government and distribution thereof to the Municipal
Councils.

Management of HUDCO loan on commission basis.

Operation and Maintenance of Authority’s Water Works.

These activities are described in detail in the following paragraphs.

Raising of Bond money from capital markets and its financial management

SOURCESOF FUNDS:

For carrying out the activities of the Pradhikaran as detailed above, the
Pradhikaran received funds as follows :-

(1) For Government Schemes under execution and transferred to the
Authority, as on 1% November, 1979, Grant-in-aid, also schemes
undertaken by Pradhikaran after formation of the Board

Contribution from M.C. / Corporation except Supplementary Grant in aid.
1) a) Supplementary Grants.
b) Perpatual Loan from State Government.
C) Borrowing from capital markets through Bonds.
d) HUDCO Loan in support of Grant-in-Aid.
€) Borrowing from Mumbai Metropolitan Region Development
Authority (MMRDA)
f) Loan from LIC to MJP on behalf of Municipal Councils.
0) Popular Contribution from local bodies and from public.



(iii)

(i)

(i)
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(i)  For Municipal Schemestreated as deposit works :-
a) Grant-in-aid (GIA) from State Government directly received by the
Authority on behalf of Municipal Councils concerned.

(iii)  Full Deposit works on behalf of Municipal Councils concerned :-

a) Supply Grant-in-aid (GIA) from State Government directly to the MJP
on Behalf of Municipal Councils concerned.

b) Deposit amount over and above of supply, Grants, from Municipal
Corporations and Councils, Public Contribution.

Note: Proportion of G.I.A. and L.1.C. loanin (ii) above depends on the class of the

Municipa Councils.

For Rural Piped Water Supply Schemes.—

[a] Grant-in-aid at 100percent of the cost of work received by the Authority
from the State Government on behalf of Zilla Parishads/Village Panchayats
concerned.

[b] L..C.Loaninlieuof G.I.A. asat (a) above.
[c] HUDCO Loan in support of GIA.
[d] Bondsin support of GIA.

Low Cost Sanitation Schemesfor Urban Area; -
[a] 50 per cent grant-in-aid by State Government.

[b] 50 per cent from Housing and Urban Development Corporation
(HUDCO, New Delhi.)

REVENUE EXPENDITURE:-

The Authority is expected to meet the expenditure on its establishment and other
overheads from the amounts of centage charges received on the basis of actual
expenditure on work execution by the Authority. During the year composition of
the centages was as follows :-

1.Expenditure to Division/ Sub Dn..

(including T & P) 9.50 %
2.Expdt. To C.E./ SEE. Office 1.50 %
3.Head Office expenditure (Including Audit, T & P etc.) 1.00 %
4.Pension Payment 5.50 %

Total ..  17.50 per cent

The actual recovery on this account during the year worked out to Rs.17257.56 lakhs
against which administrative expenditure including salaries etc. was Rs.32981.79 lakhs.
The Authority is also expected to meet expenditure on the maintenance and
operation of Authority’s Water Works. The expenditure on this account was
Rs.19049.35 lakhs was met out of the revenues of Rs.27037.67 lakhs from the sale
of water.



10.
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WORK-LOAD OF THE AUTHORITY :-

The actual gross cost of the works executed by the Authority during 2014-2015 was as
shown below : -

(Rs.in lakhs)
1) Capital works 65310.55
2) Maintenance and Repairs 18737.50
Total Rs. 84048.05

FINANCIAL RESULTS:-
The overall performance of the Authority during 2014-2015was as shown below: -

(Rs.in lakhs)
(1) Revenue Receipt.
a) Operating Revenue (Authority’s W.S.S) 27037.67
b) Recoveries of administrative 17267.56
Overheads through works.
c) Other receipts 5658.57
(Financial such asinterest receipt etc.)
Total - 49963.80
(2) Revenue Expenditure:-
a) Operating Expenditure Authority’s W.S.S. 19049.35
b) Expenditure on overheads 32981.79

(Salaries, Wages, Contingencies)
c) Other expenditure (internal
Payment etc. financial expenditure) 2758.08
Total ..  54789.22

(3) Overall results (Surplus):-[1-2] ) ) 4825.42
Appropriation to sinking fund ) 0.00
Net surplus(-) Total (+) (-) 4825.42

(4) Actual expenditureincurred during the year 2014-2015 was as follows:

(Rs.in lakhs)
a) Authority, Municipal W.S.S. including 21355.95
scarcity works, tribal schemes, Nhava-Sheva Project.
b) Rural Piped Water Supply Scheme 43954.60

(Including IDA/ODA Projects).
Total -- 65310.55



11. ANNUAL PLAN FOR THE YEAR 2014-2015AND 2015-2016 :-
(Rs.in lakhs)
Sr. Particular Modified outlay | Annual Plan for
No. 2014-2015 2015-16
Q) Municipal Urban W.S.S.
a) G.I.A.Urban. 22151647 0.00 0.00
b) G.I.A. Backlog 22151647 0.00 0.00
c) GIA Accelerated. 22151816 0.00 0.00
d) GIA to Chandrapur W.S.S. 22158973 0.00 24.00
e) 11" Finance commission 0.00 0.00
f) Regional Development Programme. 0.00 0.00
g) Regiona Lmbalance. 0.00 0.00
h) GIA for Gram Swatchata Abhiyan 0.00
1) GIA to MC/M.Corp. (Local bodies) 0.00 483.00
for providing private water connection
to families to SC’s & Nav Boudhas
Urban areas. 22159316
j) GIA to Urban local bodies for 0.00 0.00
implementation of service level
benchmark programme & 100%
centrally sponsored scheme)
2 L.I.C.Loan
a) Planloanfor UW.S.S 0.00 0.00
b) Non-Plan for consortium of 0.00 0.00
LIC/GIC
3 O. M.B. Loan 0.00 0.00
4) Interest free loan 0.00 0.00
(5) Rural Piped Water SS
1) GIA (including backlog) 0.00 0.00
2) Special Comment Programme(SCP) 0.00 0.00
3) Natural clamities. 0.00 0.00
4) Nirmal Gram Swachata Abhiyan. 0.00 0.00
5) Bharat Nirman Programe. 0.00 0.00
6) Support System. 0.00 0.00
7) Sampoorna Swachata Abhiyan. 0.00 0.00
8) Sawand, & Shyamata & Bhart Nirman. 0.00 0.00
9) Gram Swatchata Anhiyan (Publicity & 0.00
Advertisment.
10)14™ Finance Commission.
11) GIA for Mahga programme for M & 2194.00 3550.00
R to Rurad Water Supply Scheme
(Amravati 156 village)
12) GIA to Scheduled caste and Nav 0.00 0.00
Baudha families O for individual water
supply connections.
13) Tanchai Niwaran Upay Y ojana. 0.00 0.00
14) W.S.S.B.(wasso) Grant Mitra. 0.00 0.00
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15) Nationa Rural Water Drinking 0.00 9647.00
programme (Central Part) 22159797
16) Nationa Rural Water Drinking 0.00 5721.00
programme (Central Part.)22159853
17) Nationa Rural Water Drinking 6200.00 11408.00
programme (State Part.)22152071
18) GIA Rural Water Supply 0.00 4574.00
Scheme.22159844
19) Nationa Rura Water Drinking 0.00 196.00
programe (Central Pat) RIDF=
X1X22159871
20) Water Supply & Sen. 22151291 0.00 250.00
(6) Other R.W.S.S. (Funds from Govt. and -
other sources.
a) World Bank Project 0.00 0.00
b) Bilatera Assistance Programme
(including Ajantha Verual) 0.00 0.00
) Low Cost Sanitation.
a)G.I.A. (State & Central) 0.00 0.00
b)GIA from HUDCO (Central) 0.00 0.00
(8 | Fundsraised through external financing.
a) M.J.P./Bonds(Series 9 & 10) 0.00 0.00
b) Loan from MMRDA 0.00 0.00
¢) Hudco Loan
1) Rura 0.00 0.00
2) Urban 0.00 0.00
3)Nabard 0.00 0.00
National River Action Plan Nn
1) Rurd 0.00 0.00
9 | 2 Urban 0.00 0.00
3) Security remova prog.(Tech 0.00 0.00
Niwaran Upay
8394.00 35853.00
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12. URBANWATER SUPPLY SCHEME:-

(1) Einancial Pattern: -

Financial Pattern of UW.S.S. (excluding Mumbai Muncipal Corporation) as per

Government Resolution No. NAPAPU — 1000/ CR410/ PAPU 22, Date 15 thJuly 2000 is as
below :—

Sr.No. Municipal Corporation/Council Per centage sharing

GIA LOAN PC

1. | Municipal Corporation 23.33 66.67 10

(Excluding Greater Mumbai.)

2 | “A” Class Municipal Councils 25 65 10

3 | “B” Class Municipal Councils 40 50 10

4 | “C” Class Municipal Councils 50 40 10
(Population more than 20,000 as per 1991 census)

5 | Other “C” Class Municipal Council 90 - 10

In order to improve basic infrastructure facilities for Urban W.S.&
Sew. Schemes for the cities, in view of completing 50 years for the formation
of Maharashtra State, the State Govt. has taken a decision to implement

“Maharashtra Sujal & Nirmal Abhiyan — 2010 “ vide G.R. dated 22 October
2008.

The basic moto of the “ Maharashtra Sujal & Nirmal Abhiyan 2010 “
Is to provide al relevant facilities of W.S. & Sanitation to all people of the

state. The revised financial patterns for the Urban W.S. & Sew. Schemes is
as under:-

Sr.No. Municipal Corporation/Council Percentage sharing

GIA | LOAN PC

1 Municipal Corporation having population more 50 40 10
than 20.00 lakhs (Excluding Greater Mumbai.)

Other Municipal Corporation 70 20 10

“A” Class Municipal Councils 80 10 10

“B” Class & “C”Class Municipal Councils 90 - 10
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2 PRESENT POSITION OF MAHARASHTRA JEEVAN PRADHIKARAN

The position of U.W.S.S. in Maharashtra State as on 31/3/2015 is as under: -

Sr. Particulars No. of Municipal
No. Corporation /Municipal
Councils/ Nagar panchyat

1 Towns/Cities having Piped Water Supply Schemes

(Excluding Mumbai M.C.) 263
2. Towns where Sewerage/ Sullage Schemes are 29
compl eted.

(3) PHYSICAL PROGRESS: -

During the year 2014-15, the works of 2 W.S.S. were commissioned / completed as per
Annex-111 (A) .

(40 REMOVAL OF BACKLOG

Under the Chairmanship of Dr. V. M. Dandekar fact finding committee identified 167
towns in Maharashtra considering 1981 population where the per capita water supply was less
than the norms of supply. Accordingly total shortfall in water for these towns was worked out
716.88 MLD and this shortfall is treated as backlog and is to be removed.

However, the GOM appointed the Indicator backlog committee in year 1994-95 to review
the regional imbalance in the state. The water supply sector was also included. According to this
committee the regional backlog for urban WSS was worked out to 199.44 mid. At the rate of
Rs. 1 crore per Mld the cost of removal of backlog is Rs.199.94 crore. However it was indicated
that there was no backlog in the rest of Maharashtra. The backlog to the extent of 50.17 mld in
Marathwada and 149.27 mld in Vidarbaha was shown since 1994-95. The fina report was
published in1998-99. On the basis of this report the GOM considered the backlog removed
under FFC since 1994-95, under this indicator & backlog committee report and the balance
backlog is workout. So also in financial terms the amount spent on backlog scheme since 1994-
95 is aso considered till 2002-2003 and the balance amount is workout. According to this
consideration there is no backlog in Vidarbha as well as in rest of Maharashtra. The backlog
remained to be removed isin Marathwada only. Ending 31.3.2008 an amount of Rs.1.24 Crores
is remained as backlog in Marathwada region. This backlog for Marathwada region was
removed by 31/3/2008 , allocating Rs. 1.24 croresto Latur W.S.S. (Stage - V) in Latur Dist. of
Marathwada region. Hence al the financia backlog in the State is removed..Also balance
physical backlog of Marathwada region is removed by completing the Purna W.S.S. Dist.
Parbhani in the year 2009-10.
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13. RURAL WATER SUPPLY SCHEMES:

i) General: -

The programme of providing safe drinking water to the rural population is one of the
important points in the National Rural Drinking Water Programme of the Government of India.
The Rural Drinking Water supply Programme is consist of dug well, bore well and piped water
supply scheme through G.S.D.A /Maharashtra Jeevan Pradhikaran / Zillha Parishad. Now the
demand driven approach has been adopted by the Govt. of Maharashtra in the Rura Water
Supply Sector & the Schemes are being implemented through Public participation by village
Water Supply & Sanitation Committee.

i)  Achievementsduring the year 2014-2015

During 2014-2015 Rura Piped Water Supply Schemes undertaken by MJP under the

National Rura Drinking Water Programme are as under:

Sr.No Category During 2014-2015
Target No. of Achievement No.of
Villages/wadies villages/wadies
1. Rural piped W.S.S.under 141 140
National Rura Drinking
Water Programme

The districtwise breakup of villages/wadies for which Piped Water Supply Schemes have
been completed by (Maharashtra Jeevan Pradhikaran) during 2014-2015 are as shown in

Annexure — 4.

14. ANNUAL PLAN FOR THE YEAR 2013-2014 AND 2014-2015:-

1) Financing Pattern of funding of Water Supply Schemes:

The State Government at present provides 90 percent grant-in-aid to cover the cost of the
sanctioned scheme and remaining amount is met with by local bodies by way of 10 % P.C. The
G.I.A. isreleased by the State government for M.N.P. Schemes and by the Government of India
for Schemes covered under Accelerated Rural Water Supply Schemes.
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The financia outlay provided for Rural Piped Water Supply Schemes during the year

2014-2015(revised) and 2014-2015 is as shown below: -

(2) Rural Piped Water Supply Scheme :-
(RS. IN LAKHS)

Sr.No. Particulars Revised outlay for | Provisionin Action Plan
2013-2014 for 2014-2015
G.I.A.(M.N.P.+Nabard+Bonds) 6153.87 32343.64
G.lLA.(A.RW.SP) 8608.51 18614.14
LOAN 94.90 738.86
Total 14857.28 51696.74

15. Accderated Urban Water Supply Schemes : -

16.

Accelerated Urban Water Supply Programme has been implemented since 1995 and at the
end of March, 2013 Central Government has given sanction for 37 A.U.W.S.S. M.J.P. has
received grant amounting to Rs.57.89 crore of Central Government share of 50 percent and
Rs.188.65 crore from Maharashtra Government upto the end of March, 2015. These 37
schemes are commissioned .

CENTRAL PLANNING, DESIGNING AND MONITORING CIRCLE :-

INCEPTION: -

Having noted the need to plan and monitor various activities both technical and financial
related to Urban Schemesin particular, Central Planning, Designing and Monitoring Circle
( C.P.D.M.C) was created in Jan.1988 with specific objectives. Over a period, activities
like scrutiny, design aspects, standardization of Draft Tender Papers etc. were also
entrusted to C.P.D.M. followed by other scheme like Low Cost Sanitation.

In order to have uniformity in submission of Urban Water Supply & Sewerage schemes to
the Govt. under various programs, the Govt. of Maharashtra vide Circular No.
GRAPAPU.100Y/ PRA.KRA-245/PAPU-07 dated March 23. 2001 has issued orders to
scrutinize the schemes in central office by C.P.D.M.cell and Finance & Accounts wing of
Maharashtra Jeevan Pradhikaran before final submission to the Govt. Accordingly the
schemes are scrutinized and submitted to GOM for approval.

As far as Urban water Supply schemes are concerned Central Govt. has taken
comprehensive program to improve infrastructure in the Urban town by launching
INNURM (Jawaharlal Nehru National Urban Renewa Mission), UIDSSMT (Urban
Infrastructure Development Schemes for Small & Medium Towns)These schemes are
sanctioned with substantial central Assistance with overall financia pattern as 80% GOI
share, 10% GOM share, & 10% share from MC as PC.under UIDSSMT Programme &
financial pattern under JNNURM programme is 35% GOI share, 15% GOM share, &
40% ULB share & 10 % PC.
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(A) ACHIEVEMENTSDURING 2014-2015

(1) Preparation of Annual Plan: -

M.J.P. Act 1976 requires M.J.P. to carry out role of being adviser to the Government in the
matters of planning, not only in respect of schemes executed by the Pradhikaran, but, also by
various other Corporations and Councils. Sustained efforts are required to collect voluminous
information from various sources, prove it and present it in suitable format to Government. The
GIA provision for Urban Water Supply & Sewerage schemes for the year 2014-2015 are stated
below and work of preparation of action plan for the year 2014-2015 is being taken after Budget
provision by GOM.

Urban Water Supply & Sewerage Schemes GIA by GOM for 2014-2015
(RS. in Crores)

Sr.No Particulars Provision made for the
: year 2014-2015
1 Urban W.S.S. under backlog 0.00
2. Urban W.S.S. under non — backlog 0.00
3. | Accelerated Urban W.S.S.
Central share 0.00
State share 5.84
4, Bonds 0.00
5. Remedia measures for Leak detection 0.00
6. Low cost sanitation scheme 0.00
7. | Subsidy received through 11" Finance Commission 0.00
8. | Subsidy received through HUDCO 0.00
9 M.M.R.D.A. Loan 0.00
10 | Sujal Nirmal W.S.S. 93.45 (Sanction) 70.09
(Release)
Total 93.45 (Sanction) 70.09
(Release)
2) Processing and Scrutiny of Water Supply and Sewer age Schemes

During 2014-2015, 12 water supply schemes, estimated to cost Rs.856.39 crores are
scrutinized. (Annex — 111 B))

17) Water Supply Scheme.

i) Bada Pokharan & 29 villages Regional Rural W. S. scheme.(Sakhare Dam as Sour ce.

1. | Villagesincluded Taluka Dahanu :- 27 villages
Taluka Palghar :- 3 villages

2. | Population Census 2011 - 76,112
Year 2014 - 78,750

3. | Rate of Water Supply 70 lpcd

4. | Technical Sanction Dt. 6.9.2013.

5. | Administrative Approval Dt. 14.11.2013




15

6. | Source Sakhare Dam owned by MJP
7. | Reservation in Sakhare Dam Sanctioned 452 mid
Tora Required 7.7056 mid
8. | Cost of Scheme Rs.3971.00 Lakh (Net) Rs.4328.39 Lakh (Gross)
Including 9% E& P
9. | DSRYear 2012-13
10. | Per Capita Cost Rs.4626.00
11. | Information of Tender
Tender No. B-1/32, 2013-14
Accepted Tender Cost Rs.2850.55 Lakh (26.82% above)
Name of Contractor M/s. R.A.Ghule,Palghar
Date of work order Dt. 5.3.2014
Time limit 30 Months (Upto Dt. 5.9.2016)
12 | Tota Expenditure Upto 3/2015 Rs. 2774.11 Lakh
13 | Present Status Works are in progress. PWRM 50%, WTP 35%,

MBR 29%, Feedermain upto Wangaon 19 K.M.
Wangaon to Dhakati Dahanu 45 K.M. completed.Out
of 32 ESRs 28 are in progress & Distribution System
iscompleted 70 K.M.

Out of 33 villages included in the scheme 16 villages are commissioned on trial basis in the year
2014-15.

i) Aug. to Manor Rural Water Supply Scheme, Dist.Palghar (Vaitarna River as a sour ce)

1 | Name of Panchayat Manor Panchayat Dist.Palghar
2 | Wadiesincludedi 12
3 | Population Census 2011 - 10,452
Year 2029 - 15,361
4 | Technical Sanction Dt. 9.1.2014.
5 | Administrative Approval Dt. 4™ Feb. 2014.
6 | Source Vaitarna River (Weir)
7 | Rate of water supply 70 lpcd
8 | Reservation Proposal for 0.47 MCM/Y ear submitted to Govt.
9 Cost of Scheme Rs.690.71 Lakh (Net)
Rs.752.87 Lakh (Gross)

10 DSR Year 2013-14
11 | Information of Tender
12 | Accepted Tender Cost Rs.437.87 Lakh (15.05% below)

Name of contractor M/s. R.A.Ghule,Paghar

Tender No. B-1/16, Year 2013-14

Date of work order Dt. 13.11.2014

Time limit 30 month (Dt.12.5.2017)

Total Expenditure Upto March 2015 Rs.83 Lakh
13 | Present Status Work of RCC weir 100%,Pipes supply of

PW/RWRM{ 100%,WTP 15% & MBR upto 20% is
completed.

Financial Target of Rs.500.00 Lakh is set for the year 2015-16
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i) Gotheghar-Dahisar & 14 villages Regional Rural Water Supply Scheme, Dist.

Thane.
Administrative Approval Dt.01.06.2011
Technica Sanctioned Dt. 23.9.2010.

Rs. 548.61 Lakh (Net) & Rs.642.78 Lakh (Gross)

1

2

3 Cost of Scheme
4 Popul ation

Census 2011= 14313
Year 2039= 30233

5 Rate of water supply 70 Ipcd
6 Requirement of water Y ear 2039 = 2.50 mid
7 Villagesincluded 1) Gotheghar, 2) Uttarshiv, 3) Walivali, 4) Bhandarli,

5) Mokashipada, 6) Dahisar, 7) Pimpari, 8) Nawali,
9) Nighu, 10) Waklan, 11) Bamarli, 13) Bale,
14) Nagav, 15) Manikpada

Tender information :

Accepted Tender cost

Rs.541.82 Lakh (69% above)

Name of Contractor

M/s. Safe Water IndiaLtd. Mumbai

Tender No. B.1/27, Year 2013-14

Date of work order Dt. 16.1.2014

Time limit 27 months

Total expenditure Upto 3/2015 Rs.161.25 Lakh

Present Status: Permission for two cross connections is obtained from MIDC.
Reservation of 0.91 mcm is received on 15" Feb. 2013. At present 15% of
work is completed & work of pipe lines & ESR isin progress. An expenditure
incurred upto Mar is Rs.161.25 Lakh. During year 2014-15, 11 villages of
Part-1 is commissioned on trial basis. Physical Target of 5 villages & financial
target of Rs.144.55 Lakh is set for the year 2015-16.

iv) Supplimentary Wangani Water Supply Scheme, Dist. Thane

1. | Source Ulhas River

2. | Villagesincluded Wangani

3. | Population Census 2011 - 12635
Year 2031 - 30424

4. | Administrative Approval Dt. 4.2.2014

5. | Technical sanctioned Dt. 13.1.2014

6. | Rateof water supply 70 Lpcd

1.0 Lakh Ltrs.per year for Rly.& Health Centre

7. | Daily Demand

2.78 mld

Reservation

Received on Dt. 23.4.2013

8. | Cost of Scheme

Rs.1798.87 Lakh (Net)
Rs.1960.77 Lakh (Gross)

Tender information :

Tender cost Rs.918.57 Lakh (2.78% below)
Name of contractor M/s. P.L. Adake,Nashik
Tender No. B-1/4, Y ear 2014-15

Date of work order Dt. 1.8.2014

Time limit 36 Months

Total Expenditure

Upto 3/2015Rs. 84.31 Lakh

Present Status: Schemeisin progress. Financial Target of Rs.563.09 Lakh is set for year

2015-16.
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V) Kasara Rural water supply scheme, Dist. Thane.
1. | Village/ Wadiesincluded Village - Kasara
2. | Population Census 2011 - 21876
Year 2013 - 23180
Year 2028 (Project) - 36319
4. | Administrative Approval Dt. 4.2. 2014
5. | Technical sanction Dt. 13.1.2014
6. | Total Demand Year 2028 - 1.842 mid
7. | Source Kasara Dam owned by Grampanchayat having
Cap.0.44 mcm
8. | Reservation Does not arised.
9. | Cost of Schemes Rs.1385.06 Lakh (Net)
Rs.1509.73 Lakh (Gross)
10. | Rate of water supply 40 Ipcd
Tender information:
Accepted cost of tender Rs. 146.23 Lakh (1.78% below)
Name of Contractor M/s. P.L. Adake Nashik
Tender No. B-1/5, Year 2014-15
Date of work order Dt. 12.8.2014
Time limit 36 months

Present Status: After sanction to the designs of head works, ESR, GSR etc., theseworks arein
progress. Pipes are recelved. Raising of height of damisin progress. An
Expenditure of Rs.275.09 Lakh isincurred upto 3/2015.

Vi) Aug. to Ambernath Water Supply Scheme.

Ambernath is a “A “class municipal council having population 276000 souls of census
2011. Originally water supply to this town is started in 1924 and its source is Barrage on Ulhas
river at Badlapur. Due to population growth, Ambernath is facing shortage of water. Hence
water supply schemeis sanctioned under Suvarn Jayant Nagarothan Abhiyan.

Details of this schemeis as under:-

1. | Cost of scheme Rs. 77.05 Crore

2. | Administrative Approval 31/3/2012

3. | Technical sanction 28/8/2012

4. | Grantinaid 5778.75

5. | Popular Contribution 1926.25

6. | Name of Contractor M/s. SMC Infra. Pvt.Ltd. Thane
7. | Date of work order 5/4/2013

8. | Timelimit 5/4/2013 to 5/3/2015

9. | Tender cost Rs.26.61 Crore (9% above)

Present Status: Work order is given on 05/04/2013 and works are in progress. Up to 3/2015,
Funds of Rs.1924.00 lakhs received and expenditure of Rs.1918/- lakhsis
incurred.

vii)  Aug. to Kulgaon-Badalapur Water Supply Scheme.

Badalapur is a “B” class municipa council having population 175516 souls of census
2011. Originally water supply to this town is started in 1923 and its source is Barrage on Ulhas
river at Badlapur. Due to population growth, Badalapur is facing shortage of water. Hence water
supply scheme is sanctioned under Suvarn Jayant Nagarothan Abhiyan.




Details of this schemeis as under :-
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1. | Cost of Scheme Rs. 81.58 Crore

2. | Administrative Approval Dt. 26/03/2013

3. | Technical sanction Dt. 12/04/2013

4. | Grantin Aid Rs. 6934.67

5. | Popular Contribution Rs. 1223.77

6. | Name of Contractor M/s. Eagle Infra. India Ltd. Ulhasnagar
7. | Date of work order 13/08/2013

8. | Timelimit 13/08/2013 to 12/08/2015

9. | Tender Cost Rs. 32.74 (9.44% above)

Present Status: Work order is given on 13/08/2013 and works are in progress. Up to 3/2015,
Funds of Rs.6220.00 lakhs received and expenditure of Rs.3230/- lakhsis

incurred.
viii)  Imp & Aug. to Matheran Water Supply Scheme. (Under Tourism programme)
1. | Cost of scheme Rs. 2400.13 Lakh
2. | Administrative Approval Dt.03.08.2010
3. | Technical Sanction Dt.23.09.2010
4. | Grantin Aid Rs.2400.13 (Full deposit of Tourisum Depitt.)
5. | Name of contractor M/s. SMC Infra. Pvt. Ltd. Thane
6. | Date of work order Dt. 23.08.2011
7. | Components of Scheme Existing Jackwell, ESR/GSR repair. Sump/Pump

house, Rising main, WTP & distribution system.

Tender information:

Name of work

Imp. & Aug. Matheran WSS,Dist. Raigad

1

2. | Tender cost Rs. 10,09,58,771/-

3. | Accepted tender cost Rs. 15,58,80,342/- (54.40% above)

4. | Name of contractor M/s. SMC Infra. Pvt. Ltd. Thane

5. | Work order Dt.23.8.2011

6. | Timelimit 18 months (including mansoon)

7. | Target Date of Completion Dt.22.2.2013

8. | Tender No. B-1/10, Year 2011-12

Present Status: Up to 3/2015, 72% work is comlpleted and Expenditure of Rs.1724.33 lakhsis
incurred.
iX) Supplimentry Murbad Water Supply Scheme. Dist.Thane

1. | Administrative approval Dt. 11 Feb.2011

2. | Technical Sanction Dt. 17 Jan. 2011.

3. | Cost of scheme Rs. 1870.00 Lakh (Gross)

4. | Financia Pattern GIA 90% Rs.1683.00 Lakh
PC 10% Rs.187.00 Lakh

Total:- Rs. 1870.00 Lakh

5. | Village/ Wadi included 1 Village & 8 Wadiesii

6. | Population Year 2001 18160
Year 2012 26500
Year 2027 45400

7. | Rate of Water Supply 70 Ipcd

8. | Daily Demand 3.75 mld
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Work order is given to M/s. M.T.Phad, Parbhani on 23/12/2011 and works are in
progress. At present 75% work is completed. Up to 3/2015, an expenditure of Rs.1460/- lakhsis
incurred. Water supply to the all wadis/ villagesis started and all works are at final stage.

X) Nagothane Water Supply Scheme, Dist. Raigad

1. | Administrative Approval Dt.25 January 2010

2. | Technical sanction Dt. 14 December 2009.
3. | Cost of Scheme Rs. 638.96 Lakh (Gross)
4. | Date of work order Dt. 29.3.2011

5. | Village/ Wadiesincluded 3

Up to 3/2015, financial progress is 95% is achieved and overall 85% works are
completed. An expenditure of Rs.575.83 lakhs is incurred is up to 3/2015. Revised scheme is

submitted to government.

X

) Murud Water Supply Scheme (Tourisum Development Programme)

Administrative Approval

Dt.23 September, 2010

Technical Sanction

Dt. 29 October, 2010

Cost of Scheme

Rs. 1156.00 Lakh (Gross)

AN E

Date of work order

Dt. 29 March 2011

Up to 3/2015, financial & physical progress is 90% is achieved. An expenditure of
Rs.940.70 lakhs isincurred is up to 3/2015. 25% work of distribution is balanced. Water supply

stated from 3/2015.

xii)  Tillari Water Supply Scheme (Under Konkan Development package)

Dist.Sindhudurg.

Based on Tillari project, this scheme is principlly approved under konkan Development

package in the cabinet held on dated 24/06/2009. This scheme is designed to supply water to the
peopleresiding in 17 villagesin coastal talukas of Dodamarg, Sawantwadi and Vengurlaas well
as Vengurla Mun. Council, 7 No. of Tourism centre, 4 industrial areas. This scheme is

sanctioned as MJP’s Scheme.

Details of Scheme:-

1. | Cost of Scheme

Rs. 21637.32 Lakh

2. | Administrative Approval Dt.01.06.2011

3. | Technical Sanction Dt.14.12.2011

4. | GrantinAid Rs.7518.24 Lakh (35%)
M/s. Uttam Steel Rs.14119.08 Lakh (65%)

o1

Name of Contractor

M/s. Indian Hume Pipe Co.Ltd.

6. | Date of work order

Dt. 23.08.2013

Present Status: Up to 3/2015, 15% work is comlpleted and Expenditure of Rs.5295.11 lakhsis

incurred.
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xiii) Malad Water Supply Scheme, Tal.Baramati, Dist. Pune.

1 | Population Designed (Designed 7,230 Souls
Stage)
2 | Rate of Water Supplty 40 Lpcd.
3 | Source Nira Left Bank Candl.
4 | Cost of Scheme Rs.641.04 lakhs
5 | Per Capital Cost Rs.8.900/-
6 | Administrative Approval 16.11.2011
7 | Techical Sanction 18.6.2011
8 | DSR Year 2010-11
9 | GrantinAid Rs.605.44 |akhs
10 | Total PC Received Rs.5.00 lakhs
11 | Components of Scheme Canal Intake Well, Raw Water Gravity Main, RCC

Balancing Tank, W.T.P., Raw & Pure Water
Pumping Machinery, Raw & Pure Water Rising
Main, ESR, Distribution System ,etc.

Tender information

1 | Name of Work Malad W.S.Scheme, Tal.Baramati, Dist.Pune.

2 | Tender Cost Rs.559.38 lakhs

3 | Accepted Tender Cost Rs.623.09 lakhs

4 | Name of Contractor. M/s.Laxmi Civil Engg.Service (P) Ltd., Kolhapur.
5 | Work Order 19.3.2013

6 | TimeLimit 15 months

7 | Target date of Completion 31 Dec., 2015

8 | Tender No. B-1/22 for 2013-14

Present Status: Upto 3/2015, Expenditure of Rs. 321.32 lakhsis incurred.

xiv) Patas Water Supply Scheme, Tal.Daund, Dist. Pune.

1 | Population Designed (Designed 26,875 Souls
Stage)

2 | Rate of Water Supplty 40 Lpcd.

3 | Source Varwand Tank.

4 | Cost of Scheme Rs.499.90 lakhs

5 | Per Capital Cost Rs.1,860/-

6 | Administrative Approval 30.10.2013

7 | Techical Sanction 9.10.2013

8 | DSR Year 2012-13

9 | GrantinAid Rs.499.90 lakhs

10 | Total PC Received Rs.--

11 | Components of Scheme Repairs to Head Works, Raw Water Pumping
Machinery, Repairs to Raw Water Rising Main,
Repairs to WTP, Pure Water Pumping M/c., Pure
Water R/Main, RCC ESR, Distribution System, etc.
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Tender information

1 | Nameof Work Patas W. S. S, Ta. Daund, Dist. Pune.
2 | Tender Cost Rs.391.61 lakhs

3 | Accepted Tender Cost Rs.351.53 lakhs

4 | Name of Contractor. M/s. Arihant Construction, Pune.

5 | Work Order 26.8.2014

6 | TimeLimit 15 months

7 | Target date of Completion 31st Dec., 2015

8

Tender No.

B-1/7 for 2014-15

Present Status: All works are near to completion. Scheme commissioned. Up to 3/2015, work
is completed and Expenditure of Rs.172.76 lakhsis incurred.

xv) Wadgaon Rasai Water Supply Scheme, Tal. Shirur, Dist. Pune.
1 | Population Desined (Desined 28,977 Souls
Stage)
2 | Rate of Water Supply 40 Lpcd.
3 | Source Balancing Tank Fed by Ghod Canal.
4 | Cost of Scheme Rs.1115.54 lakhs
5 | Per Capital Cost Rs.3.850/-
6 | Administrative Approval 25.6.2014
7 | Technical Sanction 28.2.2014
8 | DSR Year 2013-14
9 | GrantinAid Rs.1153.54 lakhs
10 | Total PC Received -
11 | Components of Scheme Cana Intake Well, Raw Water Gravity Main,

Earthen Balancing Tank, Raw Water Pumping
Machinery, Raw Water Rising Main, W.T.P.,3.50
MLD (Unconventional), Pure Water Pumping
Machinery, Pure Water Rising Main, E.SR.a
Sadalgaon, Wadgaon Rasal, Mandavgan Farata,
Connection to Existing Distribution System, Land
Acquisition, Trial Run, Misc. Works etc.

Tender information

1 | Name of Work Wadgaon Rasai Water Supply Scheme,
Tal.Shirur, Dist.Pune.

2 | Tender Cost Rs.814.58 lakhs

3 | Accepted Tender Cost Rs.993.79 lakhs

4 | Name of Contractor. M/s. Balgji Infra., Shikrapur, Dist.Pune.

5 | Work Order 26.8.2014

6 | TimeLimit 30 months

7 | Target date of Completion 25.2.2017

8 | Tender No. B-1/8 for 2014-15

Present Status: Up to 3/2015, Expenditure of Rs.1.24 lakhsis incurred.
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xvi)  Hinjwadi Water Supply Scheme, Tal.Mulshi, Dist. Pune.

Total PC Received

1 Population Designed (Designed 54,500 Souls
Stage)

2 Rate of Water Supply 70 Lpcd.

3 Source Kasarsa Medium Project

4 Cost of Scheme Rs.1780.54 lakhs

5 | Per Capita Cost Rs.3,278/-

6 Administrative Approval 10.09.2014

7 Technica Sanction 02.09.2014

8 DSR Year 2013-14

9 GrantinAid Rs.1780.54 lakhs

10

11

Components of Scheme

Jackwell, Pump House, Approach Bridge, Raw Water
Pumping Machinery, Raw Water Rising Main, Brake
Pressure Tank, Raw Water Gravity Main, W.T.P,,
Connecting Main, G.S.R., Distribution System, Running
the Scheme.

Tender information

1 Nameof Work

Hinjwadi Water Supply Scheme, Tal.Mulshi,
Dist.Pune.

2 Tender Cost Rs.1133.22 lakhs
3 Accepted Tender Cost Rs.1020.02 lakhs.
4 Name of Contractor. J.N.Sing, Kolhapur
5 Work Order 23.3.2015

6 TimeLimit 36 months.

7 Target date of Completion 22.3.2018

8 |Tender No. B-1/21 for 2014-15

Present Status: Excavation of Jackwell is completed and the work is stopped by nearby
villagers. Up to 3/2015, Expenditure of Rs.0.30 lakhsis incurred.

xvii) Morgaon Water Supply Scheme, Tal.Baramati, Dist. Pune.

1 |Population Designed (Designed 59,913 Souls
Stage)

2 Rate of Water Supplty 40 Lpcd.

3 Source Nazare Dam

4 Cost of Scheme Rs.2053.00 lakhs

5 Per Capital Cost Rs.3,440/-

6 Administrative Approval 15.1.2014

7 Techica Sanction 3.10.2012

8 DSRYear 2011-12

9 GrantinAid Rs.2053.00 lakhs

10 Total PC Received Rs.--

11

Components of Scheme

Repairsto Existing Jackwell, Raw & Pure Water Pumping
M/c., Repairs to Existing P/m., Pure Water Gravity Main,
Pure Water Sump & Pump House, Pure Water Rising
Main, Installation of Flowmeter, Running the scheme on
Tria Bags, etc.
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Tender information

1 Name of Work Morgaon Water Supply Scheme, Tal.Baramati,
Dist.Pune.

2 Tender Cost Rs.482.85 lakhs

3 Accepted Tender Cost Rs.434.61 lakhs

4 Name of Contractor. M/s. S.R.Constructions, A'nagar.

5 Work Order 14.8.2014

6 TimeLimit 30 months

7 Target date of Completion 13.2.2017

8 |Tender No. B-1/6 for 2014-15

Present Status: Pure Water Gravity Main 60% work completed and remaining worksisin
progress. Pure Water P/m isin progress. Up to 3/2015, Expenditure of
Rs.239.18 lakhs is incurred.

xviii) Saidapur Water Supply Scheme, Tal. Karad, Dist. Satara

1. | Population Census 2011 — 20200 Souls
Design Year 2028 — 32794 Souls

2. | Rate of Water Supply 70 lpcd
3. | Source Krishna River
4. | Cost of scheme Rs.1189.46L akh(Net) & Rs.1300.57Lakh (Gross)
5. | Per CapitaCost Rs. 4545/-
6. | Administrative Approval Dt.25.09.2012
7. | Technical Sanction Dt.22.08.2012

8. | DSR Year 2011-12

8. | GrantinAid Rs.1200.57 Lakh

9. | Total PC Received Rs. 100.00 Lakh

10. | Components of Scheme Head works, MBR/ESRS, Rising mains, Gravity mains,

WTP, Pumping Machineries & Distribution System etc.

Tender information:

1. | Name of work Saidapur Water Supply Scheme

2. | Tender cost Rs. 931.58 lakhs

3. | Accepted tender cost Rs. 869.17 lakhs (6.70% below)

4. | Name of contractor Shivaratna  Constructions &  Earthmovers,
Ma kapur, Karad

5. | Work order 12.08.2013

6. | Timelimit 24 months

7. | Target Date of Completion 11.08.2015

8. | Tender No. B-1/EE/KRD/02 for 2013-14

Present Status: Up to 3/2015, works are in progress (57% complete) and expenditure of

Rs.499.97 lakhsisincurred.
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xixX) Kodoli Water Supply Scheme, Tal. Satara, Dist. Satara

1. | Population Census 2011 - 26126 Souls
Design Y ear 2028 — 53549 Souls

2. | Rate of Water Supply 70 Ipcd

3. | Source Krishna River

4. | Cost of scheme Rs. 1690.66 Lakh (Net) &
Rs. 1841.29 Lakh (Gross)

5. | Per Capita Cost Rs. 5164/-

6. | Administrative Approval Dt.01.03.2014

7. | Technical Sanction Dt.17.02.2014

8. | DSR Year 2013-14

8. | Grantin Aid Rs.1804.89 Lakh

9. | Total PC Received Rs. 36.20 Lakh

10. | Components of Scheme Head works, MBR/ESRs, Rising mains, Gravity

mains, WTP, Pumping Machineries & Distribution

System etc.

Tender information:

1. | Name of work Kodoli Water Supply Scheme

2. | Tender cost Rs. 1244.82 Lakh

3. | Accepted tender cost Rs. 1600.84 Lakh (28.60% above)

4. | Name of contractor M/S Deepak J. Bhivare, Pune

5. | Work order 21.08.2014

6. | Timelimit 24 months for physical completion & 12 months for
trial runi.e. 36 months.

7. | Target Date of Completion 20.08.2016 for physical completion & 20.08.2017
for trial run completion.

8. | Tender No. B-1/CE/KRD/02 for 2014-15

Present Status : Up to 3/2015, works are in progress (34% complete) and expenditure of

Rs.550.85 lakhsisincurred.

xX)  Malgaon Water Supply Scheme, Dist. Sangli

1. | Administrative approval Dt. 07th May, 2010

2. | Technical Sanction Dt. 23rd April 2010

3. | Cost of scheme Rs. 1138.68 Lakh (Gross)

4. | Financia Pattern GIA Rs.534.48 Lakhs
GOM Rs.534.48 Lakhs
PC Rs. 69.72 Lakhs

Total:- Rs. 1138.68 Lakhs

5. | Village/ Wadi included 1 Village

6. | Population to be covered 29100

7. | Rate of Water Supply 40 LPCD

8. | Dailly Demand 1.49 MLD

9. | Accepted tender cost Rs.6,48,22,551/- (43.44% above)

10. | Name of contractor Shri. S. V. Jadhav, Mirg

11. | Work order Dt.19/12/2011

12. | Timelimit 30 months (including mansoon)

13. | Target Date of Completion Dt.31/03/2015

Present Status: Up to 03/2015, 98 % work is completed. Expenditure to the tune of Rs.1007.85
lakhsis incurred and scheme is commissioned.
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xxi) Imp. ToJath Water Supply Scheme, Dist. Sangli

1. | Administrative approval Dt. 20 Sept, 2010
2. | Technical Sanction Dt. 02 Feb. 2012
3. | Cost of scheme Rs. 730.84 Lakh (Gross)
4. | Financia Pattern GIA Rs.535.42 Lakhs
State Rs.169.16 Lakhs
PC Rs. 26.27 Lakhs
Total:- Rs. 730.84 Lakhs
5. | Village/ Wadi included 1 Village
6. | Population to be covered 36500
7. | Rate of Water Supply 40 LPCD
8. | Dailly Demand 24 MLD
9. | Accepted tender cost 1) Rs.1,34,46,346/-
2) Rs.1,49,69,516/-
3) Rs.2,21,45,516/-
10. | Name of contractor 1) M/s. Laxmi Engineers Kolhapur
2) M/s. Kanishk Engineers Kolhapur
3) Shri. M. M. Holambe, Ambejogai
11. | Work order Dt.17/05/2001
Dt.27/07/2009
Dt.17/06/2013
12. | Timelimit 12 months (including mansoon)
12 months (including mansoon)
12 months (including mansoon)
13. | Target Date of Completion 1) Dt.31/12/2005
2) Dt.31/05/2012
3) InProgress

Present Status: Up to 03/2015, 94 % work is completed. Expenditure to the tune of Rs.542.74
lakhs is incurred .Scheme is commissioned. All work of part 111 is completed
except headworks,which isin progress.

xxii) Inamdhamani Water Supply Scheme, Dist. Sangli

1. | Administrative approva Dt. 02 Jan., 2012

2. | Technical Sanction Dt. 31 Dece. 2011

3. | Cost of scheme Rs. 517.84 Lakh (Gross)

4. | Financia Pattern GIA Rs.435.35 Lakhs
PC Rs. 82.48 Lakhs

Total:- Rs. 517.84 Lakhs

5. | Village/ Wadi included 1 Village

6. | Population to be covered 7597

7. | Rate of Water Supply 70 LPCD

8. | Daly Demand 0.803 MLD

9. | Accepted tender cost Rs.338.00/-

10. | Name of contractor M/s. R. D. Desai

11. | Work order Dt.12/05/2012

12. | Time limit 18 months (including mansoon)

13. | Target Date of Completion In Progress.

Present Status: Up to 03/2015, 69 % work is completed. Expenditure to the tune of Rs.196.46

lakhsisincurred and schemeisin progress.
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xxiii) Manerajuri Water Supply Scheme, Dist. Sangli

1. | Administrative approval Dt. 20 Sept., 2014

2. | Technical Sanction Dt. 13 Aug. 2014

3. | Cost of scheme Rs. 1691.05 Lakh (Gross)

4. | Financial Pattern GIA Rs.1691.05 Lakhs
5. | Village/ Wadi included 1 Village 33 Wadies

6. | Population to be covered 16717

7. | Rate of Water Supply 55 LPCD

8. | Daily Demand 1.14 MLD

9. | Accepted tender cost Rs.1433.02

10. | Name of contractor M/s. Anvi Construction, Peth
11. | Work order Work order is being given.

12. | Timelimit 24 months (including mansoon)
13. | Target Date of Completion In Progress.

Present Status:

Expenditure to the tune of Rs.6.63 lakhsisincurred on survey work.

xxiv) Atpadi 53 Villages Water Supply Scheme, Dist. Sangli

1. | Administrative approva Dt. 30 Jan.,2014

2. | Technical Sanction Dt. 13 Jan, 2014

3. | Cost of scheme Rs. 9109.04 Lakh (Gross)

4. | Financia Pattern GIA | Rs.9109.04 Lakhs

5. | Village/ Wadi included Villages 53

6. | Population to be covered 159277

7. | Rate of Water Supply 40 LPCD

8. | Daly Demand 8.55 MLD

9. | Accepted tender cost Rs.6012.39 Lakhs (28.99 % Above)

10. | Name of contractor M/s. Laxmi Civil Engineering, Services Pvt. Ltd.
Kolhapur.

11. | Work order Dt.14/08/2014

12. | Timelimit 36 months (including mansoon)

13. | Target Date of Completion In Progress.

Present Status: Up to 3/2015, 30% work is completed. Expenditure to the tune of Rs.2920.17
lakhsisincurred and schemeisin progress.
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xxv) Tembhurni Water Supply Scheme. Tal. Madha Dist. Solapur

1. | Administrative approval Dt. 30 March.2012

2. | Technical Sanction Dt. 25 May. 2011.

3. | Cost of scheme Rs. 945.71 Lakh (Gross)

4. | Financia Pattern GIA 90% Rs.851.14 Lakh

PC 10% Rs.94.57 Lakh

Total:- Rs. 945.71 Lakh

5. | Village/ Wadi included 1 Village

6. | Population to be covered 32057

7. | Rate of Water Supply 40 Ipcd

8. | Daily Demand 2.25 mld

9. | Accepted tender cost Rs.518.04 (37% above)

10. | Name of contractor M/s. R.A. Ghule, Palghar

11. | Work order Dt.07.08.2013

12. | Timelimit 24 months (including mansoon)

13. | Target Date of Completion Dt.06/08/2015

Present Status : Up to 3/2015 expenditure to the tune of Rs.433.05 lakhs is incurred and
scheme is in progress. Physical progress is 62% The revised estimate is
submitted to Govt. for A.A.

xxvi) Karkamb Water Supply Scheme. Tal. Pandharpur Dist. Solapur

Accepted tender cost

1. | Administrative approval Dt. 19 July 2010

2. | Technical Sanction Dt. 05 May. 2010.

3. | Cost of scheme Rs. 1148.46 Lakh (Gross)

4. | Financial Pattern GIA 90% Rs.1033.61 Lakh
PC 10% Rs. 114.85 Lakh

Total | Rs. 1148.46 L akh

5. | Village/ Wadi included 1 Village

6. | Population to be covered 32050

7. | Rate of Water Supply 40 Ipcd

8. | Dailly Demand 1.50 mid

9

Rs.1667.40 (60.55% above)

10. | Name of contractor

M/s. R.A.Ghule, Palghar

11. | Work order Dt.08.03.2013
12. | Timelimit 24 months (including mansoon)
13. | Target Date of Completion Dt.07.03.2015

Present Status: Up to 3/2015, 58 % work is completed. Expenditure to the tune of Rs.1028.60
lakhsisincurred and schemeisin progress. The revised estimate is submitted

to Govt. for A.A.

xxvil) Bhose R.R. Water Supply Scheme. Tal. Mangalwedha Dist. Solapur

1. | Administrative approval Dt. 11 July. 2014

2. | Technical Sanction Dt. 23 June. 2014.

3. | Cost of scheme Rs. 7117.32 Lakh (Gross)

4. | Financial Pattern GIA 100% | Rs.7117.32 Lakh
5. | Village/ Wadi included 40 Village

6. | Population to be covered 111755

7. | Rate of Water Supply 40 Ipcd

8. | Daily Demand 8.00 mid
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9. | Accepted tender cost

Rs.3751.72 (11.65% Below)

10. | Name of contractor M/s. R.A.Ghule, Palgar

11. | Work order Dt.28.08.2014

12. | Timelimit 36 months (including mansoon)
13. | Target Date of Completion Dt.27/08/2017

Present Status : Up to 3/2015, 15% work is completed. Expenditure to the tune of Rs.996.10
lakhsisincurred and schemeisin progress.

xxviii) Imp. Akluj Water Supply Scheme. Tal. Malshiras Dist. Solapur

1. | Administrative approval Dt. 28 Nov. 2013

2. | Technical Sanction Dt. 22 Aug. 2012.

3. | Cost of scheme Rs. 1342.05 Lakh (Gross)

4. | Financial Pattern GIA 100% | Rs.1342.05 Lakh
5. | Village/ Wadi included 1 Village & 3 Wadies

6. | Population to be covered 85633

7. | Rate of Water Supply 70 Ipcd

8. | Daily Demand 13.20 mid

9. | Accepted tender cost Rs.915.56 (33% above)

10. | Name of contractor M/s. Santosh Construction, Nanded
11. | Work order Dt.21.07.2014

12. | Timelimit 24 months (including mansoon)

13. | Target Date of Completion Dt.20/07/2016

Present Status: Up to 3/2015, 25% work is completed. Expenditure to the tune of Rs.225.19
lakhsisincurred and schemeisin progress.
xxix) Barshi-Kurduwadi Water Supply Scheme(Replacement of rising main and

pumping machinery. Dist. Solapur

1. | Administrative approval Dt. 25.1.2009

2. | Technical Sanction Dt. 17.07.2009.

3. | Cost of scheme Rs. 942.58 Lakh (Gross

4. | Financia Pattern GIA 100% Rs.942.58 Lakh
5. | Target Date of Completion Dt.22.8.2013

Present Status: Up to 3/2015, 99 % work is completed. Expenditure to the tune of
Rs.940.30 lakhs is incurred and scheme is commissioned.

xxX) Improvementsto Pandharpur W.S. Scheme, (Tithkhetravikas) Dist. Solapur.

1. | Administrative approva Dt. 19.9.2006

2. | Technica Sanction Dt. 21.9.2006

3. | Cost of scheme Rs. 2393.02 Lakh (Gross)

4. | Financia Pattern GIA 100% Rs.2393.02 Lakh
6. | Population to be covered 162700 & 85000 Floating

7. | Rate of Water Supply 70 Ipcd

8. | Daly Demand 35 mid

9. | Target Date of Completion Dt.31.3.2014

Present Status: Up to 3/2015, 95% work is completed. Expenditure to the tune of Rs.2393.20
lakhs isincurred and scheme is commissioned. The revised estimateis
submitted to Govt. for A.A.
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xxxi) Imp to Baragaonpimpri & 6 villagesR. R. W .S. S. Tal — Sinnar

The source as “percolation well “of the original Bargaonpimpri & 6 villages was on down
stream site of Nandurmadmeshwer Dam. The scheme is maintained by  Panipurwartha Samiti
since 2001 . Meanwhile the work of strengthening of dam was carried out.Because of this the
source becomes dry in 2008 & water supply totally stop .The new scheme is prepared by taking
source in catchment area of the dam . The scheme was sanctioned by Govt on dated 3.1.2014 .
The information about scheme is given below

Sanctioned cost of the scheme Rs. 693.98 Lakhs
.Date of Administrative Approval 3/1/2014
Date of Technical Sanction 22.11.2013

"Govt. Aid

Rs. 693.98 Lakhs

N0 IWNF

Name of the Agency M/S.P.L.Adke, Nashik
Date of Work Order 16/07/2014
Sub works included in the scheme 1) Intake Wdll

2) Connecting main

3) Jack well with overhead pump house.

4) Approach Bridge

5) Raw water Pumping machinery

6) Raw water Rising Main

7) Watertreatment Plant

8) Purewater Pumping machinery

9) Purewater Rising main for Hivargaon & KP
Nagar

10) Purewater Rising main for Patpimpri &
Nimgaon

11) Purewater Rising Main for Baragaon pimpri
12) Pure water Graviry main for Gulwanch

13) Pure water Pumping Machinery for Sunderpur
14) Repair to Existing R/IM & G/M

15 RCCESR.

16) Add, Dist. System

17) Misc, Work

18) Flow meter-

19) Trail & Run of the Scheme.

A) Information Regarding Tender

1 | Name of Scheme Imp To Baragaon Pimpri & 6 Villages
R.R.W.S.Scheme. Ta : Sinnar Dist.: Nashik

2 | . Cost of Tender Rs. 45163779.00

3 | Cost of Accepted Tender Rs.43009467/-
(4.77% Below & 11.86% Below As per DSR
2013.14

4 | Agency Name M/S. P.L.Adke Nashik

5 | Date of Work Order 16/07/2014

6 | TimeLimit 30 Months including Monsoon With One year
Trial Run

7 | Expected date of completion 15.1.2017

8 A. T.No B-1/8 for 2014.15

Present Status: Up to 3/2015, 30% work is completed. Expenditure to the tune of Rs.23.69

Lakhs.
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xxxii) KASHTI WATER SUPPLY SCHEME, TAL. SHRIGONDA, DIST.

AHMEDNAGAR.
1 | Sanctioned Cost Rs.1830.30 Lakh (Gross)
Rs. 1603.03 Lakh (Net)
2 | Administrative Approval Govt. Reso. No. R.W.S.2013/CR122/13 WS-09,

Dated. 04/02/2014

3 | Technical Sanction M.S., MIJP,Mumbai Letter No.
MJIP/CPDM/Rural/CR274/52, Dated. 13.04.2014

4 | Government Contribution 100% (Rs. 1830.30 Lakh)

5 | Name of Contractor M/S Arihant Constructions, Pune

6 | Date of work order Date- 16.7.2014

7 | Name of Sub works Intake Well (3.0 m dia.)

Intake Pipe (500 mm dia. DIk-7 PipesL - 50 m.)

Jack well & Pump House

Approach Bridge (180.0 m)

Raw Water Pumping Machinery

Raw Water Rising Main
250 mmdia, DIK-9, L = 7170m

BPT (Cap. - 1,43,000 Lit..)

Raw Water Gravity Main
250.0 mm dia. D.I.K-7
(L= 17,580.00 m.)

Water Treatment Plant (Cap 2.0 MLD )

Pure Water Rising Main
250 mmdia, D.I.K.-9, (L =200.00 m.)

M.B.R. (Cap. - 5,70,000 Lit.)

Pure Water Gravity Main

1) 300 mmdia. D.I.K.-7  (L=50.00 m.)

2) 250 mm. dia D.I.K.-7 (L =80.00m.)
3) 200 mmdia. D.1.K.-7 (L =2320.00 m.)
4) 150 mm. dia. D.I.K.-7  (L=6830.00 m.)
5) 100 mmdia. D.1.K.-7  (L=1330.00 m.)

ESR

1. Lahare Pat - 50,000 Lt.
2. Khuleshwar - 1,74,000 Lt.
3. Sainagar - 1,53,000 Lt.

4. Rehabilitation - 1,14,000 Lt.
5. Pachpute Wasti - 67,000 Lt.

Miscellanious Works
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Tender Information:-

1 | Name of Scheme Kashti Water Supply Scheme
Tal — Shrigonda, Dist - Ahmednagar

2 | Cost Put to Tender Rs. 765.59 Lakh

3 | Accepted Tender Cost Rs. 731 .14 Lakh (4.5 % Below)

4 | Name of Contractor M/S Arihant Constructions, Pune

5 | Work order No. Letter No. AB/2/Tender/1125, Dated 16.07.2014

6 | TimeLimit as per Accepted Tender 36 months with 12 Months Trial run Up To
15.07.2017

7 | Date of Completion 15.07.2017

8 | Agreement No. B -1/ 6 For Year 2014-2015

Present Status.- Upto March 2015, 35% work completed & expenditure incurred upto
March 2015 is Rs. 696.81 Lakh on scheme.

xxxiii) 42 Villages RRWS Scheme in Nandgaon and Chandwad Taluka Dist. — Nashik

1 | Cost of Sanctioned Scheme
Original Rs. 3199.67/- Lakhs Net, Rs. 3665.61/- Lakhs Gross
Revised Rs. 6034.90/- Lakhs Net, Rs. 6800.25/- Lakhs Gross
2 | Date of Administrative Approval
Original Date 21/4/1998
Revised Date 12/12/2011
3 | Date of Technical Sanction
Original Date 5/5/1999
Revised Date 7/12/2013
4 | Government Grant
Origina ARPRs. 2685.40 Lakhs MNP Rs. 980.21 Lakhs
Revised ARPRs. 2685.40 Lakhs MNP Rs. 4114.85 Lakhs
5 | Name of Agency
1) Origind M/s S. M. C. Infrastructures Pvt. Ltd. Thane
2) Origina (New) M/s Santosh Construction Company, Nanded
3) Distribution System R. A. Ghule Palghar, Dist. Thane
6 | Date of Work Order
1) Origind Date 3/5/1999
2) Origina (New) Date 4/7/2009
3) Distribution System Date 16/5/2014
7 | Name of Subworksin Scheme Headworks - Intakewell, Inspection Well, Connecting
Main, Jack well with Overhead Pump House. Raw
Water Pumping Machinery, Raw Water Rising Main,
Treatment Plant, Pure Water Pumping Machinery, Pure
Water Rising Main, Pure Water Leading Mains, Switch
Room, MBR, RCC ESR, Distribution System, Staff
Quarters, Miscellaneous Items and Trial Run
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Tender No. 1(Original)

1 Name of Work

Intake well, Connecting Main, Jack Well with Overhead
Pump House, Raw and Pure Water Pumping Machinery,
Raw and Pure Water Rising main, MBR, RCC ESR, Leading
Main, BPT with Sump Well, Tria Run, Approach Road

Date of Completion of Work

Date 3/11/2000, Date of Extension 31/12/2007

Accepted Tender No.

B-1/3 Year 1999-2000.

ender No. 2 (Original) - New

2 Cost of Tender Rs. 26,24,43,914 /-

3 | Cost of Sanctioned Tender Rs. 22,96,79,780 /- (11 % Below )

4 | Name of Agency M/s S. M. C. Infrastructures Pvt. Ltd. Thane
5 | Date of Work Order Date 3/5/1999

6 | Period of Work Asper AT 18 Months

7

8

T

Remaining worksfrom Original Tender No. 1 Under
Section 15-C

1 Name of Work

Intake well, Connecting Main, Jack Well with Overhaed
Pump House, Raw and Pure Water Pumping
Machinery, Raw and Pure Water Rising main, MBR,
RCC ESR, Leading Main, BPT with Sump Well, Trial
Run, Approach Road

2 | Cost of Tender Rs. 12,32,36,288 /-

3 | Cost of Sanctioned Tender Rs. 20,75,91,527 /- (68.45 % Above)

4 | Name of Agency M/s Santosh Construction Company, Nanded

5 | Date of Work Order Date 3/1/2011

6 | Period of Work Asper AT 18 Months

7 | Date of Completion of Work Date 3/1/2011, Sanctioned Extension Date 30/6/2016
Proposed Extension date 31/7/2017

8 | Accepted Tender No. B-1/2 Y ear 2009-2010.

Tender No. 3- Distribution System

Name of Work

Distribution System

Cost of Tender

Rs. 5,00,58,877 /-

Cost of Sanctioned Tender

Rs. 3,38,39,801/- (32.40 % Below )

Name of Agency

R. A. Ghule Palghar, Dist. Thane

N0 WNF

Date of Work Order Date 16/5/2014

Period of Work As per AT 12 Months

Date of Completion of Work Date 15/5/2015, Proposed Extension date 31/5/2016
Accepted Tender No. B-1/4 Y ear 2014-2015.

Present Status:- Upto March 2015, expenditure incurred upto Rs. 5672.77 Lakh on scheme.

xxxiv) Nashirabad Water Supply Scheme Tal., Dist. Jalgaon.(Under NRDWP)

Existing Water Supply Scheme for Nashirabad Village is insfficient now due to rapid
growth of village. New Water Supply is prepared for Nasirabad village National Rural
Drainking Water Programme. For this scheme Shelgaon Barrage is taken as a source .

Contractors Name

Shri P.L.Adhake,Govt Contr.,Nashik

Date of Work Order

1. Sanctioned Scheme cost Rs. 1578.02
2. | Administrative Approval 18/11/2011
3. | Technica Sactioned 30/05/2011
4. Government Sanctioned Rs.1575.02
5.
6.

Stage-Ist Dt. 21/08/2014
Stage-1Ind & 3rd Dt 12/02/2015




33

7. | Subwork of Scheme Intake well, Inspection well,Connecting main, Jackwell &
overhead pump house, Raw water pumping machinery,Raw
Water Rising main, WTP,Pure Water rising main,Raw
Water Pumping machinery,ESR Distribution System,
Approach Road, Employees Qtr,Telephone Arrangement,
Barbed wire fencing, Trail Run Scheme
Tender Details
1. | Name of work Nasirabad Water Supply Scheme
2. | Tender Cost Rs 656.21 lakh
3. | Accepted Tender cost Rs 822.29 |akh (25.31% Extra)
4. | Contractor Name M/s P.L.Adake,Govt Contr. Nashik
5. | Date of Work Order Stage-1st dt 21/08/2014,
StageZone-lInd dt 12.2.2015
6. | Duration of Work as per 16 Months
accepted tender
7. | Date of Completion of work 11/06/2016
8. | Accepted Tender Number B-1/4 Year 2014-15

Present Status:- Upto March 2015, expenditure incurred upto Rs. 453.74 Lakh on scheme.

xxxv) BIDKIN WATER SUPPLY SCHEME TQ.PAITHAN DIST. AURANGABAD

Bidkin village is situated on Aurangabad-Paithan highway, considering local population
water supply scheme is framed for designed year 2046 & administrative approval given by
Water Supply and Sanitation Department on dt.07/05/2014.

1) | Scheme sanctioned cost Rs.1870.41 lakhs.

2) | Administrative approval Date Dt.07/05/2014

3) | Technica sanctioned Date Dt.07/02/2014

4) | Government Grant Rs.1870.41 lakhs.

5) | Contractor Name M/s.P.L.Adke, Nashik

6) | Work order Date Dt.26/08/2014

7) | Scheme sub-works Head works in submergence of Jayakwadi Dam, Raw

water pumping machinery, Raw water rising main, Water
trestment plant, Pure water pumping machinery, Pure
water rising main, RCCESR, Distribution system, misc
work & trial run.

Tender Short Information :

1) | Name of Work Bidkin W.S.Scheme Tq.Paithan Dist.A’bad
2) | Estimated cost put to Tender Rs.9,09,31,691/-
3) | Sanctioned Tender Cost Rs.9,80,78,992/-
4) | Contractor Name M/s.P.L.Adke, Nashik
5) | Work order Date Letter No.Tender/1885 Dt.26/08/2014
6) | Time limit as per sanctioned | 36 Months.
Tender.
7) | Work completion Date Dt.28/08/2017
8) | Sanctioned Tender No. B-1/5for 2013-14

Present Status

Ending March.2015 work of scheme is completed upto 9% and

expenditure incurred is Rs.84.76 lakhs work isin progress.
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xxxvi) LASUR STATION & 13 VILLAGES REGIONAL WATER SUPPLY SCHEME
TQ.GANGAPUR DIST.AURANGABAD

Lasur Station & 13 villages R.W.S.S.Tq.Gangapur Dist.Aurangabad is prepared
considering local population is framed for designed year 2030 & administrative approval given
by Water Supply and Sanitation Department on dt.28/08/1998

1) | Scheme sanctioned cost Rs.1847.29 lakhs.

2) | Administrative approva Date Dt.21/04/1998

3) | Technical sanctioned Date Dt.20/08/1998

4) | Government Grant Rs.1847.29 lakhs.

5) | Contractor Name Shri.A.C.Kothari, Ahmednagar, Shri.V.R. Mahagjan,

Aurangabad, Shri.S.R.Chechani, Jana

6) | Work order Date Dt.21/09/1999

7) | Scheme sub-works Head works in submergence of Bordahegaon Raw water

pumping machinery, Raw water rising main, Water
treatment plant, Pure water pumping machinery, Pure
water rising main, RCCESR, Distribution system, misc
work & trial run.

Tender Short Information :

1) | Name of Work Lasur Station & 13 Village R.W.S.Scheme
Tq.Gangapur Dist.A’bad

2) | Estimated cost put to Tender Rs.10,62,40,000/-

3) | Sanctioned Tender Cost Rs.10,12,48,084/-

4) | Contractor Name Shri.A.C.Kothari, Ahmednagar, Shri.V.R. Mahajan,
Aurangabad, Shri.S.R.Chechani, Jana

5) | Work order Date Letter No.Tender/2318 Dt.21/09/1999

6) | Time limit as per sanctioned | 24 Months.

Tender.
7) | Work completion Date Dt.20/09/2001
8) | Sanctioned Tender No. B-1/14 for 1999-2000

Present Status : Ending March.2015 work of scheme is completed upto 90% and expenditure
incurred is Rs.1074.56 lakhs work of schemeisin progress.

xxxvii) Mantha Water Supply Scheme Tg.ManthaDist.Jalna

Manthavillage is a Taluka headquarter situated on Nanded- Aurangabad State Highway,
due to thisincrease in communication and local population water supply scheme is framed for
designed year 2028 and Administrative Approval given by Water Supply and Sanitation

Department on dated 09.04.20123.

1. | Scheme Sanctioned cost Rs.1437.86 Lakh

2. | Administrative Approval date Dt. 09.04.2013 & Amendment Dt. 06.02.2014

3. | Technical sanctioned date Date 23.05.2012

4. | Government Grant Rs. 1526.49 Lakh

5. | Contractor Name Shri. D.M.Murkute, Parbhani

6. | Work order date Date 17.02.2014

7. | Scheme sub works Head works in submergence of Lower Dudhana Dam,

Raw water Pumping machinery, Raw water Rising
main, Water Treatment Plant, Pure water Pumping
machinery, Pure water Rising main, RCC ESR,
distribution system, Staff Quarter, misc. Work and trial
run.
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1. | Name of work Mantha Water Supply Scheme Tq.Mantha Dist. Jaha
2. | Estimated cost put to Tender Rs. 90343960/-
3. | Sanctioned Tender cost Rs. 109670023/-
4. | Contractor Name Shri. D.M.Murkute, Parbhani
5. | Work order date Date 17.02.2014
6. | Timelimit as per sanctioned 18 Months
Tender
7. | Work completion date Date 16.08.2015
8. | Sanctioned Tender No. B-1/18 Year 2013-14

Present status :- Ending March 2015 work of scheme is completed 45% and expenditure

incurred on Rs.361.35 Lakh. Work of schemeisin progress.

xxxviil) Jalna Stage-Il1 Water Supply Scheme Tq.& Dist.Jalna:

JalnaTown is a District headquarter situated on Nanded- A urangabad& Solapur-Jalgaon
State Highway, due to thisincrease in communication and local population water supply scheme
isframed for designed year 2031 and Administrative Approval given by Water Supply and
Sanitation Department on dated 08.03.1998.

1. | Scheme Sanctioned cost Rs.5771.96 Lakh

2. | Administrative Approval date Dt. 08.03.1998

3. | Technical sanctioned date Date 06.11.1998

4. | Government Grant Rs. 2292.00 Lakh

5. | Contractor Name 1)K.B.Construction 2) M/S. Aquateq 3) M/S. Sunil
Electric 4) Shri.R.G.Sanap

6. | Work order date 1)Date 16.4.1999 2) Date 15.08.2000 3) 29.5.2003 4)
31.07.2007

7. | Scheme sub works Installing higher capacity pumps at Shahagad & Ambadhead

works, Shahagad to Indewadi Rising Main inner mortar
lining, constructing higher capacity WTP a Ambad,
constructing one MBR & 7 RCC ESRs, Laying Rising main
& Gravity main for connecting RCC ESRs, Laying 169
KMs distribution system & Filling Indewadi MBR water
from Ghanewadi Dam by reverse pumping.

Tender Short information :

1. | Name of work Jalna Stage-11 Water Supply Scheme Tg.& Dist. Jalna

2. | Estimated cost put to Tender 1DRs. 329.67 Lakh 2) Rs. 163.02 Lakh 3) Rs. 26.30
Lakh 4) 2) Rs. 310.01 Lakh

3. | Sanctioned Tender cost 1DRs. 298.35 Lakh 2) Rs. 169.38 Lakh 3) Rs. 22.09
Lakh 4) 2) Rs. 251.82 Lakh

4. | Contractor Name 1)K.B.Construction 2) M/S. Aquateq 3) M/S. Sunil
Electric 4) Shri. R.G.Sanap

5. | Work order date 1)Date 16.4.1999 2) Date 15.08.2000 3) 29.5.2003 4)
31.07.2007

6. | Timelimit as per sanctioned 1)15 Months 2) 4 Months 3) 2 Months 4) 18 Months

Tender

7. | Work completion date 1)Date 15.07.2000 2) Date 14.12.2000 3) 28.7.2003 4)
30.01.2009

8. | Sanctioned Tender No. 1)B-1/1 Y ear 1999-2000 2) B-1/3 Y ear 2000-01 3) B-

1/2 Y ear 2003-04 4) B-1/1 Y ear 2007-2008

Present status :- Ending March 2015 work of scheme is completed 98% and expenditure
incurred on Rs.2642.49 Lakh. Work of schemeisin progress.
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xxxixX) Aug.to Shirur Tajband Water supply scheme Tg.Ahmedpur Dist.Latur

The Administrative approval to the said Aug.to Shirur Tajband Water supply scheme
Tq.Ahmedpur Dist.Latur having excess per capita expenditure has been issued by Govt. of
Maharashtra Under National Rural Drinking Water programme vide G.R.No WSS/17/2013 Case
N0.238/WS-18 Dt.5 Febuary-2014. The information of the said scheme is being submitted as
under

1. | Scheme Sanctioned cost Rs 11,18,93,000/-

2. | Administrative Approval date 5 Febuary-2014.

3. | Technical sanctioned date Dt.12/09/2013.

4. | Government Grant 100%

5. | Contractor Name M/s Pragati Construction Chakur.

6. | Work order date Dt. 10/09/2014.

7. | Scheme sub works Intake well, Connection main, Inspection,well, Jack

well & pump house, Coffer Dam, Approach Bridge,
Approach Bund , Raw Water pumping machinery,
Raw water Rising main & Gravity man, Water
treatment plant, Pure water Rising main, Pure water
Gravity main, E.SR, G.SR, Distr- ibution system,
tria run, Misc. works & O&M for one year.

Detailsinformation of Tender.

1. | Name of work Aug. to Shirur (Tal.) W.S.Scheme. Tal. Ahmedpur,
Dist. Latur. (Under National Rural Drinking Water
Programme)

2. | Estimated cost put to Tender Rs.525.96 Lacks.

3. | Accepted cost of Tender Rs.673.23 Lacks. (28% above)

4. | Name of Contractor. M/s. Pragati Construction Chakur.

5. | No. Work order & date 1365 dt. 10.9.2014

6. | Timelimit of Accepted Tender | 36 Month’s

7. | Date pf Work completion. Dt. 9.9.2017

8. | Accepted Tender No. B-1/02 for 2014-15

Present :- Thework of Scheme completed upto March-2015 end was 12% & expenditure

Status made on scheme was Rs1.09 Lacks upto March-2015 end. Now a stage all the works
of the scheme are near about completion & The Scheme has been commissioned
on Dt 29/03/2017 on trial basis.

XL) R.R.W.SS. for (5) Villages @ Badur Tq. Billoli Dist.Nanded

In Biloli Talukafor villages (1) Badur (2) Bolegaon (3) Laghul (4) Hingni (5) Pokharni
(6) Chinchaa. the RRWS scheme isimplemented by Maharashtra Jeevan Pradhikaran.The
information of schemeis asfollows.

1 | Sanctioned cost of Scheme (O)  : Nett Rs.287.19Lakh, & Gross Rs.665.88 Lakh.
(R)  : Nett Rs.484.58Lakh, & Gross Rs.552.60 Lakh.

2. | Administrative Approval date (O) Govt.G.R. No. ARP-1090-A/WS-10 dt. 1/06/1998
(R)Govt..G.R. No.WSS-2011/CS-79/WS- 18
dt.20.5.2014

3. | Technica Sanction date (O)Chief Engineer, M.J.P. Aurangabad Lr. No. TB-2/
1658/1998 dated 10/06/1998
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(R)Chief Engineer, M.J.P. Thane (U&R) Lr. No.TB-2
/Badur/152/257 dated 23/01/2015

4. | Governement Grand 100 %

5. | Name of Contractor 1) Ms. Dolchand Kalgji Mumbai.
2) Ms.Santosh Construction Nanded

6. | Date of Work order 1) Dated 18.07.1999 2) Dated 31.03.2008

7. | Sub Work included in Scheme Head work of the schemeisin the Bed of Manjra River &
Works included in the schemes are Slotted Pipe Gallery,
Percolation Well & Switch Room, Pumping Machinery,
Rising Main, MBR, ESRs, Gravity Mains, Distribution
Systems, Electric Connection, Misc. Works.

Short Information of Tender :

1. | Name of work R.RW.S.S. for (5) Villages @ Badur Tg. Billoli
Dist.Nanded

2. | Cost as per Tender 1) Rs. 250.23 Lakh 2) Rs. 189.57 Lakh

3. | Accepted tender Cost 1) Rs. 247.85 Lakh (0.95 % below)
2) Rs. 239.23 Lakh (26.20% above)

4. | Name of Contractor 1) M/S. Dolchand Kalgji Mumbai
2) M/S Santosh Constructin Nnaded

5. | Number of Workorder 1) 511 Dated. 08.07.1999
2) 947 Dated. 31.03.2008

6. | Duration of work as per 1) 24 Months

Accepted Tender 2) 12 Months

7. | Date of work to be completed 1) 07.07.2001
2) 30.03.2009

8. | No of Accepted Tender 1) B-1/02Y ear 1999-2000
2) B-1/06 Y ear 2007-2008

Present Position : The progress of work upto March- 2015 is 74 %.The expenditure occurred is
394.11 Lakh.Scheme is under progress.

XLI) R.RW.SS. for (13) Villages @ Daithana Tq. Kandhar, Dist. Nanded :

In Kandhar Tauka for villages (1) Kurula (2) Daithana (3) Nandanshivani 4)
Hipparga(5) Umrga (Kh) (6) Marshivani (7) Somthana (8) Pokharni (9) Guttewadi (10)
Nagalgaon (11) Wahad (12) Ghotka (13) Rekha Tanda the RRWS scheme is implemented by
Maharashtra Jeevan Pradhikaran.The information of schemeis as follows.

1 | Sanctioned cost of Scheme (O): Nett Rs. 566.71 Lakh, & Gross Rs.665.88 Lakh.

(R): Nett Rs. 991.10 Lakh, & Gross Rs. 1164.55 Lakh.

2. | Administrative Approval date (O): Govt.G.R. No. ARP-1098 / CR-445-A/WS-10
No. 218 /dated 01/06/1998
(R)Govt.G.R. No. WSS-2007 / CS-158 / WS-18 dated

28/03/2011

3. | Technical Sanction date (O) : Chief Engineer, M.J.P. Aurangabad Lr.No.
TB-2/1962/1998 dated 10/06/1998
(R): Chief Engineer, M.J.P. Aurangabad Lr.

No.TB-2/1865 dated 16/08/2011

Governement Grand 100 %

s

Name of Contractor 1) Ms.S.D.Construction company Latur.

2) Ms.R.G.Sanap Construction Company Nanded
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6. | Date of Work order 1) Dated 14.05.1999
2) Dated 27.07.2008
7. | Sub Work included in Scheme Head work of the scheme isin Submergence of Mahalingi

Tank Works included in the schemes are Approach
Channel, Intake Well, Connecting Main Room, Approach
Bridge, R/'W Pumping Machinery, R/W Rising main,
W.T.P., PAW. Pumping Machinery, P/W Rising Main,
MBR-3 Nos, ESRs-13 Nos, Gravity Mains, Distribution
Systems, Chowkidar Quarter &, Misc. Works

Short Information of Tender :

1. | Name of work R.R.W.S.S. for (13) Villages @ Daithana Tq. Kandhar
Dist.Nanded

2. | Cost as per Tender 1) Rs. 6,22,91,000.00
2) Rs. 72,94,000.00

3. | Accepted tender Cost 1) Rs. 6,50,26,009.00 (4.39 % above) (Combined
Tender for RRWSS 13 vill .Daithana & 7 vill. Bolka)
2) Rs. 96,65,012.00 (32.50% above) (Tender for WTP
of 13 vill Daithana RRWSS)

4. | Name of Contractor 1) M/S.S.D Construction Latur
2) M/SR.G.Sanap Constructin Nanded

5. | Number of Workorder 1) 222 Dated. 14.05.1999
2) 1705 Dated. 27.06.2008

6. | Duration of work as per 1) 24 Months

Accepted Tender 2) 15 Months

7. | Date of work to be completed 1) 13.05.2001
2) 26.09.2009

8. No of Accepted Tender 1) B-1/05Year 1999-2000

2) B-1/03Year 2008-2009

Pr esent Position :- The progress of work upto March- 2015 is 90 %.The expenditure
occurred is 924.61 Lakh.Scheme is under progress.

XLII) Aug. to Naigaon (B) Water Supply Scheme Tg. Naigaon (Kh) Dist.Nanded
In Naigaon Talukafor village Naigaon(Kh) the scheme isimplemented by Maharashtra
Jeevan Pradhikaran. The information of schemeis as follows.

1 | Sanctioned cost of Scheme Nett Rs. 916.84 Lakh, & GrossRs. 999.36 Lakh.

2. | Administrative Approval date | Govt.G.R. No. WSS-2011/ CS-113/ WS-18 dated
24/10/2011

3. | Technical Sanction date Member Secretry, M.J.P. Mumbai Lr. No. CPDM
/Rural /356/375 dated 07/06/2011

4. | Governement Grand 100 % (10.00 Lakh popular Contribution)

5. | Name of Contractor Ms. Pragati Construction Latur

6. | Date of Work order Dated 19.07.2013

7. | Sub Work included in Scheme | Head work of the scheme is in the Submergence of

Talni M.l. Tank. Works included in the scheme are
Approach Channel, Intake Well, Connecting Main,
Inspection Well, Jack Well & Pump House, Approach
Bridge, Approach Bund, Raw Water Pumping
Machinery, Raw Water Rising Main, W.T.P., Pure
Water Pumping Machinery, Pure Water Rising Main,
MBR/ ESR, Distribution System, Misc. Works, Testing
etc.
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Short Information of Tender :

1. | Name of work Aug. to Naigaon (B) Water Supply Scheme Tq.
Naigaon (Kh) Dist.Nanded
2. | Cost as per Tender Rs. Ms. Pragati Construction Latur Lakh
3. | Accepted tender Cost 1) Rs. 782.495 (25.55 % above)
4. | Name of Contractor Ms. Pragati Construction Latur
5. | Number of Workorder 1817 Dated 19.07.2013
6. | Duration of work as per 36 Months
Accepted Tender

. | Date of work to be completed 18.07.2016

8. | No of Accepted Tender B-1/02 Year 2013-14

Present Pogition : the progress of work upto March-2015 is 10 %.The expenditure
occurred is 35.21 Lakh. Scheme is under progress.

XLIIT) Wadi (Bk) Water Supply Scheme Tq. & Dist.Nanded :

In Nanded Taluka for village Wadi (Bk) the scheme is implemented by
M aharashtra Jeevan Pradhikaran.The information of schemeis as follows.

1 | Sanctioned cost of Scheme Nett Rs.1575.635 Lakh, & Gross Rs.1717.44 Lakh.

2. | Administrative Approval date Govt.G.R. No. WSS-14/2014 / CS-08 / WS-18 dated
17/02/2014

3. | Technical Sanction date Member Secretry, M.J.P. Mumbai Lr. No. CPDM /
Rural/35 dated 09/01/2014

4. | Governement Grand 100 %

5. | Name of Contractor Ms. Pragati Construction Latur

6. | Date of Work order Dated 02.09.2014

7. | Sub Work included in Scheme | Pump house.Pure Water PIM .Pure Water R/M

(from ex. WTP to MBR), Pure Water R/M for
Zone Il ESR, Pure Water Gravity Main (MBR to
Zone | & Il ESR) ESR 4 nos, D/SL=54410
Mtr.Miscelleneous works(wire fencing) Trial &
Run.

Short Information of Tender :

1. | Name of work Wadi (BK) Water Supply Scheme Tq. & Dist.Nanded
2. | Cost as per Tender Rs. Ms. Pragati Construction Latur Lakh
3. | Accepted tender Cost Rs. 1158.843 (21.55 % above)
4. | Name of Contractor Ms. Pragati Construction Latur
5. | Number of Workorder 1751 Dated 02.09.2014
6. | Duration of work as per 30 Months
Accepted Tender
7. | Date of work to be completed 03.03.2017
8. | No of Accepted Tender

B-1/05 Year 2014-15

Present Position : The progress of work upto March- 2015 is 25 %.The expenditure occurred
i1$459.06 Lakh. Schemeis under progress.
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XL1V) Nandgaon Khandeshwar Water Supply Scheme, Tal.Nandgaon K ha.

Components of Scheme

Dist.Armavati
1 | Population 23439 Souls
2 | Rate of Water Supply 40 LPCD
3 | Source Chandi Project
4 | Cost of Scheme Rs.873.48 lakh
5 | Per Capita Cost Rs.3726.60
6 | Administrative Approval 05.08.2009
7 | Technical Sanction 09.11.2009
8 | DSR Year 2008-09
9 | GrantinAid Rs.855.48 Lakh
10 | Total PC Recived Rs.18.00 Lakh
11

Intakewell,Connecting main,Jackwell & Pump House,
Approch Bridge,Raw water R/main, Raw water
Pumping machinery,W.T.P,Pure water Pumping
machinery,Pure water R/main, RCC
ESR,D/System,misc.works.

Tender Information.

1 | Nameof Work Nandgaon Khandeshwar Tal: Nandgaon
Khandeshwar Dist. Amravati

2 | Tender Cost Rs.392.11 Lakh

3 | Accepted tender cost Rs.501.90 Lakh

4 | Name of Contractor Shri.M.T.Fad, Parbhani

5 | Work order 23.04.2010

6 | Timelimit 24 month

7 | Target Date of Completion 22.04.2012

8 | Tender No. B-1/16, 2010-11

9 | Exp.upto- 31.03.2015 Rs.829.11 Lakh

Present Status: Work in Progress & Commissioned on dt.28.01.2014

XLV) LoharaWater Supply Scheme, Tal.Yavatmal, Dist.Yavatmal

Components of Scheme

1 | Population 56976 Souls

2 | Rate of Water Supply 40 LPCD

3 | Source Chapdoh Dam (Own by MJP)
4 | Cost of Scheme Rs.1100.20 Lakh
5 | Per Capita Cost Rs.1930.99

6 | Administrative Approval 01.10.2011

7 | Technical Sanction 10.05.2011

8 | DSR Year 2010-11

9 | GrantinAid Rs.990.18 Lakh
10 | Total PC Recived Rs.21.65 Lakh
11

Survey,Raw water pumping machinery, W.T.P., Pure water
pumping machinery, Pure water R/main,ESR,D/system &
misc.works.
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Tender Information.

Name of Work

LoharaWater S.S, Tal.Yavatmal, Dist.Y avatmal

1

2 | Tender Cost 686.03 Lakh

3 | Accepted tender cost Rs.678.42 Lakh

4 | Name of Contractor M/s.Bgjoriya Const.Camp.Y avatmal
5 | Work order 25.04.2013

6 | Timelimit 24 Month

7 | Target Date of Completion 24.04.2015

8 | Tender No. B-1/01, 2013-14

9 | Exp.upto- 31.03.2015 Rs.461.16 Lakh

Present Status: Work in Progress & Commissioned on dt.28.02.2015

XLVI Ralegaon Water Supply Scheme Tal.Ralegaon, Dist.Yavatmal

Components of Scheme

1 | Population 21555 Souls

2 | Rate of Water Supply 40 LPCD

3 | Source Supply well on Bank of Wardha River
4 | Cost of Scheme Rs.695.51 Lakh
5 | Per Capita Cost Rs.3226.87

6 | Administrative Approval 19.11.2013

7 | Technical Sanction 30.10.2012

8 | DSR Year 2013-14

9 | Grantin Aid Rs.625.96 Lakh
10 | Total PC Recived Rs.11.50 Lakh
11

Approach bridge,Pumping machinery,Raw water
R/main,ESR,D/system & misc.works.

Tender Information.

1 | Name of Work Ralegaon Water Supply Scheme, Tal.Ralegaon,
Dist. Yavatmal

2 | Tender Cost Rs.370.24 Lakh

3 | Accepted tender cost Rs.323.33 Lakh

4 | Name of Contractor Shri.A.G.Jagtap, Yavatmal

5 | Work order 05.03.2014

6 | Timelimit 24 Month

7 | Target Date of Completion 04.03.2016

8 | Tender No. B-1/19, 2013-14

9 | Exp.upto - 31.03.2015 Rs.221.86 Lakh

Present Status: Work in Progress.

XLVII) Juna Dhamangaon W.S.Scheme, Tal.Dhamangaon Rly,

Dist. Amravati
1 | Population 20032 Souls
2 | Rate of Water Supply 40 LPCD
3 | Source Lower Wardha Project, Tal.Arvi,Dist. Wardha
4 | Cost of Scheme Rs.1430.73 Lakh
5 | Per Capita Cost Rs.5289.66
6 | Administrative Approval 05.08.2014
7 | Technical Sanction 07.06.2014
8 | DSR Year 2013-14
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9 | GrantinAid Rs.1430.73 Lakh
10 | Total PC Recived -
11 | Components of Scheme Survey,Approach  Channel ,Jackwel & Pump

house,R.C.C.foot BridgeRaw water R/main, Raw
water pump,WTP,Pure water pumping machinery,Pure
water R/main,ESR,D/System & misc works.

Tender Information.

1 | Nameof Work

Juna Dhamangaon Water Supply Scheme,
Tal.Dhamangaon Rly, Dist. Amravati

Tender Cost

Accepted tender cost

Name of Contractor

Work order

Time limit

Target Date of Completion

Tender No.

Tender Processisin progress.

OO N0 WN

Exp.up to - 31.03.2015

0.00

Present Status: Tender Processisin progress.

XLVIII) Rohinkhed & 12 Village Water Supply Scheme, Tal.Motala,

Dist.Buldhana

1 Popul ation 30807 Souls

2 Rate of Water Supply 40 LPCD

3 Source In the Submergence Nalganga Dam

4 Cost of Scheme Original Cost Rs.1553.39, Rivised cost Rs.2714.28
Lakh

5 Per Capita Cost Rs.5042.02

6 | Administrative Approval 05.08.2009

7 Technical Sanction 05.09.2009

8 DSR Y ear 2008-09

9 Grant in Aid Rs.1398.05 Lakh

10 | Tota PC Recived 0.00

11 | Components of Scheme

Approach Chanel,Intake Well,Inspection Well, Connecting
main jackwell,Pumping machinery, Rising main, Treament
plant, MBR,ESR, D/System & misc.works

Tender information.

1 | Nameof Work Rohinkhed & 12 Village Water Supply Scheme,
Tal.Motala, Dist.Buldhana

2 | Tender Cost -

3 | Accepted tender cost Rs.6157 Lakh

4 | Name of Contractor M/s.Laxmi Engi.Ser.Pvt.Ltd.Nagpur

5 | Work order 11.03.2010

6 | Timelimit 48 month

7 | Target Date of Completion 10.03.2014

8 | Tender No. C-1/ 2009-10

9 | Exp.upto - 31.03.2015 Rs.1773.00 Lakh

Present Status: Revised scheme was submitted to govt. for approval on dt. 23.11.2011.
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XLIX: Hingnegavhad & 13 Village Water Supply Scheme, Tal.Nandura,

Dist.Buldhana
1 | Population 23957 Souls
2 | Rate of Water Supply 40 LPCD
3 | Source In the Submergence of Hatnur Project
4 | Cost of Scheme Original cost Rs.774.41 Lakh Revised cost Rs.1951.92
Lakh
5 | Per Capita Cost Rs.3232
6 | Administrative Approval 06.08.2009
7 | Technical Sanction 05.09.2009
8 | DSR Year 2008-09
9 | Grantin Aid 696.97 Lakh
10 | Total PC Recived -
11 | Components of Scheme Approach Chanel,Intake Well,Inspection Well, Connecting

main jackwell,Pumping machinery, Rising main, Treament

plant, MBR,ESR,D/System & misc.works

Tender Information.

1 | Nameof Work Hingnegavhad & 13 Village Water Supply Scheme,
Tal.Nandura, Dist.Buldhana
2 | Tender Cost -
3 | Accepted tender cost Rs.6157.00 Lakh
4 | Name of Contractor M/s.Laxmi Engi.Ser.Pvt.Ltd.Nagpur
5 | Work order 11.03.2010
6 | Timelimit 48 Month
7 | Target Date of Completion 10.03.2014
8 | Tender No. C-1/2009-10
9 | Exp.upto - 31.03.2015 Rs.908.94 Lakh

Present Status: Revised scheme was submitted to govt. for approval on dt.23.11.2011.

Approval isawaited

L : Deulghat Dhad 6 Village Water Supply Scheme, Tal.Dist.Buldhana

1 | Population 58777 Souls

2 | Rate of Water Supply 40 LPCD

3 | Source In the Submergence of Masrul Dam

4 | Cost of Scheme Origional cost Rs.1078.24 Lakh Revised cost
Rs.2704.95 Lakh

5 | Per Capita Cost Rs.1723.81

6 | Administrative Approval 05.08.2009

7 | Technical Sanction 05.09.2009

8 | DSR Year 2008-09

9 | Grantin Aid 970.42 Lakh

10 | Total PC Recived -

11 | Components of Scheme IApproach Channel,Intake Well,Inspection Well, Connecting

main jackwell,Pumping machinery, Rising main, Treament

plant, MBR,ESR, D/System & misc works
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1 | Name of Work Deulghat Dhad 6 Village Water Supply Scheme,
Tal.Dist.Buldhan

2 | Tender Cost -

3 | Accepted tender cost Rs.6157 Lakh

4 | Name of Contractor M/s.Laxmi Engi.Ser.Pvt.Ltd.Nagpur

5 | Work order 11.03.2010

6 | Timelimit 48 month

7 | Target Date of Completion 10.03.2014

8 | Tender No. C-1/ 2009-10

9 | Exp.upto - 31.03.2015 Rs.1237.22 Lakh

Present Status : Revised scheme was submitted to govt. for approval on
dt.23.11.2011. Approval isawaited.

L1) Tiwan 10 Village Water Supply Scheme, Tal.Shegaon,Dist.Buldhana

1 | Population 15844 Souls

2 | Rate of Water Supply 40 LPCD

3 | Source In the Submergence of Mas Project

4 | Cost of Scheme Original Cost Rs.814.38Lakh Rivised cost Rs.
2602.78Lakh

5 | Per Capita Cost Rs.5140.00

6 | Administrative Approval 06.08.2009

7 | Technical Sanction 05.09.2009

8 | DSRYear 2008-09

9 | Grantin Aid Rs.732.94 Lakh

10 | Total PC Recived

11 | Components of Scheme

Approach ~ Chanel,Intake ~ Weall,Inspection ~ Well,
Connecting main jackwell,Pumping machinery, Rising
main, Treament plant, MBR,ESR,D/System & misc.works

Tender Information.

1 | Name of Work

Tiwan 10 Village Water Supply Scheme,
Tal.Shegaon, Dist.Buldhana

2 | Tender Cost -

3 | Accepted tender cost Rs.6157 Lakh

4 | Name of Contractor M/s.Laxmi Engi.Ser.Pvt.Ltd.Nagpur
5 | Work order 11.03.2010

6 | Timelimit 48 month

7 | Target Date of Completion 10.03.2014

8 | Tender No. C-1/ 2009-10

9 | Exp.upto - 31.03.2015 Rs.979.90 Lakh

Present Status: Revised scheme was submitted to govt. for approval on
dt.23.11.2011. Approval isawaited.

L11) Buldhana City & 4 Village Water Supply Scheme, Tal. Dist. Buldhana

1 | Population 181886 Souls

2 | Rate of Water Supply 40 LPCD

3 | Source Khadakpurna Dam
4 | Cost of Scheme Rs.11332.98 Lakh
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Components of Scheme

5 | Per Capita Cost Rs.6235

6 | Administrative Approval 04.05.2013

7 | Technical Sanction 29.08.2012

8 |DSRYear 2010-11

9 | GrantinAid Rs.2638.36 Lakh
10 | Total PC Recived Rs.10.00 Lakh
11

Approach Channel ,jackwell,Pump house, Pum ping
machinery, Approach bridge,Rising main,Break
pressure tank, Raw water G/main, Common for (Urban
& Rural raw water R/main),Pure water R/main, RCC
ESR, D/System, etc.(for urban areq)

Tender Information :

1 Name of Work

Buldhana City & 4 Village Water Supply
Scheme, Tal.Dist.Buldhana

2 | Tender Cost Rs.6106.35 Lakh

3 | Accepted tender cost Rs.8131.95 Lakh

4 | Name of Contractor The Indian Hyum Pipe Co.Mumbai
5 | Work order 23.05.2013

6 | Timelimit 24 Month

7 | Target Date of Completion 22.05.2015

8 | Tender No. C-1

9 | Exp.upto-31.03.2015 Rs.6212.00 Lakh

Present Status: Work in Progress.

L111) 140 Village RR Water Supply Schemein Saline Track Tal.Jalgaon
Jamod,Sangrampur ,Dist.Buldhana

Total PC Recived

Components of Scheme

1 | Population 404320 Souls

2 | Rate of Water Supply 40 LPCD

3 | Source Wan Dam

4 | Cost of Scheme Rs.22222.91 Lakh
5 | Per Capita Cost Rs.5345.04 Lakh
6 | Administrative Approval 02.12.2013

7 | Technical Sanction 13.09.2012

8 | DSR Year 2011-12

9 | GrantinAid Rs.19281.55 Lakh
10

11

Cana IntakeRaw water G/main,WTP,MBR,Pure
water G/main, ESR,Pumping machinery, D/System &
misc.works.

Tender Information.

1 | Name of Work

140 Village RR Water Supply Schemein Saline Track
Tal.Jalgaon Jamod, Sangrampur, Dist.Buldhana

2 | Tender Cost Rs.19966.92 Lakh

3 | Accepted tender cost Rs.16599.32 Lakh

4 | Name of Contractor The Indian Hyum Pipe Co.Mumbai
5 | Work order 04.03.2014

6 | Timelimit 36 Month

7 | Target Date of Completion 04.03.2017

8 | Tender No. B-1/11 2013-14

9 | Exp.upto - 31.03.2015 Rs.10825.44 Lakh

Present Status: Work in progress.




46

LIV : Pulgaon Water Supply Scheme Dist Wardha (M SNA )

1 | Population (2042) 29450 soul
2 | Rate of water supply 135 LPCD
3 | Source Wardhariver
4 | Cost of scheme Rs. 3402.02 |akh
5 | Per capita cost Rs. 11552.00
6 | Administrative Approval | 3T U &. /B.#-575/ -22 .19.10.2011
7 | Technical Sanction CEMJPPMC Pune dt. 11.2.2014
8 | DSR year 2011-2012
9 | GrantinAid 578.69 lakhs
10 | Total PC Received Rs. 126 lakhs
11 | Componant Scheme 1. Intakewell well 2.5dia& 7 M deep
2. Connecting main 500mm dia pipes 28 m length
3. Construction of pump house
4. Approach bridge
5. Repair to W.T.P.
6. Distribution System
7. Distribution System
8. Misc Work
Tender information
1 | Name of work Pulgaon W.S.S.
2 | Tender Cost Rs.524.09/-
3 | Accepted Tender cost Rs. 57645/-
4 | Name of Contractor M/s Raj Constraction Lakhani
5 | Work order 02.09.2014
6 | TimeLimit 18 Month
7 | Target date of completion Dt. 01.03.2016
8 | Tender No
9 | Expenditure upto 31.3.2015 Rs. 271.71 Lacs

Present Status :- 55% work completed & other work isin progress.

LV :- Neri WSS, Tal - Chimur, Dist. Chandrapur (Bharat Nirman Programme)

Total PC Received

Components of Scheme

1 | Population 10139

2 | Rate of Water Supply 40 LPCD

3 | Source Godhani River
4 | Cost of Scheme Rs.529.43 |akhs
5 | Per Capita Cost Rs.4391/-

6 | Administrative Approval 29/1/2014

7 | Technical Sanction 01-10-2014

8 | DSR Year 2013-2014

9 | GrantinAid Rs.529.43 lakhs
10

11

Intake Well, Connecting Main, KT Weir, Raw Water
& Pure Water Pumping Machinery, Raw Water & Pure
Water Rising Main, RCC ESR, Distribution System,
Misc. Works.
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Tender Information

1 | Name of Work Neri WSS Tah: Chumur

2 | Tender Cost Rs.41446826/-

3 | Accepted Tender cost Rs.49321726/- (19% above)

4 | Name of Contractor M/s. P. S. Construction Nagpur
5 | Work Order 08-11-2014

6 | TimeLimit 02-10-2016

7 | Target Date of Completion 31/3/2016

8 | Tender No. B-1/19 of 2014-2015

9 | Expenditure upto 31.3.2015 | Rs. 111.79 Lacs

Present Status:- 40% work is completed & other work isin progress.

LVI :- Nagpur Peri urban (10 Villages) R.R. W.S.S. Tah & Dist-Nagpur (NRWP)

1 | Population 135180 souls

2 | Rate of Water Supply 70 LPCD

3 | Source Lower Wena Project Wadgaon Dam

4 | Cost of Scheme Rs.23274.19 Lakhs

5 | Per Capita Cost Rs.5348/-

6 | Administrative Approval 31-01-2014

7 | Technical Sanction 13-01-2014

8 | DSR Year Year 2013-14

9 | GrantinAid Rs. 12782.40 Lacs/NIT Share Rs. 10491.79 Lacs
10 | Total PC Received --
11 | Components of Scheme Phase | : Approach Channel, Jack Well, Approach

Road.

Phase-Il Raw water Pumping Machinery, Raw Water
Rising Main, Break pressure Tank, Raw
Water Gravity Main, Conventional Water
Treatment Plan, Butterfly Vave, Tunner
Room, Protection Wall, Pure Water Pumping
Machinery, RCC MBR(2 Nos.),

Phase-1ll RCC ESR (22 Nos.),Distribution System,
Running of Scheme 1 Y ear.

Tender Information

1 | Name of Work Nagpur Peri Urban (10 Village) R.R.W.S.Scheme, Ta-
Dist.Nagpur

2 | Tender Cost Rs. 739792585/-

3 | Accepted Tender cost Rs. 955959987/-(29.22 % above)

4 | Name of Contractor M/S1.V.R.C.L.Pune

5 | Work Order 07-04-2014

6 | TimeLimit 36 Months

7 | Target Date of Completion 07-09-2017

8 | Tender No. B1/12 Year 2014-15

9 | Expenditure upto 31.3.2015 Rs.1961.43 Lakh

Present Status:- 93 % Work Completed Expenditure upto May-2017 Rs. 16931.95 lacs
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LVII :- Navargaon WSS, Tal - Sindevahi, Dist. Chandrapur (Bharat Nirman

Programme)
1 | Population 11560 souls
2 | Rate of Water Supply 40 LPCD
3 | Source Human River
4 | Cost of Scheme Rs. 561.09 lakhs
5 | Per Capita Cost Rs.4221/-
6 | Administrative Approval 29/1/2014
7 | Technical Sanction 13/1/2014
8 | DSR Year 2013-2014
9 | GrantinAid Rs. 561.09 lakhs
10

Total PC Received

Components of Scheme

11

Intake Well, Connecting Main, KT Weir, Raw Water
& Pure Water Pumping Machinery, Raw Water &
Pure Water Rising Main, Distribution System, Misc.
Works.

Tender Information

1 | Name of Work Nawargoan WSS Tah : Sindewahi
2 | Tender Cost Rs. 46344222/-

3 | Accepted Tender cost Rs.54686182/- (18% above)

4 | Name of Contractor M/s. P. S. Construction Nagpur

5 | Work Order 08-11-2014

6 | TimeLimit 02-10-2016

7 | Target Date of Completion 31/3/2016

8 | Tender No. B-1/20 Y ear 2014-15

9 | Expenditure upto 31.3.2015 Rs. 1.44 Lacs

Present Status:- Work just Started.

LVIII ;- Ghugus WSS, Tal. & Dist. Chandrapur (Khanij Vikas Nidhi FD Work)

Total PC Received

Components of Scheme

1 | Population 39048 Souls

2 | Rate of Water Supply 40 LPCD

3 | Source Wardha River

4 | Cost of Scheme Rs. 543.95 lakhs
5 | Per Capita Cost Rs.1363/-

6 | Administrative Approval 26/9/2013

7 | Technical Sanction 25/3/2014

8 | DSR Year 2013-2014

9 | GrantinAid Rs. 543.95 lakhs
10

11

Intake Well, Connecting Main, Raw Water & Pure
Water Pumping Machinery, Raw Water & Pure
Water Rising Main, WTP, RCC ESR, Digtribtution
System, Misc. Works.

Tender Information

1 | Name of Work Aug to Ghugus WSS

2 | Tender Cost Rs. 31587991/-

3 | Accepted Tender cost Rs.33562240/- (6.25% above)

4 | Name of Contractor M/s. Balgji Sai Construction Y avat.
5 | Work Order 08-11-2014
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6 | TimeLimit 11-10-2016

7 | Target Date of Completion 11-10-2016

8 | Tender No. B-1/18 Y ear 2014-15
9 | Expenditure upto 31.3.2015 Rs. 97.00 Lacs

Present Status:- Work isin progress.

LI1X :- New Chandrapur (Mhada) WSS, Tal. & Dist. - Chandrapur (FD)

1 | Population 150000 souls

2 | Rate of Water Supply 135 LPCD

3 | Source Wardha River

4 | Cost of Scheme Rs.6441.34 Lakhs

5 | Per Capita Cost Rs.4294/-

6 | Administrative Approval 21/5/2013

7 | Technical Sanction 07-03-2013

8 | DSR Year 2012-2013

9 | GrantinAid Rs.6441.34 Lakhs FD Work 100%

10 | Total PC Received --

11 | Components of Scheme INTAKE WELL, INSPECTION  WELL,
CONNECTING MAIN, JACK WELL & PUMP
HOUSE, APPROACH BRIDGE TO
HEADWORKS, RAW WATER PUMPING
MACHINERY, RAW WATER RISING MAIN,
WATER TREATMENT PLANT, PURE WATER
PUMPING MACHINERY NO. 1,2,34, RCC ESR
1,2,3.4, DISTRIBUTION SY STEM, MISC. WORK

Tender Information

1 | Name of Work New Chandrapur (Mhada) WSS,

2 | Tender Cost Rs. 196336551/-

3 | Accepted Tender cost RS.205426933/- (4.63% above)

4 | Name of Contractor M/s. SMC Infrastructure Pvt. Ltd. Thane
5 | Work Order 03-05-2014

6 | TimeLimit 03-04-2016

7 | Target Date of Completion 31/3/2016

8 | Tender No. B-1/34 of 2014-15

9 | Expenditure upto 31.3.2015 Rs. 1593.88 Lacs

Present Status:- 40% Work completed & other work isin progress.

18) PRADHIKARAN WATER WORKS:

1)

(2)

Under section 10 (1) (A) of the Maharashtra Jeevan Pradhikaran Act. 1976, the properties
and asset (including Water Works, Buildings, Laboratories etc.) Which immediately
before the appointed date were vested in the State Government for the purpose of the
Maharashtra Environmental Engineering Service stood transferred to the Pradhikaran.
( Including Project Area) as on 31.3.2009 stood at 25 as shown in the Annexure-V.

In view of the provision of Section 27 of the Maharashtra Jeevan Pradhikaran Act, 1976,
the Pradhikaran is required to revise its water rates from to time so that it can carry on its
operation without loss as far as practicable. During the year 2014-2015water rates were
revised from 1.5.2007 in Non- Project Area and from 1.5.2007 in Project Areafor Supply
of Water and from 1.5.2007 in Nhava-Sheva the revised rates are given in Annexure-
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VI (A) and (B) and VI (C) respectively. Water rates with effect from 1.5.2007, for
Supply of Water to Rural Areas getting Water from Pradhikaran Urban Water supply
Schemes in Non-Project Areasisaso in Annexure V1 (C).
199 RECOVERY OF OUTSTANDING DUES:-
(A) Urban Schemes:-
The outstanding dues of the Pradhikaran recoverable from the Municipal Corporations
and Councils as on 31.3.2015 at Rs.2898.23 crores. The details are as shown in Annexure-V1I-A
It may aso be mentioned that inspite of all efforts made at Fina Pradhikaran
Government level and inspite of recovery effected from Non-Statutory grants payable to the
concerned Local Bodies. The total outstanding dues are increasing from year to year as shown

below.
(Rs.In crores)
Sr.No. Position ason Amount outstanding

1. 31.03.1982 8.63

2. 31.03.1983 9.76

3. 31.03.1984 15.77

4. 31.03.1985 26.10

5. 31.03.1986 36.96

6. 31.03.1987 52.10

7. 31.03.1988 70.30

8. 31.03.1989 76.65

0. 31.03.1990 87.93

10. 31.03.1991 107.32
11. 31.03.1992 101.85
12. 31.03.1993 145.50
13. 31.03.1994 166.17
14. 31.03.1995 194.41
15. 31.03.1996 246.46
16. 31.03.1997 303.49
17. 31.03.1998 387.14
18 31.03.1999 437.72
19 31.03.2000 628.42
20 31.3.2001 762.30
21 31.3.2002 083.61
22 31.3.2003 1197.54
23 31.3.2004 1372.80
24 31.3.2005 1617.96
25 31.3.2006 1953.11
26 31.3.2007 2304.77
27 31.3.2008 2385.51
28 31.3.2009 2655.29
29 31.3.2010 2829.12
30 31.3.2011 2889.55
31 31.3.2012 2617.65
32 31.3.2013 2652.38
33 31.3.2014 2913.63
34 31.3.2015 2898.23
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An anaysis of the statement of outstanding dues reveds that out of
Rs.2898.23crores outstanding an amount of Rs.2876.73 as per details shown in Annexure
No.— VII (B) (i.e. 99.33%) of the dues ae outstanding from the 92 Municipalties.

(A) RURAL SCHEMES: -

The dues outstanding in respect of execution and maintenance of Rural Piped
Water Supply Schemes from Zilla Parishad/Gram Panchayat as on 31.3.2015 were as
follows: -

(Rs.in crores)

Sr.No. | Particulars Amounts.
1. Popular Contribution 21.82
2. Maintenance & Repairs. 474.59
3. Water Supply & Others. 353.20
Total 849.65

From 1/4/1987 Government sanctions hundred percent grant-in-aid for execution
of Rural Piped Water Supply Scheme and the arrears of popular contribution are for
scheme taken up before 31/3/1987.

The outstanding dues on account of M. & R. charges and popular contribution
have been reported to the Rural Development Department from time to time and the
guestion as to how these amounts are to be reimbursed to the Pradhikaran is under
consideration of Government.

From 1/4/1987 the expenditure on M. & R to Rural Water Works is charged to
planned capital grants and is being met from the budget provision made for the Rural
Piped Water Supply Scheme.

20) LOANSFROM LIFE INSURANCE CORPORATION OF INDIA
REPAYABLE BY STATE GOVERNMENT INCLUDING INTEREST
THEREON:-

a) Government has undertaken the responsibility of repayment of L.I.C. loans in
respect of: -

b) Government Water Supply Schemes.

C) Water Supply Scheme of 'C' class Municipal Councils having population of more
than 15,000 (for new schemes 20,000 with effect from 17/12/1996). (The amount
of loan from L.I.C. is treated as Government loan to the Municipa Councils
concerned).

b) Water Supply Scheme of 'C' class Municipal Councils having population
less than 15,000 (for new schemes 20,000 with effect from 17/12/1996).
Which is treated as grant-in-aid to Municipal Councils. The amount
required to meet this liability is made available by Government to the
Pradhikaran when the installment of loan and interest due thereon on are due
for repayment to L.I.C (ANNEXURE-VIII)




52

21. ANNUAL REPORT OF TRAINING FOR THE YEAR 2014-2015
Editorial
M ahar ashtra Environmental Engineering Training and Resear ch Academy,
(MEETA) Nashik

About MEETRA

As per State Training Policy (STP) Maharashtra Environmental Engineering Trainng and
Research Academy, in short MEETRA, is registered with Charity Commissioner as Maharashtra
Jeevan Pradhikaran’s Institute.

MEETRA has accorded Autonomous status to help institute to take supportive decisions
regarding Training and Research activities. As per STP MEETRA is declared as State Level
Training Institute for WSSD (Mantralyeen Dept.), MJP & GSDA.

Also MEETRA organizes state level trainings on Water and Sanitation topics for WSSO
& JS-II. Vison and Mission of MEETRA isasfollows.

Vision

MEETRA envisages aworld in which all communities of the society can enjoy basic services by
managing their water, sanitation and environmental services in sustainable manner.

Mission

MEETRA’s prime focus is to facilitate development of skilled professionals in water and

sanitation sector with a community perspective to address the growing need of trained human
resource in the sector.

Training Activity in 2014-2015
Classification of Trainings as per STP are as mentioned below.

1) Foundation Trainngs :- For newly appointed Staff / Officer’s this training is compulsory.

2)  Refresher Trainings :- For Staff in the service this training organizes for enhancement of
their Knowledge, skill & Attitude.

3)  Orientation Trainings :- Information about new techniques, topics and changes observed
inthe WATSAN sector to trainees these training are conducted more in nos.

4)  After Transfer / Promotion :-

5)  Workshops :- On various problems workshops are organizes at MEETRA.

6)  Trainings conducted for Other Departments. :- (Not in STP)
For the departments other than WSSD,MJP & GSDA MEETRA Organizes
trainings on paid basis.

Organisational Structure :-

Under the guidance of Member Secretary of Maharashtra Jeevan Pradhikaran
MEETRA’s management team is lead by Director (Admin.) & Superintending Engineer. Under
his leadership team of Executive Engineer, two Deputy Engineers, One Asstt. Engineer &
two Sectional Engineers & other ministerial supporting staff manages Day to Day activities of
MEETRA.

Financial Management :-

At present MEETRA receive funds from the Maharashtra Jeevan Pradhikaran as per the
approved budget of MEETRA. All the expenses of training, Rents, taxes, payments of staff,
M&R of Civil & other allied works, printing, etc are met with from the received funds. Also for
the trainings conducted under STP MEETRA get reimbursement of training expenses after
submitting training bills from GoM.
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Training Summery :-
In this year 2014-2015 Summary of programmes conducted @ MEETRA, Nashik is
asfollows-

Proposed Training Programs —

Asper STP (WSSD/MJP/GSDA) - 92
Classifications—

» Refresher Courses - 16

e Foundation Course - 01

* Orientation Course - 72

*  Workshops - 03

Total - 92

Actual Training Programs Conducted —
Classifications —

* Refresher Courses - 10
e Foundation Course - 01
¢ Orientation Course - 66
*  Workshops - 08

Total - 85

Apart from this Professiona Examinations for MJP Engineers had been conducted as
well as meeting of Training Liason Officers was conducted to prepare the training calendar
during the year.

Financial Status 2014-2015

» Asper sanctioned Budget provision for 2014-2015 - Rs.250.56 Lakhs
* Mgjor provisonsfor M & R - Rs 40.00 Lakhs
* Major provision for Pay & allowances - Rs. 101.06 Lakhs
* Up to date Expenditure on pay & allowances - Rs. 130.43 Lakhs
* Income from Paid courses - Rs. 950.00 Lakhs

In the financia year 2014-2015 sanctioned budgetary provision is Rs.250.56 Lakhs.
However inthisyear MEETRA has rendered training business for 8440 trainees days
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ANNEXURE —|

COMPOSITION OF THE MAHARASHTRA JEEVAN PRADHIKARAN DURING THE
YEAR 2014-2015.

1. Chairman : a). Shri. Dilip Sopal, Minister for W.S. & S.
Dt. 1.4.2014 to Dt.6.12.2014
b) Shri.Babanrao Lonikar, Minister for W.S.
Dt.7.12.2014 to Dt. 31.3.2015

2. Co-Chairmen : a) Minister for Urban Development.
Dt.1.4.2014 to Dt.31.3.2015
b) a) Shri. Jayant Rgjaram Patil, Minister for Rural
Dvelopment.
Dt.1.4.2014 to Dt.6.12.2014
b)Smt. Pankaja Mundhe. Minister for Rural
Development.
Dt.31.10.2014 to Dt. 31.3.2015
3. Vice-Chairmen : a) Shri. Ranjit Kamble, Minister of State for Water
Supply and Sanitation.
Dt.1.4.2014 to Dt.6.12.2014
b) @) Shri.Uday Samant, Minister of State for
W.S. & s. Deptt.
Dt.7.12.2014 to Dt.31.3.2015

OFFICIAL MEMBERS
4. Member 1) The Secretary to Govt. of Mah.
Water Supply & Sanitation Department.
2) The Secretary to Govt. of Mah.
Urban Development Department..
3) The Secretary to Govt. of Mah.
Rural Development and Water
Conservation Department.
4) The Secretary to Govt. of Mah.
Finance Department.
5) The Secretary to Govt. of Mah.
Industries, Energy and Labour Department.
6) The Secretary to Govt. of Mah.
Public Health Department.

MEMBER SECRETARY:: 1) Sonia Sethi Dt.1.4.2014 to Dt. 31.7.2014
2) Dr.Hemant Landge Dt.1.8.2014 to .31.3.2015
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ANNEXURE - 11

STATEMENT SHOWING THE ORGANISATIONAL SET UP OF FIELD STAFF

THE OFFICE DURING 2014.-2015

Sr. Zone of the Chief Engineer No. of |No. of No.of Total
No. Circles |WorksDn. | WorksSub | Offices.
-Dn.
1. 2. 3. 4, 5. 6.
1. |Uban & Rurad CE.| 1 13 29 98 141
Thane.
2. |Water Management CETh. | 1 3 9 31 44
3. |Project Management. Pune. | 1 00 04 09 14
4. |1.T.Cdl 1 1 1 0 3
Totd. | 4 17 43 138 202
Internal Audit Office 6
Zonal Offices. 5

MAHARASHTRA ENVERONMENTAL ENGINEERING TRAINING AND
RESEARCH ACADEMY, (MEETRA) NASHIK.

Nashik Research and Training Centre (NRTC) was formed by MJP in the
year 1984 from the funds avallable under Maharashtra Water Supply and

Sewerage Project taken up by the Government with world bank assistance.

STATEMENT 2 (B)
Class Sanction post Totd Present Staff Totd
MJP ZP MJP ZP Others
deputation

A 358 275 638 264 190 41 495
B 1155 0 1155 786 195 106 1087
C 2324 0 2324 1296 46 13 1355
D 938 0 938 487 32 7 526
Total. 4775 275 5050 2833 463 167 3463
Permanents@Temporary Estt. 1957
Total. 5420
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ANNEXURE - 111 - A

STATEMENT SHOWING SCHEMES COMMISSIONED/ COMPLETED DURING

2014-2015

(RS. IN LAKHS)

Sr.No. Name of the Schemes District | Estimated cost
I Alibal W.S.8. Raigad. 868.19
2 Mukhed W.S.S. Nanded 123581
3 Loha W.S.S. Nanded 1362.22
4 Ajintha Leni W.S.8. Aurangabad. 44.50
Total

351072 |

ANNEXURE - 111 - B

List of Urban Water Supply & Sewerage Schemes scrutinized in the Year 2014-2015

(RS. IN LAKHS)

Sr. | Name of Scheme District Date Istt. Cost.

11\[0. Ballapur W.S.S. Chandrapur 11.9.2013 621.00 :

2 Karanja W.S.S. Washim 7.9.2013 1674.00

3 Latur W.S.8. Latur 7.9.2013 4277.00
4 [Beed W.SS. Beed 1.3.2014 3565.00 |
5 | Solapur W.S.S. Solapur 2122014 :952?.{'5(.?4
6 Amravati W.S.S. Amravati. 25.2.2014 4444 .00 |

7 Degloor W.S.S. Nanded. 27.6.2013 2101.00
Total | ]

36209
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ANNEXURE -1l = A

2014-2015

(RS. IN LAKHS)

Sr. | Name of Scheme District Estt. Cost.
No.
1 | Kandhar W.S.S. Nanded. 754.20
2 | Sawad Sullage. Jalgaon. 229.91
Total. 984.11
ANNEXURE - 111 — A

List of Urban Water Supply & Sewerage Schemes scrutinized in the Year 2014-2015

(RS. IN LAKHS)

Sr. | Name of Scheme District Date. Estt. Cost.
No.
1 |JdnaW.SS. Jalana 12.8.2014 12799.19
2 | Karad Sewerage Scheme. Satara 2.6.2018 4836.26
3 | Roha Sewerage Scheme. Raigad 15.7.2014 2991.28
4 | Kundalikariver Conservation and Raigad 24.6.2014 3720.59
Beautification Scheme, Tal. Roha.
5 | MiraBhaindar Storm Water Dranage | Thane. 27.5.2014 9301.48
Scheme.
6 | Dhule Under Ground Drainage Dhule 8.5.2014 19204.68
Scheme.
7 | Aug. to Solapur W.S.S. Solapur 21.8.2014 11001.14
8 | Mamdirnar W/S/S/ Nandurbar 7.7.2014 385.25
9 | Sillod Bhokardan Comb. W.S.S. Aurangabad | 28.8.2014 8733.56
10 | Aug. to Shirdi W.S.S. Ahamadnagar | 21.8.2014 2955.86
11 | Hingoli Under Ground Drainage Hingoli. 28.8.2014 6955.19
Scheme.
12 | Murtizapur W.S.S. Akola 11.3.2015 2754.04
Total. 85638.52
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ANNEXURE - 4

FOR THE YEAR 2014-2015

Sr.No. District. Village/ Wadies.
NWQ. WQ Total
1 2 4 6 7
1. Thane 18 0 18
2. Palghar. 31 0 31
3. Raigad 0 0 0
4, Ratnagiri 0 0 0
5. Sindhudurga 0 0 0
Total Konkan region 49 0 49
6. Pune 20 0 20
7. Satara 0 0 0
8. Kolhapur. 0 0 0
0. Sangli. 1 0 1
10. Solapur. 1 0 1
Total Puneregion 22 0 22
11. Nashik 5 1 6
12. Dhule 0 0 0
13. Jalgaon 0 0 0
14. Nandurbar 1 0 1
15 Ahemednagar 35 0 35
Total Nashik region 41 1 42
16. Aurangabad 4 0 4
17. Jalna 0 0 0
18. Beed 0 0 0
19. Nanded 3 0 3
20. Parbhani 0 0 0
21. Hingoli 0 0 0
22. Latur 0 0 0
23. Osmanabad 3 0 3
Total A'Bad region 10 0 10
24. Amravti 1 0 1
25. Y avatmal 1 2 3
26. Akola 0 0 0
27. Buldhana 7 0 7
28. | Washim 1 0 1
Total Amravti region 10 0 12
29. Nagpur 4 0 4
30. Bhandara 0 0 0
31. Gondia 0 0 0
32. Chandrapur 1 0 1
33. Gadchiroli 0 0 0
34. Wardha 0 0 0
Total Nagpur region 5 0
State Total. 137 3 140
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ANNEXURE -V

STATEMENT SHOWING THE INSTALLED CAPACITIES OF PRADHIKARAN'S
WATER WORKSFOR THE YEAR 2014-2015

Sr. Name of Water Works Installed Capacity
No. (MLD)
(1) NON-PROJECT AREA AKOLA CIRCLE
1 | Akot 2.80
2. | Patur 3.00
3. | Jagaon Jamod 2.27
4. | Khamgaon 16.20
5. Karanja. 6.25
Totd 30.52
(2) | AMRAVATI CIRCLE
6. | Anjangaon 50.00
7. | Amravati/Badnera 97.50
8. | Chikhhaldara 0.85
9. | Yavatmal. 33.75
Total 182.10
(3) | RATNAGIRI CIRCLE
10 | Amboli 0.08
Total 0.08
(4) | PANVEL CIRCLE,
11 | Matheran 0.80
Total 0.80
(5) | THANE CIRCLE
12 | Govane 6.50
Total 6.50
(6) | NASHIK CIRCLE
13. | Sakora 18.25
14. | Igatpuri 4.32
Total 22.57
(7) | NAGPUR CIRCLE
15. | Wenna 38.14
16. | Tirora 4.20
17. | Gondia. 12.00
Total 54.34
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(8)

CHANDRAPUR CIRCLE

18. | Ballarpur 30.00
Total 30.00
(9) | PUNECIRCLE
19. | Dehu 1.75
Total 1.75
(10) | KOLHAPUR CIRCLE
20. | Panchgani 1.50
21. | Satara 28.50
22. | Panhala 30.88
Total 30.88
(A) GRAND TOTAL 359.54
Project Area Project Circle
23. | Ambernath/Badlapur 74.00
Total 74.00
(B) | RAIGAD CIRCLE.
24. | Nhava-Sheva 100.00
Total 100.00
(C) | GRAND TOTAL
GRAND TOTAL 533.54
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ANNEXURE - VI (A)
MAHARASHTRA JEEVAN PRADHIKARAN NOTIFICATION

Notification No.MJP/FA-I/Cost/11/2013 Dated : 3.9. 2013

Sub: Revision of water ratesfor supply of water from Maharashtra Jeevan
Pradhikaran Water Worksin Project area from 1% October, 2013 with
retr ospective effect.

In supersession of Notification No.MJP/FA-1/Cost/11/2013 dated
1.10.2013, Maharashtra Jeevan Pradhikaran has fixed the water rates given
below with retrospective effect from 1% April, 2013 for supply of water to the
following categories of consumers who are being supplied water from
Ambernath & Badlapur Water Works in Project area until further orders:

l. Metered Supplies:
A)  Bulk Supply

Sr. Particulars Water rate in Rupees Per 1000
No. Litres

1) | Domestic 10.00

1) | Non-Domestic 40.00
2. Special Consumer Ordarance 22.00

Factory

B) Retail Supply

Sr. Particulars Upto | From From Beyond
No. 1000 | 15000 | 15001 to 25001
Litres| Litres 25000 Litres
Litres
1. | i) | Domestic 0.00 10.00 15.40 20.00
Residentia :
(Excluding rural area on the
outskirts of Urban area i.e.
peripheral sub-urban area.)

1) | Non-Domesti 46.00

2 Private dispensary (Out patient | 23.00
dispensary), Medical shop,
Retail & wholesale shop.

3 Supplies to institutions like | 22.00
Schools, Colleges, Govt., Semi
govt. Offices, Govt. Hospitls,
Charitable Trusts and
Institutions not run for profit.




62
[1.  Minimum chargesfor metered connection :

The following minimum charges shall be charged in respect of consumers
whose connections are metered but who have notified the closure of the
connections due to closure of premises as also in cases where the monthly water
charges recoverable are less than the amount indicated below shall be follows :

Rate in Rupees Per month per connection.
Diameter of the Retail Supply to Institutions not Retall
connection domestics | runfor profit as specifiedin | Non-domestic supply
supply I(C) & (3) above.
15 mm 186 433 833
20 mm 340 792 1538
25 mm 499 985 2230
32 mm 739 1724 3308
40 mm 1285 3002 5776
50 mm 1631 3780 7307
65 mm 1997 4645 8965

[11.  Minimum chargesfor unmetered connection :

All connections are to be metered and where the meters fixed are not working for
more than three months, the consumers shall be charged the minimum tariff indicated below
provided the average of three months bill is less than the minimum charges. In cases where
three months average bill is more than the minimum charges, the average bill shall be
charged.

Rate in Rupees Per month per connection
Diameter of the Retail Supply to Institutions not Retail
connection Domestics | run for profit as specified in | Non-domestic supply
supply 1(C) 2 & (3) above.
15 mm 253 499 1104
20 mm 433 865 1956
25 mm 891 1783 3993

V. Stand Posts— No new stand post shall be sanctioned hereafter.

Vv New Bulk Supply :

i) A new Bulk consumer shall pay to the MJP deposit in advance, equivalent to the
demand registered for three month’s requirement.

i)  Theminimum charges shall be levied, which shall be specified in the agreement.

iii) The meter at tapping point on Board’s transmission main will be fixed by the
bulk consumers and responsibility of its maintenance shall rest with the
consumer.

iv) Exeixting public stand postshall be closed and in future no public stand post shall
be provided in urban or rural w.s.scheme.



63

VI. Minimum chargesfor bulk supply :
In case of Bulk supplies the minimum monthly charges shall be as may be
specified in the agreement. However, such minimum charges shall not be
less than the charges for a supply of 2 ML, water per month per
connection.

VII. Rebatefor early Payment :

(i) Consumer is required to pay the bill within 15 days from the date of
issue of the bill under section 44(a) of MJP Act. 1976. The consumer is
entitled to arebate of 2% on the amount of current bill, if the consumer
pays the bill including arrears within 10 days from date of issue of the
bill.

(ii) The consumer having no arrears is entitled to a rebate of 5% on the
amount paid in advance of the next twelve months anticipated bill.
Anticipated bill shall be based on the average consumption billed in
previous two hills.

VIIl. Delayed Payment Charges:

A Consumer who fails to pay water charges (including arrears) in a period
of 15 days from the date of issue of hill, shall be charged delayed
payments charges at the rate of 1.00 %, per month on all the water
charges outstanding against him including arrears on the date of which
the period of 15 days after issue of bill ends. In case he fails to pay the
delayed payment charges for a continuous period of four months, his
supply is liable to be discontinued.

By order of the Maharashtra Jeevan Pradhikaran
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ANNEXURE - VI (B)
MAHARASHTRA JEEVAN PRADHIKARAN
NOTIFICATION

Notification No.MJP/FA-I/Cost/88/2013 Dated : 3 Sept., 2013

Sub : Revision of Water Ratesin Ratesin respect of Maharashtra Jeevan
Pradhikaran’s Water Works in Non-Project area from 1% Oct, 2013
With retrospective effect.

Maharashtra Jeevan Pradhikaran has fixed the rates given below with
retrospective effect from 1% Oct, 2013, for supply of water to the following
categories of consumers who are being supplied water from the Pradhikaran’s
Water Works in Non-Pr oject area until further orders:

l. Metered Supplies:
A) Bulk Supply

Particulars Water Ratein
RupeesPer 1000 Liters

1. Bulk Domestic:
1) Bulk supply to Mun. Council / Corporations 6.60

who are required to pay e ectricity chargesto
MSEB directly.

1) Bulk supply to Mun.Council /Corporations 13.20
who are not pay electricity chargesto
MSEB directly.

1ii) Other domestic consumers receiving more than 13.20
2ml water per month at distribution mains of

the Board
Iv)Bulk supply to Gram Panchayats and Zilla 6.60
Parishads.

2. Bulk Non-Domestic:
1) Other than Gram Panchayats and Zilla 66.00
Parishads.

i) Supply to Gram Panchayat and Zilla 31.00
Parishads.

3. Special Consumers:
Filtered Water to Ordinance Factoriesat :
1) Ambazari 26.40
i) Ozar 26.40
1) Atomic Power Statioin, Tarapur 26.40




B) Retail Supply :
Litres)
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(Ratein Rs.1000

Particulars

Upto
15000
Litres

From
15001
to
20000
Litres

From
20001 to
25000
Litres

Beyond
25001
Litres

1. Domestic:
1) Residential (Excluding Rural

Area on the outskirts of Urban Area

I.e. peripheral Sub-Urban area.)

1) Supply to Rura Area(Inthe

Rural sector where water supply

140 Ipcd.)

14.30

6.60

22.00

10.00

30.00

13.20

2)

Non-Domestic :

(Ratein Rs. Per 1000 Litres)

Non-domestic supply in  Mun.
Councils other than ‘C’ class

66.00

Non-domestic supply in ‘C” class
Municipal Councils for consumers
who consume upto 2ML of water
in a month (the Non-domestic
consumers in ‘C’ class Municipal
Councils who consume more than
2 ML of water in amonth would be
chares as a 1 B(i) above (i.e. Bulk
Non-domestic)

40.70

Supply to ingtitutions like school
colleges, Govt., Semi-Govt.,
Offices, Govt., Hospitals,
Charitable Trusts and Institutions
not run for profit including
Institutions at Hill Stations.

27.50

3. Hill Station.

Particulars

Upto
15000
Litres

From
15001 to
20000
Litres

From

20001 to
25000
Litres

Beyond
25001
Litres

Domestic Residentid

15.40

23.00

31.00

Non domestic.

Supply to institutions like
school, colleges, Govt. Semi.
Govt. offices, Govt. Hospitals,

40.00
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Charitable

Trusts
Institutions not run for profit.

and

b)| Semi Non domestic Class. 40.00
c)| A’ Class Hotel 122.00
d)| ‘B’ Class Hotel 97.00
d)| ‘C’ Class Hotel 81.00
f) | Others 81.00

[1.  Minimum Chargesfor metered connection :

The following minimum charges shall be charged in respect of consumers whose
connections are metered but who have notified the closure of the connections due to closure
of premises as aso in case where the monthly water charges recoverable are less than the
amount indicated below :

Ratein Rupees per month per connection

Diameter of the Retail domestic Supply to I nstitutions not Retail Non-
Connection supply run for profit as specified domestic
Urban Rural in 1(B)(2) (iii) above supply
15 mm 140 70 295 688
20 mm 288 134 593 1361
25 mm 541 260 1158 2730
32 mm 822 393 1726 4211
40 mm 1117 519 2316 5440
50 mm 1404 646 2871 6815
65 mm 1782 828 3748 8856

[11.  Minimum chargesfor metered connectionsat Hill Stations :

Rate in Rupees per month per connection

Diameter of the Retail Retail Non-domestic supply
connection domestic | ‘A’ Class | ‘B’ Class | ‘C’ Class | Other consumers
supply Hotel Hotel Hotel
15 mm 162 1460 1095 892 688
20 mm 295 2835 2105 1516 1368
25 mm 575 5678 4211 3214 2730
32mm 800 8590 6485 4814 4211
40 mm 1158 10703 8429 6246 5440
50 mm 1516 14268 10540 7755 6821
65 mm 1965 18647 13615 10077 8856
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V. Minimum Charges for unmetered connections:

All connection shall be metered and where meters fixed are not working
for more than three months, the consumers shall be charged the minimum
charges. In case where three months average bill is more than the minimum
charges, the average bill shall be charged.

Rate in Rupees per month per connection
Diameter of the Retalil Supply to Institutions not Retail
connection domestics | run for profit as specified non-domestic
supply in [(B)(iii) above supply
15 mm 421 646 1621
20 mm 646 1285 3242
25 mm 1249 3242 6512
V)  Minimum Chargesfor unmetered connections at Hill Stations :
Ratein Rupees per month per connection
Diameter of the | Retail domestic Retail Non-domestic supply
connection supply
Urban |Rural | A-Class | B-Class | C-ClassHotd &
Hotel Hotel | Other consumers
15 mm 351 154 3405 2512 1987
20 mm 688 303 7299 5467 4106
25 mm 1361 590 13174 9889 7790

V1. A) Minimum Chargesfor unmetered public stand posts areas under :

a) 15 mmdia Public stand post Rs. 2596 per month
b) 20 mmdia Public stand post Rs. 6246 per month
C) 25 mm dia Public stand post Rs. 13389 per month
B) Incase, stand post is metered, responsibility for fixing and maintaining it

shall be that of owner. If the meter fixed is out of order for more than three
months, charges shall be levied for the consumption of average of last three
months or that for unmetered public stand post whichever is more.

VII) Stand Posts— No new stand post shall be sanctioned hereafter.

VII1) New Bulk Supply :
i) A new Bulk consumer shall pay to the MJP deposit in advance, equivalent to the
demand registered for three month’s requirement.
i)  Theminimum charges shall be levied, which shall be specified in the agreement.
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iii) The meter at tapping point on Board’s transmission main will be fixed by the
bulk consumers and responsibility of its maintenance shall rest with the
consumer.

iv) Exiting public stand post shall be closed and in future no public stand post shall
be provided in urban or rural w.s.scheme.

Minimum chargesfor bulk supply :

In case of Bulk supplies the minimum monthly charges shall be as may be
specified in the agreement. However, such minimum charges shall not be
less than the charges for a supply of 2 ML, water per month per
connection.

Rebate for early Payment :

(i) Consumer isrequired to pay the bill within 15 days from the date of issue of

the bill under section 44(a) of MJP Act. 1976. The consumer is entitled to a
rebate of 2% on the amount of current bill, if the consumer pays the bill
including arrears within 10 days from date of issue of the hill.

(i) The consumer having no arrears is entitled to a rebate of 5% on the

amount paid in advance of the next twelve months anticipated hill.
Anticipated bill shall be based on the average consumption billed in previous
two bills.

Delayed Payment Charges:

A Consumer who fails to pay water charges (including arrears) in a period of
15 days from the date of issue of hill, shall be charged delayed payments
charges at the rate of 1.00 %, per month on all the water charges outstanding
against him including arrears on the date of which the period of 15 days after
issue of bill ends. In case he fails to pay the delayed payment charges for a
continuous period of four months, his supply isliable to be discontinued.

By order of the Maharashtra Jeevan Pradhikaran
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ANNEXURE - VI (C)
MAHARASHTRA JEEVAN PRADHIKARAN
NO.MJP/FA-1/Cost/86/2013 Dated the 3" September, 2013

Subject:- Revision of water rates for supply of water from Nhava-Sheva
Water Supply Scheme Stage-I, from Navi Mumbai Municipal
Corporation.

The Board hereby orders that the water rates as indicated below shall be
charged from 1/10/2013 for bulk supply of water to the following categories of
consumers being supplied water from the Nhave-Sheva W.S.S., Stage-I., until further
orders.

Particulars Ratein Rs. Per 1000 lits.

Bulk Supply to:-
1. CIDCO (*) 8.00
2. JNPT 22.00
3. Panvel Municipal Council. 9.00
4. Bulk Supply to Gram Panchayats 3.50

and Zilla Parishad.
6. Navi Mumbai Special Economic 13

Zone Pvt. Ltd. 66.00

2.i)) A bulk consumer shall pay to the Board a deposit, in advance, equivalent to the
demand registered for the month's requirement.
i) The minimum charges shall be levied as may be specified in the agreement.
1ii) The water meter at tapping point on Boards transmission main will be fixed by
the bulk consumers an responsibility of its maintenance shall rest with the
consumer.

3. Rabate for early payment :

(1) Consumer isrequired to pay the bill within 15 days from the date of issue of the
bill under section 44 (a) of MJP Act. 1976. The consumer is entitled to rebate
of 2% on the amount of current bill, if the consumer pays the bill including
arrears within 10 days from the date of issue of the bill.

(i)  Theconsumer having no arrearsis entitled to arebate of 5% on the amount
paid in advance of the next twelve months anticipated bill. Anticipated bill
shall be based on the average consumption billed in previous two bills.

4, Delayed payment charges :-

A consumer who fails to pay water charges (including arrears) in a period of 15
days from the date issue of bill shall be charged delayed payment charges at the rate of
1.00 percent per month on all water charges outstanding against him including arrears
on the date of which the period of 15 days after issue of bills ends. In case hefailsto
pay the delayed payment charges for a continuous period of 4 months his supply is
liable to discontinue.

By order of the Maharashtra Jeevan Pradhikaran.
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ANNEXURE- VI(D)
Notification No.MJP/CE(WM)/AB/89/2013 Date: 3.9.2013
Sub: Revision of water ratesfor supply of water from Rural Water Supply Scheme,

From 1% October 2013

Maharashtra Jeevan Pradhikaran hereby orders that the water rates for MJP owned
Rural water supply schemes as indicated below shall be charged from 1% Octrober 2013 as
per categories of consumers who are being supplied water from Pradhikaran’s Water Works
isNon Project Area, until further orders.

A) MJPowned Rural Water Supply Scheme.

Sr. No. | Didtrict. Name of Scheme.
1 Nashik Ozar- Sakoras
2 Nagpur Mahdula.
3 Wardha Pimpri-Meghe & 10 Villages.
4 Chandrapur Aheri
5 Y eotmal. Malpathar and 40 Villages.
6 Pune. Chaken.

B) i) MJP Not Handed over Rural Water Supply Scheme.

Maharashtra Jeevan Pradhikaran hereby orders that the water rates for accept MJP
owned Rural water supply schemes as indicated below shall be charged from 1% Sept.
2013 as per categories of consumers who are being supplied water from Pradhikaran’s
Not Handedover Rural Water Scheme. Area, until further orders.

Metered Supplies.

Sr. No. Particulars. Water rate in Rupees Per 1000 Litres.
1. Domestic 7.50/1000 Litres.
2. Non Domestic 30.00/1000 L.itres.
3. Institutions not run for profit. 20.00/1000 L.itres.

ii) UnMetered Supplies.

Rate in Rupees Per month per connection.

Diameter of the | Retail Dopmestics Supply to Institutions | Retail Non domestic
connection. supply. not run for profit. supply.

15 mm 125.00 275.00 305.00

20 mm 245.00 425.00 425.00

25 mm 365.00 575.00 575.00

iii) Stand Posts.

15 mm 1500 Per month
20 mm 3600 Per month
25 mm 7500 per month.
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3. Rebate for early Payment :
)] Consumer is required to pay the bill within 15 days from the date of issue of
the bill under section 44(a) of MJP Act. 1976. The consumer is entitled to a
rebate of 2% on the amount of current bill, if the consumer pays the bill
including arrears within 10 days from date of issue of the bill.

i) The consumer having no arrears is entitled to a rebate of 5% on the amount
paid in advance of the next twelve months anticipated bill. Anticipated bill
shall be based on the average consumption billed in previous two bills.

VIIl. Delayed Payment Charges:
A Consumer who fails to pay water charges (including arrears) in aperiod of 15 days
from the date of issue of bill, shall be charged delayed payments charges at the rate of
1.00 %, per month on al the water charges outstanding against him including arrears
on the date of which the period of 15 days after issue of bill ends. In case hefailsto
pay the delayed payment charges for a continuous period of six months, his supply is
liable to be discontinued.

By order of the Maharashtra Jeevan Pradhikaran
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ANNEXURE - VII (A)

STATEMENT SHOWING TOTAL OUTSTANDING DUES AGAINST MUNICIPAL
CORPORATIONS /COUNCIL AS ON 31/3/2015.
(RS. IN CRORES)

Sr. | Particulars Sdeof | M.&.R 10 | Contributio | Dueson | Grand
No. Water | chargesfor | % n for full account | Total
WSS run P.C. | deposit of loans
on full work and G.F.
deposit others. and
works. others
1. 2. 3. 4, 5. 6. 7. 8.
1. | Corporations
and Councils
(other than 1115.03 147.69 | 11.31] 64.01 1508.72| 2846.76
thosein
project areaq)
2. | Municipal
Corporations
and Councils | 48.85 0.0 0.0 0.0 2.62 51.47
(in project
area)
Total
1511.04f 14769 |11.31 64.01 1511.34| 2898.23
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ANNEXURE - VI1I (B)

STATEMENT SHOWING OUTSTANDING DUES OF MORE THAN RS.1.00
CRORE WITH VARIOUS MUNICIPAL CORPORATIONS COUNCILS AS ON

31/3/2015

S NAME OF M.C./ Class TOTAL AMOUNT
No. CORPORATION
1 2 3 4
1. | Akola M.Corp. 400.34
2. | Ahmednagar M.Corp. 274.95
3 Nagpur M.Corp. 234.78
4. Latur A 140.67
5. Dhule M.Corp. 166.78
6. |Jana A 107.77
7. Kolhapur M.Corp. 118.08
8. | Buldhana B 85.82
9. | Amravati M.Corp. 84.66
10. | Parbhani A 67.94
11. | Maegaon M.Corp. 76.16
12. | Ulhasnagar M.Corp. 76.04
13. | Hingoli B 64.70
14. | Ambejogai B 65.77
15. | Satara A 47.13
16. | Wardha A 47.44
17. | Pulgaon. C 38.81
18. | Beed A 50.47
19. | Khamgaon. B 40.87
20. | Yeotma A 40.34
21. | Manmad B 33.93
22. | Chandrapur A 96.85
23. | Shegaon B 24.49
24. | Mira-Bhayandar M.Corp. 25.73
25. | Bhiwandi M.Corp. 52.35
26. | Sangli-Mirgj-Kupwad M.Corp. 17.12
27. | Washim B 24.16
28. | Murtizapur C 23.40
29. | Ballapur B 22.30
30. | Nilanga C 22.53




Sr NAME OF M.C./ Class TOTAL AMOUNT
No. CORPORATION

1 2 3 4
31. | Solapur M.Corp 12.34
32. | Pune M.Corp 15.47
33. | Kamptee B 19.79
34. | Yeola B 18.16
35. | Kalyan-Dombuivali. M.Corp 9.37
36. | Ahmadpur C 13.94
37. | Balarpur. 16..15
38. | Panvel A 13.61
39. | Aurangabad M.Corp 17.74
40. | Ambad C 11.65
41. | Achalpur A 12.81
42. | Pusad B 9.33
43. | Morshi C 8.74
44. | Nanded M.Corp 10.69
45. | Udgir B 10.66
46. | Sailu C 9.62
47. | Akot B 8.65
48. | Daryapur C 7.32
49. | Yawd C 7.11
50. |Ausa C 6.94
51. | Tumsar B 6.84
52. | Ratnagiri B 6.04
53. | Vita B 8.33
54. | Kopargaon 6.76
55. | Karad B 5.17
56. | Karanja B 8.85
57. | Kurduwadi C 5.69
58. | Paratwada. 4.51
59. | Bandara B 6.16
60. | Parli-Vaijanath B 6.06
61. | Anjangaon B 4.54
62. | Warud B 5.04
63. | Gadchirali B 4.33
64. | Sinner C 4.17
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Sr NAME OF M.C./ Class TOTAL AMOUNT
No. CORPORATION
1 2 3 4
65. | Chikhali B 4.06
66. | Patur C 2.98
67. | Osmanabad B 3.36
68. | Amalener 2.78
69. | Sillod B 3.29
70. | Paithan C 3.29
71. | Jintur C 2.40
72. | Mgagaon B 3.42
73. | Daund B 2.86
74. | Faizpur C 2.40
75. | Aerandol. 2.54
76. | Akkakot C 2.43
77. | Parola C 1.93
78. | Georal C 241
79. | Khuldabad C 1.99
80. | Gangakhed B 2.24
8l. | Risod C 2.37
82. | Chopada B 2.66
83. | Dengular. 2.23
84. | Raver. C 2.40
85. | Karmaa C 1.87
86. | Lonawala B 147
87. | Wani B 1.65
88. | Dhamangaon C 1.85
89. | Sangamner B 1.83
90. | Basmatnagar. 1.50
91. | Taloda C 1.26
92. | Brahampur C 1.76
Total.. 2049.09
1. Outstanding dues with 2898.23
Municipallties
2. Total with above 92 2876.73
Municipalities
3. | Percentage of (2) to (1) 99.33%
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ANNEXURE - V111

M ahar ashtra Jeevan Pradhikaran

Statement showing theL.l.C. Loan Liabilities of the State 2014-2015

(Rs. In Lakhs
Sr. Particulars Total loan No. of Total loan Balance
No. Sanctioned | installments| Repaid loan
upto upto upto To be
31.3.2015 31.3.2015 | repaid upto
31.3.2015
1 2 3 4 5 6
1.A | Government 1598.71 22.00 1598.71 0.00
W.S.S.
(No.of loans 47)
2B | G.I.C. to “C” class 267.95 0.00 267.95 0.00
M.C. having
population less than
15.000 for
repayment of LIC
loan ( No. of loans
109)
3.C | Loan initidly paid| 17396.82 22.00 471.35 16925.47
by Govt. but
repayble by M.C.’s
having population
more than 15,000
to Govt. in 20/25
years after
repayment of L.I1.C.
loan (No. of loans
132)
Total.. 19263.48 44.00 2338.01 16925.47
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ANNEXURE-IX

MAHARASHTRA JEEVAN PRADHIKARAN
Resear ch and Training Centre, Nashik Road. Training conducted during the
year 2014-2015

Sr. Name of Course & Period Duration No. of Participants
No. —
Training Total
From To days Trainee
1 Workshop on Information, Education 04-02-2014 | 04-03-2014 | 2 26 52
& Communication (Sponsor ed by
WSSO)
2 Workshop on Information, Education 04-04-2014 | 04-05-2014 | 2 30 60
& Communication (Sponsor ed by
WSS0)
3 Workshop on TNA (Sponsored by 29/04/2014 | 30/04/2014 | 2 70 140
WSS0)
4 Workshop on TNA (Sponsored by 05-02-2014 | 05-03-2014 | 2 62 124
WSS0)
5 Auto Cad Part-I 05-05-2014 | 05-09-2014 |5 24 120
6 Refresher Coursefor Class|V 05-08-2014 | 05-09-2014 | 2 31 62
7 Right to Information Act 2005 05-12-2014 | 13/05/2014 | 2 9 18
8 Refresher coursefor Pump Operator 19/05/2014 | 22/05/2014 | 4 8 32
9 Departmental Enquirey 26/05/2014 | 28/05/2014 | 3 16 48
10 | Successful Meeting Techniques 27/05/2014 | 28/05/2014 | 2 13 26
11 | Personality Development 29/05/2014 | 31/05/2014 | 3 17 51
12 | AUTOCAD PART-II 06-09-2014 | 06-12-2014 | 4 24 96
13 | Rain Water Harvesting 16/06/2014 | 18/06/2014 | 3 18 54
14 | Orientation on MCSR | 16/06/2014 | 18/06/2014 | 3 25 75
15 | Orientation on M.S.P. 16/06/2014 | 19/06/2014 | 4 8 32
16 | Sustainable Integrated Muncipal Solid | 23/06/2014 | 27/06/2014 | 5 19 95
Waste Management (Gl Z)
17 | GIS Application in W.S. And Sanitation | 23/06/2014 | 26/06/2014 | 4 8 32
Scheme
18 | Hydraulic modelling with software | 07-01-2014 | 07-05-2014 | 5 12 60
"Water Gems & Epanet"
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19 | Panchayat Samiti dept. development act | 07-07-2014 | 07-09-2014 | 3 24 72
1996 (PESA), YASHADA

20 | Microsoft Access 07-07-2014 | 07-10-2014 | 4 33 132

21 | C.R.Writing 07-11-2014 | - 1 9 9

22 | Community Driven open Defication | 15/07/2014 | 18/07/2014 | 4 30 120
Action Plan Planning Process- Training
of Trainers(ToT) (WSSO)

23 | Refresher coursefor Dy. Engineer 21/07/2014 | 25/07/2014 | 5 9 45

24 | Community Driven open Defication | 22/07/2014 | 25/07/2014 | 4 24 96
Action Plan Planning Process- Training
of Trainers(ToT) (WSSO)

25 | Community Driven open Defication | 28/07/2014 | 31/07/2014 | 4 28 112
Action Plan Planning Process- Training
of Trainers(ToT) (WSSO)

26 | Refresher Course for Jr. Eng/Sec.Engr | 08-04-2014 | 08-08-2014 | 5 15 75
AE-I1

27 | Refresher Coursefor Clerk/Typist 08-04-2014 | 08-08-2014 | 5 15 75

28 | Auto Cad Part- 11 08-05-2014 | 08-08-2014 | 4 18 72

29 | Online Training For MPR (Monthly | 08-11-2014 | O 1 43 43
Progress Report) System Urban &
Rural

30 | Online Training For MPR (Monthly | 08-12-2014 | O 1 38 38
Progress Report) System Urban &
Rural

31 | Online Training For Water Quality | 08-12-2014 | 14/08/2014 | 3 63 189
(WSSO)

32 | Elements of Concrete technology Soil | 19/08/2014 | 21/08/2014 | 3 11 33
M echanices & Filter Sand

33 | Woman & Child Devlopment Dept. 19/08/2014 | 20/08/2014 | 2 33 66

34 | Online Training For Water Quality | 21/08/2014 | 23/08/2014 | 3 77 231
(WSSO)

35 | Training Course on Water Security | 25/08/2014 | 28/08/2014 | 4 16 64
Plan

36 | Online Training For Water Quality | 25/08/2014 | 27/08/2014 | 3 66 198
(WSSO)

37 | Foundation Course of Geologist of | 09-09-2014 | 23/09/2014 | 15 35 525
GSDA (Admin Part)

38 | Total Station survey 09-10-2014 | 09-12-2014 | 3 17 51

39 | GIS application in WS & Sanitation | 15/09/2014 | 18/09/2014 | 4 15 60
Schemes

40 | Gap Analysis for Filed officers of | 15/09/2014 | 16/09/2014 | 2 16 32
MPCB

41 | Water supply Management Water | 17/09/2014 | 18/09/2014 | 2 20 40

Audit, Energy Audit, leak detection.
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42 | Personality Development 18/09/2014 | 20/09/2014 40 120

43 | Refresher Course for under Secr/Desk | 27/10/2014 | 11-01-2014 25 150
officer/ Other class-| Officers

44 | Training & Orentation Program on | 11-07-2014 | 11-08-2014 38 76
stack & Ambient air Monitoring
(MPCB)

45 | Successful M eeting Techniques 14/11/2014 | 15/11/2014 18 36

46 | D.O.Accounting for Refresher Course | 17/11/2014 | 19/11/2014 53 159
(ROLTA)

47 | Oreintation Training Program for | 24/11/2014 | 25/11/2014 28 56
Village Account Co-ordinators (JS-11)

48 | Oreintation Training Program for | 28/11/2014 | 29/11/2014 37 74
Village Account Co-ordinators (JS-11)

49 | Refresher Coursefor Class|V Staff 12-01-2014 | 12-02-2014 33 66

50 | Hydraulic modelling with software | 12-01-2014 | 12-04-2014 14 56
"Water Gems & Epanet”

51 | Community Led Open Defecation | 12-01-2014 | 12-04-2014 53 212
Elimination Action Planning Process
with Focus On I PC (WSSO)

52 | Oreintation Training Program for | 12-04-2014 | 12-05-2014 32 64
Village Account Co-ordinators(JS-I1)

53 | Orentation Course for Solapur Z.P. | 15/12/2014 | 17/12/2014 17 51
Enginners

54 | Orentation Course for Solapur Z.P. | 18/12/2014 | 20/12/2014 20 60
Enginners

55 | Orentation Course for Solapur Z.P. | 22/12/2014 | 24/12/2014 19 57
Enginners

56 | SBM(G) MISTraining Course (WSSO) | 29/12/2014 32 32

57 | SBM(G) MISTraining Course (WSSO) | 30/12/2014 35 35

58 | GISApplication in W.S. And Sanitation | 01-06-2015 | 01-09-2015 9 36
Scheme

59 | Useof Computer In Office Work Level- | 15/01/2015 | 17/01/2015 35 105
I

60 | M.C.SR. 15/01/2015 | 17/01/2015 23 69

61 | TraineeFor Water Quality (WSSO) 20/01/2015 | 21/01/2015 69 138

62 | Trainee For Water Quality (WSSO) 22/01/2015 | 23/01/2015 57 114

63 | RTI & OfficeWork System 29/01/2015 | 31/01/2015 17 51

64 | Maharashtra Ground Water | 29/01/2015 | 31/01/2015 63 189

Development & Management at 2009 &
Ground Water Valuation Study
Workshop
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65 | Useof Computer In Office Work Level- | 02-02-2015 | 02-04-2015 | 3 13 39
[

66 | Maharashtra Civil Services Rules 02-05-2015 | 02-07-2015 | 3 17 51

67 | AIP SBM (G) WSSO 02-05-2015 | 02-06-2015 | 2 67 134

68 | AIP SBM (G) WSSO 02-07-2015 | 02-08-2015 | 2 55 110

69 | Hydraulic modelling with software | 02-09-2015 | 13/2/2015 5 13 65
"Water Gems & Epanet"

70 | Coordination M eeting For MPCB 13/2/2015 - 1 42 42

71 | Samtadoot Training 16/2/2015 03-08-2015 | 21 30 630

72 | Workshop on Sanitation Toilets & | 21/2/2015 - 1 24 24
Septic Tank (CEPT)

73 | Microsoft Project 23/2/2015 26/2/2015 4 8 32

74 | Water Security Plan 23/2/2015 26/2/2015 4 9 36

75 | Use Of Computer in Office Work Level | 03-02-2015 | 03-04-2015 | 3 27 81
I

76 | Auto Cad Part-l11 03-09-2015 | 03-12-2015 | 4 7 28

77 | SAMTADOOT Training 03-09-2015 | 28/3/2015 20 45 900

78 | Workshop on Right of Education act - | 03-10-2015 1 88 88
2009 for Women and Child
development Department.

79 | Right TolInformation Act-2005 03-12-2015 | 13/3/2015 2 19 38

80 | Refresh Course For Clarical Staff Of | 16/3/2015 20/3/2015 5 25 125
G.SD.A.

81 | Refresh CourseFor Class |V 19/3/2015 20/3/2015 2 20 40

82 | Workshop on World water day and | 22/3/2015 1 100 100
Sustainability

83 | KRC Training For WSSO 24/03/2015 | 26/03/2015 | 3 59 177

84 | Refresh Course On Filter Operator's 24/03/2015 | 27/03/2015 | 4 23 92

85 | M&E Training WSSO 30/03/2015 1 47 47

Total 297 2580 8440
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MAHARASHTRA JEEVAN PRADHIKARAN
Agenda ltem No.13
Board Meeting N0.137 Dt.23.8.2016

Sub.:- Adoption of Accounts of Pradhikaran for the year 2014-15

The accounts of Pradhikaran exhibit revenue as well as capital receipts and expenditure,
including loans and other related transactions pertaining to Water Supply and Sewerage Schemes. The
expenditure on works constitutes the workload of the Pradhikaran, which for the year 2014-15 was
Rs.653.11 crore.

Pradhikaran's mgjor sources of revenue are receipts from E & P charges, sale of water charges
and other receipts like technical service charges etc Receipts on account of Water rates, E & P, and
Financial receipts during the 2014-15 were Rs.270.38 crore, Rs.172.68 crore and Rs.56.58 crore
respectively. For the execution of urban and rural WSS, Pradhikaran had received grant-in-aid
supplemented by funds through bonds (repayment of which is guaranteed by Govt. through committed
budgetary support.) Pradhikaran had incurred the capital expenditure of Rs.653.11 crore i.e. for
Urban Rs.213.56 crore, & for Rural Rs.439.55 crore. Further,an amount of Rs.190.49 crore is
incurred for Operation & Maintenance of M.J.P. water works, as well as water supply schemes which

are not taken over by the local bodies and run by the Maharashtra Jeevan Pradhikan.

Due to amendment to the Income Tax Act, Pradhikaran has to file the Income Tax Return for
the financia year from 2002-03. Accordingly, Maharashtra Jeevan Pradhikaran has obtained registration
u/s 12A of Income Tax Act, being non-profit making organisation. Due to this, any surplus earned
during the year, will not be liable for tax, if it is applied furtherance in the object of the Pradhikaran.

The detailed significant accounting policy and Notes to the Balance Sheet is prepared and

enclosed with the Annual Accounts considering all above exercises.

The final accounts of the Pradhikaran for the financial year 2014-15 are prepared in the formats
nearer to Schedule V1 of the company Act, and as applicable to Section 25 of Company Act, which
include Income & Expenditure Account and Balance Shest, as per Clause 34 (2) of Maharashtra Jeevan
Pradhikarn's Act 1976.



* The salient feature of the accounts for 2014-15 are as follows:

* Accounting of DPC in Water Works Operation, penal interest is on realisation Basis.
After considering above, the position as brought out by accountsis broadly given below :

A. Income & Expenditure Account :
Working of Pradhikaran for the year 2014-15 has resulted in overall Deficit of Rs.48.25 Crore.

The activity wise details are as under :

(1) Aqlmi pistrative and Supervision charges on construction

activities:

Main activity of the Pradhikaran is execution of works on behalf of the local bodies, Govt. The
Pradhikaran has to meet its administrative expenses including contingencies and pensionary liabilities
from the Income on account of E & P charges, since no grant-in-aid on this account is received from
Govt.The Pradhikaran is recovering presently its E & P charges generally @ 17.5% and 14% or lesser
on meritsin respect of large, works with outlay more than Rs.75 crore of the value of the work done as
per provision of Section 17 of M JP Act 1976. During the year, the total income under this head is of
Rs. 81.73 Crore. After accounting for other receipts and interest earned on general investment the

activity has resulted in adeficit of Rs.157.15 crore.

(i) Operating Activity
The Pradhikaran is operating certain water works as below :

a) The Project Area- Ambernath Badlapur WSS

b) Nhava-Sheva WSS

C) Water works in the rest of Maharashtra excluding (a) & (b) above.
d) Water supply schemes not taken over by the local bodies.

The revenue assessed for these water works and expenditure incurred on M & R thereon during

was Rs.270.38 crore and Rs.190.49 crore respectively
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In Rs. 190.49 crore an amount of Rs.1.70 crores pertains to the reduction in assessment of sale of
water made in earlier years in respect of corporations various Mc’s, corporations and individuals

consumer under Nirbhay Y ojanain 2014-15
(iii)  Financial Activities:-

During the year 2014-15, financial receipts and expenditure was Rs. 56.59 crore and Rs. 27.58
crore respectively, resulting in surplus of Rs 29.01 crore. Thereceiptsof Rs. 56.59 croreincludes an

amount of Rs. 20.60 crore towards interest recoverable on LIC / OMB/ GAP loans given to the

Municipa Councils.

(B) Balance Sheset :
The Pradhikaran Balance sheet as at 31/03/2015 exhibits the following picture:-

M ASSETS:-

Assets of the Pradhikaran include capital expenditure, investments, outstanding dues etc. During
the year 2014-15 capital expenditure of Rs. 653.11 crore wasincurred for the Execution of various
WSS and Sewerage Schemes. On M&R to Water Works, expenditure of Rs. 188.79 croreisincurred.
Pradhikaran has invested Rs. 47.64 crore for depreciation fund leaving a balance of Rs. 38.05 croreto
be set aside for the same.

The current assets of Rs. 398.01 crore (Schedule No.6) and sundry debtors to the tune of Rs.
648.20 crore (Schedule No.7) refer to receivables from local bodies on loan account and water charges
respectively. Out of Rs. 398.01 crore, Rs. 287.32 crore are receivable from Municipal Councils /
Corporations on the account of interest on LIC / OMB/ GAP loans. Efforts are being made to recover
these outstanding amounts by issuing legal notices as per agreements made with the respective councils
in addition to persona visits, numerous communications and as a last resort follow-up with the

Directorate of Municipal Administration and Urban aswell as Rura Devel opment Department.

(i) LIABILITIES:-

As on 31.3.2015, the liability of outstanding loans and bonds raised as per directives of the
Government is Rs. 1122.38 crore (Schedule No.13). Pradhikaran has raised
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Rs. 2833.57 crore upto 3/2015 from capital market to supplement the Grant-in-aid, which is
guaranteed by the Govt. of Maharashtra. 1n 2014-15 Pradhikaran has not raised any Bond Fund

The Board is requested to approve the accounts and consider to pass the following resolution.

RESOLUTION

1 Resolved that, the Annual Accounts for the year 2014-15 are adopted

2. It is further resolved that the Annual Accounts for the year 2014-15 be authenticated by the
Chairman and the Member Secretary on behalf of the Pradhikaran

3. Further resolved that the minor correctionsif any, in the adopted accounts which do not
materially alter the working results brought out in the accounts may be carried out under the

signature of Director (Finance) and The Member Secretary
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INCOME & EXPENDITURE SUMMARY 2014-2015

Previous Year's Description Current Year's
. Figure(Rs) figures(Rs.)
OPERATING ACTIVITY
A) 2252070869 SALE OF WATER 2703766910
B) 1575368417 LESS: OPERATING EXPENDITURE 1904935147
676702452 | NET SURPLUSON WATER SUPPLY ACTIVITIES 798831763
ADMINISTRATIVE ACTIVITY
) 1888478857 OVERHEADS THROUGH WORK 1726756343
D) 2883217715 LESS: EXPENDITURE ON OVERHEADS 3208179141
-994738858 | NET LOSS ON ADMINISTRATIVE ACTIVITIES 1571422798
OTHER RECEIPTS
E) 639304638 EINANCIAL RECEIPTS 565857490
F) 320838261 LESS: OTHER EXPENDITURE 275808424
( FINANCIAL )
318466377 | NET SURPLUSON FINANCIAL ACTIVITIES 290049066
429971 -482541969
OVERALL RESULTS
0| LESS: APPROPRIATION TO SINKING FUND 0
429971 | LOSS CARRIED TO BALANCE SHEET 482541969
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STATEMENT 'A’

OPERATING RECEIPTSSUMMARY FOR THE YEAR ENDED 31.3.2015

PreviousYears

Description

Current Years

Figure(Rs) Total
Figure (Rs) BOARD
1873475666 Water Receipts (including Meter Rent) 1852440106 1852440106
0 Recovery Under Nirbhay Scheme 47995152 47995152
3836242 Sale of water Urban 7871307 7871307
306633 Sale of water (Delayed payment Charges) 52218 52218
Urban
214093006 Water Receipts Rural 360620824 360620824
7485237 Delayed Payment Charges Rural 8054903 8054903
157290 Misc. Receipts Urban 1247695 1247695
91977406 Misc. Receipts Rura 366669970 366669970
37661054 Delayed Payment Charges 35097711 35097711
0 Sewerage Receipt 22535 22535
16042041 Misc. Receipts 21063152 21063152
7036294 Sale of scrap material 2631337 2631337
2252070869 Total 2703766910 2703766910
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STATEMENT 'B'

OPERATING EXPENDITURE SUMMARY FOR THE YEAR ENDED 31.3.2015

Previous Years Description Current Years Total
Figure (Rs.) Figure (Rs.) Board

0 Excess Provision of Earlier Years 16986194 16986194
402801021 Direct Wages and Salaries 416956027 416956027
14734219 Direct Wages Urban 12603184 12603184
2716271 Fuel Charges Urban 3209268 3209268
348901 Chemicals Urban 109216 109216
10940 Royalty paid Urban (W.W.) 0 0
0 Charges for water analysis Urban 0 0
10751 M & R to water works Urban 43064 43064
480484412 Fuel charges 559500838 559500838
2423356 M & R to Distribution System Urban 2353435 2353435
122204985 Direct wages & salaries Rural 135732493 135732493
144162475 Fuel Charges Rural 192639173 192639173
9322406 Chemicals Rural 10460257 10460257
-10940 Royalty paid Rural 0 0
16270378 Cost of purchase of water Rural 16975999 16975999
21503 Water cess Rural 169541 169541
17877 Charges for water analysis Rural 12896 12896
21625809 M & R to water works Rural 31124510 31124510
12895231 M & R to distribution System Rural 47020628 47020628
30679919 Chemicals 36003441 36003441
77555397 Royalty paid to Irrigation Department 90694124 90694124
919265 Water cess 1102296 1102296
1000629 Charges of analysis of water 1548059 1548059
29015056 M & R to Water Works 53097924 53097924
22321715 Interest on Laon for Pradhikaran Schemes 18995303 18995303
108988823 M & Rto Distribution System 156506517 156506517
17492149 M & Rto Vehicles 22248437 22248437
535547 M & R to Machinery 37336 37336
25602568 M & R to Building 47619763 47619763
32530 M & R to Other Assets 0 0
31185224 Depreciation 31185224 31185224
1575368417 TOTAL 1904935147 1904935147
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STATEMENT 'C'

OVERHEADS RECEIPT SUMMARY FOR THE YEAR ENDED 31.3.2015

Previous Year'sfigure Rs Description Current Year's
Figurein Rs.
1091755665 Service Charges for Services rendered by 753162293
Pradhikaran to other
4038750 Fines, Compensation etc. 6118839
9789280 Rent (Pradhikaran Quarters) 35862291
3882847 Recovery under Tender Clauses 3239975
35810605 ETPfor O & M of rural not handedover Sch. Rural 40053134
784302 Recoveries of Overpayments etc. 503879
80046956 Receipt on Tech. Consultancy 110504245
39305663 Gain on sale of fixed asset 35000
-1957500 Profit on sale of Assets A/C 0
625022289 Total Recovery of ETP charges 777276687
1888478857 TOTAL 1726756343

STATEMENT 'D'

OVERHEADS EXPENDITURE SUMMARY FOR THE YEAR ENDED 31.3.2015

Previous Y ear's figure Description Current Year's
Rs Figurein Rs.
1390102146 Pay and Allowances 1773856727
1310327891 Pension Payment 1374274432

22726954 Travelling Expenses 22509421
13101193 Medical Expenses 8809689
371559 Uniform and Liveries 449728
363218 Training Expenses 151539
1692979 Pension/ L.S. contri.(Emp.on Deputation) 1229007
10514295 Printing & Stationary 8871400
467410 Advertising & Publications 630264
7106539 Postage, Telephone & Telegrams 6263875
0 Telex Expenses 2777

20012 Books/ Periodicals 3929
10358306 Electricity and Water Charges 14676422
16927850 Rent Rates and Taxes 20606421
58566 Audit Fees & Other Service Charges 8000
384620 Preliminary Expenses for Acquiring Cons. work 155013

0 Insurance Premium on Office Buildings 0

500000 Expenditure on conferences & seminars 0
789424 Bank Charges 729914
16902737 Misc Expenses 16786437
1633672 M & R to Computor Hardware 387372
100000 Physically handicapped equipment aid 150000
215196 Board vehical maintainance 357816
9500 Postage, Telephone & Telegrams 0

0 Grants & Donation 9800

0 Earnest money and security Deposit 30000
1116149 Legal Fees 2105707
41234 Honorarium & fees 82018
15010 Input cost of M.J.P.Staff 0
2266758 Consultancy charges 789893
5441145 Computer online Software of MJP 5098233
140942 Printing & Stationary Books & Periodicals 131198
17125788 Staff Car Expenses 16956480
6225 Advertising Marketing Charges 0
126815 Misc Expenses 34034
30275873 water meter (MJP Water Works) -110617
21987709 Depreciation on other assets 22142212
2883217715 TOTAL 3298179141
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STATEMENT ' E'

FINANCIAL RECEIPTSSUMMARY FOR THE YEAR ENDED 31.3.2015

Previous Years Description Current Year's TOTAL
Figure (Rs)
Figure (Rs) Board

7628343 Int. recd. from Banks 18140925 0 18140925
218174013 Int.on Loan given to M.Cs LIC/OMB/GAP. 206023109 0 206023109
367106000 Interest recd. From Govt. on G.P.F. 304668090 0 304668090
0 Int. from Loans from M.C.'s Source (HUD) 11338 O 11338
8900917 Int. recd. On Int. bearing Adv. HBA/Convy 4232059 O 4232059
39380 Other Advances (Specify the nature) 94625 O 94625
37213992 Guarantee Fees Income A/C. 32390527 O 32390527
0 Interest Tax Receipt on MC'S(HUDCO) 0 O 0
246543 Intrest on Deposit of NDCPS With Bank 326177 0O 326177
-4550 Computer / IT Consultancy Exp. -29270 O -29270
639304638 TOTAL 565857490 0 565857490

STATEMENT 'F'

FINANCIAL EXPENDITURE SUMMARY FOR THE YEAR ENDED 31.3.2015

Previous Years Description Current Year's TOTAL
Figure (Rs)

Figure (Rs) BOARD
154046207 Interest on Loan from L.I.C. 99189328 99189328
0 Interest on Loan from O.M.B. 3499251 3499251
0 Stamp Duty 0 0
34669211 Guarantee Fees Expenses 28440585 28440585
131867000 Interest on G.P.F. Subscription 144668000 144668000
9300 Front end fees (Expenses) 11260 11260
246543 Payment to Employees of Int. Received on 0 0

NDCPS DEPOSIT
320838261 275808424 275808424
TOTAL
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BALANCE SHEET
LIABILITIES
Sch. Pre;//Lc;rJ: Description Current yearsfigure (Rs) Total
No. figure(Rs) Pradhikaran W.W.Project C.E.Project
11 724007865 Capital 344349010 0 407154084 751503094
12 15744397453 Reserves and 14628318587 999675738 10273085 15638267410
Surplus
13 11102400204 Loans 11138101525 0 85704718 11223806243
14 1935789363 Current Liabilities 2300842905 0 80981326 2381824231
15 2126033535 Genera Provident 2264462912 0 5571752 2270034664
Fund
16 23112617400 Deposits 17551821286 -375390 -71755994 17479689902
17 118909670 Sundry Creditors 118909670 0 0 118909670
18 1823533375 Suspenses 1500506398 659720466 - 1632196068
528030796
56687688865 Total 49847312293 1659020814 -10101825 51496231282

( Sudhakar Dange)
Director (Finance)
Maharashtra Jeevan Pradhikaran
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ASAT 31.03. 2015

ASSETS

Sc Previous Description Current yearsfigure (Rs) Total

h Years
No Figure (Rs) Pradhikaran W.W.Project C.E.

(Project)
1 2068793458 Fixed Assets 1407798525 42615935 619946470 2070360930
2 2638923279 Work in Progress 2666287190 0 0 2666287190
3 15949038282 MPWA and other 16625602203 0 1 16625602204
advances
4 1669801 Advancesto Staff -3363791 0 4057740 693949
5 2248465643 Deposits 2386595896 0 9245974 2395841870
6 3761323546 Current Assets 3897425048 0 82677870 3980102918
7 6081351038 Sundry Debtors 6482015157 -1 0 6482015156
8 47018754  Stock 48037712 0 1 48037713
9 582477370 Suspenses 582471088 0 0 582471088
10 23308627694 Cash & Investments 15368080234 1526832383  -250094353 16644818264
56687688865 TOTAL 49460949262 1569448317 465833703 51496231282
(Dr. Hemant Landge) ( Babanrao Lonikar )
Member Secretary, Chairman
Maharashtra Jeevan Pradhikaran M aharashtra Jeevan Pradhikaran
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NOTESFORMING PART OF THE ACCOUNTS 2014-15

1.

The Maharashtra Jeevan Pradhikaran was incorporated as a Statutory Authority under the special
enactment of Government of Maharashtra passed by the Legislature as “Maharashtra Jeevan
Pradhikaran Act, 1976.”

All the Assets & Liabilities owned by the Government of Maharashtra were taken over by
Maharashtra Jeevan Pradhikaran vide Govt., U.D. P.H. Resolution No. BO. WEB/1078/620/UD23,
dated 30th October 1979. Pursuant to Govt. decision, all the Water Works transferred from the
Govt. are shown as "Interest Free loan in Perpetuity "and the difference of Other Assets minus
Liabilitiesis shown as "Excess of Assets over Liabilities."

The MJP is a statutory agency for planning, designing and executing the Water Works throughout
the State of Maharashtra. It renders service of Project Management Consultancy for the Water
Works Project executed on behaf of the Municipa Councils /Corporation and maintain the
existing Water Works for and on behalf of Municipa Councils. For executing the project as per the
State Govt. directives, the funds are sourced on behalf of the Project Authority (Urban Bodies)
through various streams viz.

a Government Grants

b. LoansfromL.I.C./ HUDCO / NABARD/MMRDA
c. Loansfrom Open Market Borrowing.

d. Private placement of Bonds in capital Market.

The MJP borrows on behaf the Urban Local Bodies and utilise these funds for project
implementation and also services these loans on behalf of Urban Local Bodies by recovering from
the Urban Local Bodies the loan repayment amount as per the terms of Loan agreement.

The Govt. Grants are received on a dliding scale i.e. in case of 'C' class Municipal Councils with
popul ation below 20000-90%, 'C' class Municipal Councils with Population above 20000-50%, for
'B' Class Municipal Councils 40% and for 'A' Class Municipa Councils/Corporation 23.33 %.

During the accounting year, MJP has not raised any Bond issue. The State Government has given
irrevocable Guarantee for servicing and redemption of NCD's issued by the MJP. The interest paid
by MJP on these bonds is out of the funds received from the State Government for the same
purpose. In consonance with this interest earned on investment of the unutilised /partial utilisation
of Bond money or grants received from the Government for interest payment, are shown as liability
to be adjusted at the time of redemption of Bonds as per the condition of rating which dose not
permit utilisation of this interest amount except for the redemption of bonds.

Out of the Water Works, which were handed over by the State Government to MJP at the time of
incorporation, 67 W. W. Schemes were physically transferred to the concerned municipalities for
operation and maintenance till 31.3.2015.
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5. (i) Following amounts are receivable from State Govt.

a.  Pension contribution and leave salary contribution receivable on account of the MJP employees
who are on deputation with other Govt. Dept/ Municipal Councils/Corporations.

b. Court Expensesincurred for Morbe Dam Suit Rs.1 Lac.

(i) Ason 31.3.2015 an amount of Rs.18.73 crore and D.P.C. there on amounting to Rs.14.40 crore
isoutstanding on account of popular Contribution from various local bodies etc.

6. (@) DELAYED PAYMENT CHARGES AND PENAL INTEREST ON LOAN OUTSTANDING &
WATER CHARGES:

MJP was accounting the delayed payment charges on water charges dues in arrears on accrual
basis. The delayed payment charges are levied @ 1.5% p.m. and 1% from 1st Jan. 07 on outstanding
Water Charges receivable from Municipal Councils / Local bodies as per provision in the bye laws.
Further, the MJP was also accounting for penal interest on loan outstanding from the Urban Local
Bodies. However, considering the past experience over the yearsis that, these penal charges dues are not
received and there is no certainty that they would be paid by the Urban Loca Bodiesin future.

During the year, an amount of Rs. 68.88 crore, on a/c of outstanding D.P.C. is hot considered in
the Assessment of sale of water operating activity.

6. (B) As result of implementation of Nirbhay Y ojana there is a reduction in the assessment of water
chargesto the tune of Rs. 1.70 crores. This reduction is shown as an operating expenditure.

1. E & PCHARGES:
The MJP levies Project Management Consultancy as E & P chargesnormally @ 14 % to 17.5%
on amount works expenditure incurred during the year.

8. PENSION FUND :

A part of the E & P chargesis set aside from the E & P income under this head in order to defray
the pension liability. But there being substantial shortfall in this Fund compared to Pension expenses
even after revision of E & P charges to this fund from 1 % to 5.5%. Hence, from 2011-12 annua
accounts, E & P is not appropriated to pension fund. The whole expenditure on account of pension
payment is shown under code no 2.111 in statement “D” income & expenditure account.

0. Preliminary expenses of Bond issue include interest on application money which is
appropriated against the Bond proceeds.
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No provision has been made towards the leave encashment and gratuity Payable by MJP till date
as apractice followed over the year.

An amount of Rs 648.44 Lakhsis payable towards pension & gratuity as on 31/03/2015
As suggested by audit, a separate statement which shows the source of fundsis enclosed.

Previous year's closing balances have been recast and regrouped wherever necessary which has
resulted change in closing balances of 31.03.2014 and opening balances as on 01.04.2014.

An amount of Rs. 107.00 crores is payable to employee and pensioner towards 6th pay
commission arrears.

CONTINGENT LIABILITIES
Contingent liabilities not provided in respect of:

a Claimsin respect of Land Acquisition.
b. Amount of Contracts remaining to be executed on capital Account.
C. Suit filed by Municipa Councils and Others against the Maharashtra Jeevan Pradhikaran.

In the opinion of M. J. P. the Current Assets, Loans and Advances have a value on redlisation in
the ordinary course of business at least equal to the amount at which they are stated in Balance
Sheet, except in case of Sundry Debtors (Water charge and D.P.C.) which includes the provision
made in earlier years for the DPC and Interest and installment on loans to Municipal Councils
which includes provision made for the penal interest in the earlier years.

Accounting of claims: Claims receivable are accounted at the time of lodgment depending on
the certainty of receipt and claims payable are accounted at the time of acceptance.

Signature on these notes consists signature to Schedule 1 to 18 of the Balance Sheet, Income &
Expenditure Account of MJP along with its schedule of statements and significant accounting
policies.

( Sudhakar Dange) ( Santosh Kumar ) ( Babanrao Lonikar)
Director (Finance) Member Secretary Chairman
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SIGNIFICANT ACCOUNTING POLICIES

GENERAL:
Accounting policies not specifically referred to otherwise are consistent and in ~ consonance
with generally accepted accounting policies.

The Accounts have been drawn up under the Historical Cost Convention by following PWD
accounting system at field offices combined with commercial accounting system at central office.
During the year the MJP has accounted the income from the Delayed Payment Charges on water charges
and pena interest on Loan outstanding from MC's on redlisation basis compared to accrua basis,
because realisation of such incomeis significantly uncertain.

FIXED ASSETS:

Fixed Assets transferred by the Government of Maharashtraon 01.11.1979, were
taken as per the report of agency appointed by State Govt. The correction suggested by AG Office and
approved by the Govt. have been given effect by revising the amount in “Excess  of Assets  over
Liabilities” and the effect of the same is yet to be given to Division/ Circle Offices. Assets purchased
during the year have been accounted for “At Cost” including the incidental expenses and installation
charges.

INVESTMENTS:
All investments are stated at cost.

INVESTMENT POLICY :

i. M.JPisfollowing guidelinesissued by the Finance Department in Govt. Of Maharashtra.

ii. As per these guidelines, any temporary surplus available with MJP is placed in short term
deposits.

lii The statutory requirements, such as depreciation, pension, sinking fund and interest earned on
temporary surplus of bond money (as per rating structure) are invested in long term deposits
upto three years.

Iv. For the purpose of taking decision for short term and long term investments, two separate
committees have been constituted as per G. R. Dated-6-8-2002. Accordingly, as per approva
of the committee short term and long term investments are made.

GOVT.GRANTS:

The grants received for execution of Water Supply Scheme are accounted on receipt basis. The
expenditure incurred out of this grants is set-off against the grant amount and balance if any is shown
under Deposit.

DEPRECIATION:

The MJP has provided for depreciation on Straight Line method on Fixed Assets as per the rules
framed under the Maharashtra Jeevan Authority Act, 1976 and is represented by the Fund created under
Depreciation Fund rules, approved by the state Govt.

Depreciation on the different classes of assetsis to be calculated annually at the rates prescribed
below, which are as per Depreciation Fund Rules.
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Q) Building 2 %
2 Vehicles 10 %
©)] Electric Wiring & Access 8 %
4 Other items 5 %
(5) Office equipments 5 %
(6) Electric equipments 33 %
() Pumping machinery & W. W. 2.5%
(8 Computer Hardware & equipments 20 %

Depreciation on Sr. No. 8 have been charged as suggested by Audit, from the Y ear 2011-12.

SINKING FUND:

The Maharashtra Jeevan Pradhikaran has raised loans from Nationalised Banks. These are repaid
in bullet payment at the end of the term of loan, which ranges from 10 to 20 years. In order to set aside
these funds, yearly loan installment is set aside and earmarked as Sinking Fund by suitably investing the
amount.

In 2014-15 ,appropriation to sinking fund was not required due to full repayment of loan from
Nationalised Banks.

PROJECT WORK IN PROGESS:

Project Works in Progress includes Direct Cost, Advances, Administrative and
Establishment Costs, etc. incurred on that Project during the year.2014-15.

INVENTORIES:
Valuation of Inventories has been taken at values certified by the Management.

RETIREMENT BENEFITS:
1. Liability of Gratuity isnot provided by the M. J.P. as per the practice in vogue.

2. No provision has been made for leave salary contribution and pension contribution for
employees of the M. J. P. as per the practice in vogue.

TAXATION:

The M. J. P. was exempted under the income tax Act till 31st March 2002 due to its nature being
*“ Local Authority” as defined in Section 10(20) of Income Tax Act. With the amendment in Finance
Act, 2002, the Maharashtra Jeevan Pradhikaran is now covered under the by Income Tax Act. But the
Maharashtra Jeevan Pradhikaran has been granted registration under Section 12A by Income Tax
Authority. In view of this, there being deficit under the Income Tax Act, no provision for taxation has
been made in the accounts for the year ended 31st March 2015



101

SCHEDULE :

i

FIXED ASSETS FOR THE YEAR ENDED 31.3.2015

Previous Years Description | Carrent Year's Figure (Rs} Total
Figure (Rs.) BOARD W.W.Project C.E. Total.
Project
105146390 Buildings 105236319 0 1375813 106612132
19124971 Furniture & Fixtures 17284057 2882 1838032 19124971
1650271 Electrical Wiring & Accessories 1679643 0 0 1679643
45210004 Tools & Plants 42670001 32794 2507209 45210004
21548916 Machinery & Equipments 21541238 0 7678 21548916
23130185 Electronic Equipments 23204723 0 0 23204723
75063 Computer Hardwere of MJP 75063 0 0 75063
72982780 Vehicles 69156403 0 3826377 72982780
10264239 Office Equipment 9465698 0 796361 10262059
2425245 Cont. of Computer Room RGNDWM 2425245 0 0 2425245
1767235394 Fixed Assets (w.w) 1115060135 42580259 | 609595000 | 1767235394
2068793458 Total 1407798525 42615935 | 619946470 | 2070360930
Statement :1 OTHER ASSETS : IN SUPPORT OF SCHEDULE - 1
DESCRIPTION OP.BAL. AS Agbglh?gs GROSS BLOCK .
ON 142014 | PV b AS ON | Depreciation
kil MARCH 15 | FOR 14-15
Buildings 105146390 1465742 106612132 2110478
Furniture & Fixtures 19124971 0 19124971 956249
Electrical Wiring & Accessories 1630271 29372 1679643 134372
Tools & Plants 45210004 0 45210004 2260500
Machinery & Equipments 21548916 0 21548916 ! 1077446
Electronic Equipments 23130185 74538 23204723 % 7653316
Computer Hardwere of MJP 75063 0 75063 | 15012
Vehicles 72982780 0 72982780 7300320
Office Equipment 10264239 -2180 10262059 513257
Cont, of Computer Room RGNDWM 2425245 0 2425245 121262
TOTAL 301558064 1567472 303125536 22142212
i
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STATEMENT NO. 2 IN SUPPORT OF SCHEDULE - 1

VALUE OF FIXED ASSETS AND DEPRECIATION ON PRADHIKARAN'SWATER WORKS

NAME OF WATER WORKS OP.BAL AS | ADDITIONS GROSS DEPRECIATION
ON BLOCK
APRIL 2014 2014-2015 MARCH FOR 2014-15
2015

Akot W.S.S. 10820431 0 10820431 243460
Patur W.S.S. 7471503 0 7471503 168109
Jalgaonjamod W.S.S. 2517686 0 2517686 56643
Khamgaon W.S.S. 54939569 0 54939569 1236140
Amravati W.S.S. 828719010 0 828719010 18493934
Anjangaon W.S.S. 7297000 0 7297000 164183
ChikldharaW.S.S. 1315666 0 1315666 31172
Yaotma W.S.S. 22234117 0 22234117 476345
KaranjaW.S.S. 10784000 0 10784000 242640
WennaW.S.S. 7420611 0 7420611 247451
GondiaW.S.S. 23016075 0 23016075 537301
TiroraW.S.S. 12124514 0 12124514 272802
Aug. to Chandrapur 441649 0 441649 0
Ballarpur W.S.S. 11162144 0 11162144 251148
Hingoli W.S.S. 24644000 0 24644000 0
Amboli 4157 0 4157 0
Matheran W.S.S. 22432674 0 22432674 504735
Nhava ShevaW.S.S. 250944176 0 250944176 5646244
Govane 8778640 0 8778640 240551
Ambertath 48801795 0 48801795 1098040
Igatpuri W.S.S. 43103109 0 43103109 594855
SakoraW.S.S. 8210749 0 8210749 184742
DehuW.S.S. 540799 0 540799 17207
Mahabal eshwar WSS 345430845 0 345430845 148397
Pachgani W.S.S. 1188110 0 1188110 37630
PanhalaW.S.S. 2555590 0 2555590 57501
Salod City/Satara Camp W.S.S. 10336775 0 10336775 233994

Total 1767235394 0 1767235394 31185224
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SCHEDULE NO.2 : WORK IN PROGRESS FOR THE YEAR ENDED 31.3.2015

Previous Description Current Years Figures Rs
Years
Figure BOARD TOTAL
2638923279 | Pradhikaran’s Water 2666287190 0 2666287190
Supply Scheme
2638923279 | Total 2666287190 0 2666287190
STATEMENT NO.3: NODE WISE WORK IN PROGRESS
FOR THE YEAR ENDED 31st MARCH 2015
Opening Additions tc):;IO;rllrc]g
Sr.No. Location balance during as on
ason 1.4.2014 14-15 31.3.2015
1 Akola UR 40965 0 40965
2 Amaravati WM 1712000 0 1712000
3 Satara WM 173353315 6614236 179967551
4 Pune Dev. UR 13902000 0 13902000
5 Nagpur WM 2711000 0 2711000
6 Ahmednagar UR -7042 0 -7042
7 Ambernath WM 2857000 0 2857000
8 Raigad (Panvel ) WM 2305741082 0 2305741082
9 Nashik WM 140439801 18749675 159189476
10 J.V.H.O. -1826842 2000000 173158
Grand Total:- 2638923279 27363911 | 0 2666287190
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SCHEDULE NO.3: MPWA & OTHER ADVANCES FOR THE YEAR ENDED 31.3.2015

i:Fl‘na.l\.'lous-: Years Description Current Years Figures )Rs)
- TOTAL
Figure BOARD CE (P)
4266385120{MPW Advances 4641363998 0 1 4641363999
19010799 Loans to M.Cs (HUDCO) 18335010 0 0 18335010
57880{Govt. Loan to M.C. (L.C.8) Principal 57880 0 0 57880
249261000|Work done but not paid 558028000 0 0 558028000
629354607 ;?if‘r;fngfcei"ab'e from M.C'S (LIC) 589399669 0 ol 589399669
1782457561 |L0ans Receivable M.C.(O.M.B) 1781124251 0 ol 1781124251
Principal
1665437991|Govt. loan receivable from 'C' class M. Cl 1700220071 0 0 1700220071
4246304210|Bonds Advance 4246304210 0 0 4246304210
749063114|{HUDCO Advance 749063114 0 0 745063114
2341706000 NABARD Fund Account 2341706000 0 0 2341706000
15949038282 TOTAL 16625602203 1 16625602204

SCHEDULE NO.4: ADVANCES TO STAFF FOR THE YEAR ENDED 31.3.2015

Current Years Figures (Rs)

bus Years F igure‘ Description TOTAL
BOARD C.E.(Project)
1669801 |Advances to Staff -3363791 0 4057740 693949
1669801 TOTAL -3363791 0 4057740 693949




STATEMENT NO. 4:
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IN SUPPORT OF SCHEDULE 3 NODEWISE M.P.W. ADVANCES

FOR THE YEAR ENDED 31 st MARCH 2015

Sr. | Location Opening balance | Additionsduring | Closing balance as
No. ason 1.4.2014 2014-2015 on 31.3.2015
1 | AKOLA U/R 266673014 -26353607 240319407
2 | BULDHANA U/R 10436148 124812178 135248326
3 | WASHIM U/R 65204734 5717925 70922659
4 | AMARAVATI U/R -29324428 223974 -29100454
5 | YEOTMAL U/R 42184637 2616568 44801205
6 | NAGPUR U/R 138280352 54304686 192585038
7 | GONDIYA U/R 90350616 67004255 157354871
8 | CHANDRAPUR U/R 318397205 395278 318792483
9 | WARDHA U/R 48127549 664275 48791824
10 | SANGLI U/R 43600249 33654695 77254944
11 | KOLHAPUR U/R 130930697 2064774 132995471
12 | SOLAPUR U/R 85661292 -25349708 60311584
13 | PUNEU/R 190690608 34995186 225685794
14 | KARAD U/R 3159200 -1156006 2003194
15 | AHAMADNAGER U/R 411611530 12211118 423822648
16 | SANGMNER U/R 37344754 29948741 67293495
17 | JALGAON U/R 222001350 -14524257 207477093
18 | MALEGAON U/R 214786077 56083454 270869531
19 | AURANGABAD U/R 21062457 171954 21234411
20 | JALNA U/R 205561840 -74382 205487458
21 | BEED U/R 122679174 -39002 122640172
22 | LATURU/R 22689870 -16200 22673670
23 | OSMANABAD U/R 143477203 7672275 151149478
24 | NANDED U/R 230282741 1207513 231490254
25 | PARBHANI U/R -877613 -846865 -1724478
26 | THANE U/R 85251940 84250986 169502926
27 | MANGAON U/R 92502800 11985955 104488755
28 | RATNAGIRI U/R 29382622 206856 29589478
29 | KANKAWALI U/R -97499664 70318704 -27180960
30 | MECH-THANE U/R 153884 0 153884
31 | MITRA (R.T.C.)NASIK 471977 0 471977
32 | AMARAVATI W/M 145913776 2908207 148821983
33 | YAVTMAL W/M 21294391 18535094 39829485
34 | NAGPUR W/M -20261685 13340032 -6921653
35 | LATUR-1 W/M 183046394 -19814 183026580
36 | NASHIK W/M 126931705 4172588 131104293
37 | VIRARW/M 237914887 4748266 242663153
38 | AMBARNATH W/M 284613243 -204251014 80362229
39 | PANVEL W/M 42816232 36883 42853115
40 \Iij/)I\h,PUR(SANGALI) 0 0
41 | SATARA W/M 32215816 575563 32791379
42 | NAGPUR P.M.C. 72793402 2587053 75380455
43 | PUNEP.M.C. 31042491 0 31042491
44 | NASHIK P.M.C. -23171054 150000 -23021054
45 | AURANGABAD P.M.C. 8488537 44698 8533235
46 | PUNEATS 0 0 0
47 | HEAD OFFICE -22507830 0 -22507830
Grand Total 4266385120 374978879 4641363999




SCHEDULE NO.5: DEPOSITS FOR THE YEAR ENDED 31.3.2015
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Previous Current Year’s Figure
Years Description (Rs.) Total
Figure (Rs.) Board C.E.Proj.
62893149 | Deposits paid by Pradhikaran 56029225 9245974 65275199
Phone, Electricity,Water,etc.
Dep. Of Defined con.pension sch.Con.

1236811 With Nationalised Bank 1562988 0 1562988
2184335683 | Deposits with Govt. of Mah. G.P.F. 2329003683 0 2329003683
2248465643 Total | 2386595896 9245974 | 2395841870

SCHEDULE NO.6: CURRENT ASSETS FOR THE YEAR ENDED 31.3.2015
Previous Description Current Year’s Figure
Years (Rs.)
Figure Board C.E.Proj. Total
(Rs.)
26790015 | Int.Receivable from M.Cs. (HUDCO Loan) 26790015 0 0 26790015
221866 | Prepaid Expenses. 221866 0 0 221866
Documentation Charges Receivable from

37971 M.Cs. (HUDCO Loan) 37971 0 0 37971

135141800 | Interest from M.Cs. (Project) 52463930 0 822;(7) 135141800
4231682 | Leave Salary recoverable from Govt. 4231682 0 0 4231682
-51008759 | Inst. Receivable from M.C. on Project loan -51008759 0 0 -51008759
27924238 | Interest receivable from Solapur (Hudco) 27924238 0 0 27924238
580053729 | Guarantee Fee recoverable from MCs. 608885219 0 0| 608885219
2673993960 Nt ON Loan Receivable from MCs.OMB, 2873265603 | 0 0| 2873265603
LIC, GAP
Interest receivable from Govt. Loan from
57745382 'C' Class MC. 48421621 0 0 48421621
Interest on Tax Receivable from
34842 MC.(HUDCO Loan) 34842 0 0 34842
Interest receivable from MC.for Govt.
7454 Loan L.C.S. 7454 0 0 7454
192748761 | Interest receivable from GOM on GPF. 192748761 0 0| 192748761
Funds received for Solapur M.C. For
113400605 payment on HUDCO loan 113400605 0 0 113400605
3761323546 Total 3897425048 2677870 | 3980102918
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SCHEDULE NO. 7:SUNDRY DEBTORSFOR THE YEAR ENDED 31.3.2015

Previous Years Description Current Year'sFigure (Rs.) Total
Figure (Rs.) Board W.W. Proj
6081351038 a/“;gy Debtors for Sale of 6482015157 -1 0 6482015156
6081351038 Total 6482015157 -1 6482015156
STATEMENT NO.6: IN SUPPORT OF SCHEDULE 7 NODE WISE

Sr.No. L ocation Opening Bal. Additions Closing
Ason 1.4.2015 during Balance ason

2014-15 31.3.2015
1 AKOLA U/R 2686219938 0 2686219938
2 BULDHANA U/R 672529758 0 672529758
3 WASHIM U/R 230652077 0 230652077
4 AMARAVATI U/R 122240309 0 122240309
5 YEOTMAL U/R 0 0 0
6 NAGPUR U/R 6344788 0 6344788
7 GONDIYA U/R 49109443 10761135 59870578
8 CHANDRAPUR U/R 476004246 0 476004246
9 WARDHA U/R 187990441 0 187990441
10 SANGLI U/R 38025139 223099 38248238
11 KOLHAPUR U/R 3199748 5192475 8392223
12 SOLAPUR U/R 18598055 -3028807 15569248
13 PUNE U/R 8761060 15711156 24472216
14 KARAD U/R -1994078 0 -1994078
15 AHAMADNAGER U/R 837873517 -53000 837820517
16 SANGMNER U/R 0 0 0
17 JALGAON U/R 95276536 -4885 95271651
18 MALEGAON U/R 0 0 0
19 AURANGABAD U/R 1071688578 3596127 1075284705
20 JALNA U/R 503220 0 503220
21 BEED U/R 291627561 0 291627561
22 LATUR U/R 0 0 0
23 OSMANABAD U/R 1995184 58868922 60864106
24 NANDED U/R 120932146 -219798 120712348
25 PARBHANI U/R 829955685 2668866 832624551
26 THANE U/R 558170497 0 558170497
27 MANGAON U/R 7276154 0 7276154
28 RATNAGIRI U/R 0 0 0
29 KANKAWALI U/R 3777569 -135401 3642168
30 MECH-THANE U/R 0 0 0
31 MITRA (R.T.C)ONASIK 0 0 0
32 AMARAVATI W/M 1053231573 71828844 1125060417
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STATEMENT NO.6: IN SUPPORT OF SCHEDULE 7 NODE WISE

Sr.No. L ocation Opening Bal. Additions Closing
Ason 1.4.2015 during Balance ason
2014-15 31.3.2015

33 YAVTMAL W/M 279292847 68343381 347636228
34 NAGPUR W/M 63829952 28066348 91896300
35 LATUR W/M 39689160 57660492 97349652
36 NASHIK W/M -34329065 14336221 -19992844
37 VIRAR W/M 131482690 4062651 135545341
38 AMBARNATH W/M 551548802 45816680 597365482
39 PANVEL W/M 350196312 -9418270 340778042
40 KOL,PUR(SANGALI) W/M 131274 0 131274
41 SATARA W/M 45363745 26387882 71751627
42 NAGPUR P.M.C. 0 0 0
43 PUNE P.M.C. -133314 0 -133314
44 NASHIK P.M.C. 72613924 0 72613924
45 AURANGABAD P.M.C. 0 0 0
46 PUNE ATS 0 0 0
a7 HEAD OFFICE -4788324433 0 4788324433

Grand Total 6081351038 400064118 | 5480015156
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SCHEDULE NO. 8 : STOCK FOR THE YEAR ENDED 31.3.2015

er:r.s o Current Year’s Figure (Rs.)
Figure Description Board C.E.P_r Total
(Rs.) 0j.
47018754 | Stores Purchase 48037712 0 1 48037713
47018754 Total 48037712 0 1 48037713

STATEMENT NO. 7 : INSUPPORT OF SCHEDULE 8 : NODEWISE STOCK
BALANCES FOR THE YEAR ENDED 31 MARCH 2015

Sr.No. Location Op. Bal. Add.during | CI. Bal. 31/3/15
1.4.2015 2014-15
1 AKOLA U/R -27877846 611513 -27266333
2 BULDHANA U/R 457074 0 457074
3 WASHIM U/R -197513 0 -197513
4 AMARAVATI U/R 0 0 0
5 YEOTMAL U/R 0 0 0
6 NAGPUR U/R 5540533 0 5540533
7 GONDIYA U/R -2754379 0 -2754379
8 CHANDRAPUR U/R -1930938 0 -1930938
9 WARDHA U/R 1226546 0 1226546
10 SANGLI U/R 2003190 0 2003190
11 KOLHAPUR U/R 742967 -21781 721186
12 SOLAPUR U/R -401 0 -401
13 PUNE U/R 4056951 0 4056951
14 KARAD U/R 385084 -2302 382782
15 AHAMADNAGER U/R 56578 0 56578
16 SANGMNER U/R 0 0 0
17 JALGAON U/R 10971076 433629 11404705
18 MALEGAON U/R 1562979 0 1562979
19 AURANGABAD U/R 2434864 0 2434864
20 JALNA U/R 4281 0 4281
21 BEED U/R 4155434 -2100 4153334
22 LATUR U/R -1566111 0 -1566111
23 OSMANABAD U/R 0 0 0
24 NANDED U/R 10183479 0 10183479
25 PARBHANI U/R -590 0 -590
26 THANE U/R 15262886 0 15262886
27 MANGAON U/R 351223 0 351223
28 RATNAGIRI U/R -1364616 0 -1364616
29 KANKAWALI U/R 0 0 0
30 MECH-THANE U/R 0 0 0
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STATEMENT NO. 7 : INSUPPORT OF SCHEDULE 8 : NODEWISE STOCK
BALANCES FOR THE YEAR ENDED 31 MARCH 2015

Sr.No. Location Op. Bal. Add.during | CI. Bal. 31/3/15
1.4.2015 2014-15

31 MITRA (R.T.C.)NASIK 34922 0 34922
32 AMARAVATI W/M 473299 0 473299
33 YAVAMAL W/M 6933558 0 6933558
34 NAGPUR W/M 0 0 0
35 LATUR-1 W/M 0 0 0
36 NASHIK W/M -1799488 0 -1799488
37 VIRAR W/M 4728149 0 4728149
38 AMBARNATH W/M 12664724 0 12664724
39 PANVEL W/M 72265 0 72265
40 KOLHASANGALI) W/M 0 0 0
41 SATARAW/M 251682 0 251682
42 NAGPUR P.M.C. 0 0 0
43 PUNE P.M.C. 32268 0 32268
44 NASHIK P.M.C. -75376 0 -75376
45 AURANGABAD P.M.C. 0 0 0
46 PUNE ATS 0 0 0
47 HEAD OFFICE 0 0 0

Grand Total 47018754 1018959 O 48037713




111
SCHEDULE NO. 9 : SUSPENSES FOR THE YEAR ENDED 31.3.2015

Previous Description Current Year’s Figure (Rs.)

Years

Figure BOARD

(Rs.)

35277799 Cash settlement Suspense a/c 35277799 0 35277799
563796 G.I1.S. Board Premium Account 557514 0 557514
261020 Misc. Remittances 261020 0 261020
292415 Other Debit Balances. 292415 0 292415

858939 Stock Adjustment. 858939 0 858939
545223401 Unadjusted Balances of Divn. 545223401 0 545223401
582477370 Total 582471088 0 582471088

STATEMENT NO. 8 : IN SUPPORT OF SCHEDULE- 9 NODEWISE CASH
SETTLEMENT SUSPENSE A/C FOR THE YEAR ENDED 31-03-2015

Sr.No. Location Opening Addition Closing
Bal. Ason sduring balance
1.4.2014 2014-15 ason

31.3.2015
1 AKOLA U/R 0 0 0
2 BULDHANA U/R 3896063 0 3896063
3 WASHIM U/R 231860 0 231860
4 AMARAVATI U/R 0 0 0
5 YEOTMAL U/R 0 0 0
6 NAGPUR U/R 3105253 0 3105253
7 GONDIYA U/R 0 0 0
8 CHANDRAPUR U/R 1719858 0 1719858
9 WARDHA U/R 0 0 0
10 SANGLI U/R 71676 0 71676
11 KOLHAPUR U/R 1268303 0 1268303
12 SOLAPUR U/R 89463 0 89463
13 PUNE U/R 2868976 0 2868976
14 KARAD U/R 0 0 0
15 AHAMADNAGER U/R 0 0 0
16 SANGMNER U/R 0 0 0
17 JALGAON U/R 0 0 0
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STATEMENT NO. 8 : IN SUPPORT OF SCHEDULE- 9 NODEWISE CASH
SETTLEMENT SUSPENSE A/C FOR THE YEAR ENDED 31-03-2015

Sr.No. Location

Opening Addition Closing
Bal. Ason sduring balance
1.4.2014 2014-15 ason

31.3.2015

18 MALEGAON U/R 0 0 0
19 AURANGABAD U/R 10 0 10
20 JALNA U/R 0 0 0
21 BEED U/R 0 0 0
22 LATUR U/R 0 0 0
23 OSMANABAD U/R 0 0 0
24 NANDED U/R 153866 0 153866
25 PARBHANI U/R 0 0 0
26 THANE U/R 12730146 0 12730146
27 MANGAON U/R -1504 0 -1504
28 RATNAGIRI U/R -870981 0 -870981
29 KANKAWALI U/R 0 0 0
30 MECH-THANE U/R 1319984 0 1319984
31 MITRA (R.T.C.)NASIK 0 0 0
32 AMARAVATI W/IM -96541 0 -96541
33 YAVTMAL W/M 0 0 0
34 NAGPUR W/M 0 0 0
35 LATUR-1 W/M 0 0 0
36 NASHIK W/M 0 0 0
37 VIRAR W/M 0 0 0
38 AMBARNATH W/M 0 0 0
39 PANVEL W/M 10270587 0 10270587
40 KOL,PUR(SANGALI) W/M 0 0 0
41 SATARA W/M 0 0 0
42 NAGPUR P.M.C. 0 0 0
43 PUNE P.M.C. -1479220 0 -1479220
44 NASHIK P.M.C. 0 0 0
45 AURANGABAD P.M.C. 0 0 0
46 PUNE ATS 0 0 0
47 HEAD OFFICE 0 0 0

35277799 0 35277799
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SCHEDULE NO. 10: CASH AND INVESTMENT FOR THE YEAR ENDED 31.3.2015

Previous Current Year'sFigure (Rs.)
L Total
Years Description
Figure Board W.W. | C.E.Proj.
(Rs)
4378927927 Remittances 3483601146 0 0 3483601146
7486142104 Short Term Deposits 2498197616 0 0 2498197616
2913179814 Cash and Bank Balances 2828844839 0 0 2828844839
1550223800 Remittances H.O.Project etc. -1276738030 | 1526832383 | -250094353 0
2230300 | Sving BankacSB.I.B.BR. 2027500 0 0 2027500
Mumbai
1125792925 Pension Fund Investment A/c. 1113861399 0 0 1113861399
91127 Imprest Account 91127 0 0 91127
4729722083 Depreciation Fund Investment 5206149073 0 0 5206149073
0 Sinking Fund Investment 0 0 0 0
187584538 Preliminary Expenses connected 188756027 0 0 188756027
Investment of Interest on Bond
10193350 Series-VI (DESIGNATED) 10193350 0 0 10193350
36750 Inv_oﬂment of Interest on Bond 36750 0 0 36750
Series- VIII
Investment of Interest on Bond
0 Series X 0 0 0 0
181606845 |  \nvestment of Interest on Bond 181606845 0 0| 181696845
Series- X|
o| !nvestmentof SurplusNCD'S 368380000 0 o| 368880000
Series- Xl
Investment of Interest on Bond
742806131 Series XII (DESIGNATED) 761582592 0 0 761582592
23308627694 Total 15368080234 | 1526832383 | -250094353 16644818264
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SCHEDULE NO. 11 : CAPITAL FORTHE YEAR ENDED 31.3.2015

Current Year's Figure (Rs.)

evious Years figure Description Total
Board C.E.Proj.
484157386|Funds for Pradhikaran Water Supply Scheme. 511521297 ] 511521297
85977976 Loan from Govt. of Mah. for M.W.S.8.Project -175897084 261875060 85977976
1623000 Initial Contribution by Govt. of Maharshtra. 1623000 ] 1623000
32165 |Interest free loan in Perpetuity 32163 0 32165
152217338 Popular contribution from M.C. 7069632 145279024 152348656
724007865 344349010 407154084 751503094
STATEMENT NO.I6  IN SUPPORT OF SCHEDULE 11
INTEREST FREE LOAN PERPETUITY FOR THE YEAR ENDED 31.3.2015

Particufars Amount
Opening Balance as on April 2014 32165 321635
G.LA. During the year 2014-15 0 a
Loan During the year 201415 0 0
32165 32165




115

SCHEDULE NO. 12 : RESERVES & SURPLUS FOR THE YEAR ENDED 31.3.2015

Previous Years Description Current Year's Figure (Rs.) Total
Figure {Rs.)
Board W.W., C.E.Proj.
24459531 |Popular Contribition Receipt 24459531 0 0 24459531
3576924 |0ther Capital Receipts 3576924 o 0 3576924
Funds for augmentation & \

33301813 Improvement of W.S. 33301813 0 0 33301813
1184572548 Pension Contribution Fund 1438589458 0] 3029577 1441619035
1226789728 | General Reserve 1226789728 0 0 1226789728

7684703 Ints.on Invst. Of Bond Series.IX 7694703 8] 0 76894703
Int. Accrued but not due for receipt
0 Series X 0 0 0 ¥
40202 ints,_Accured but not due for 40202 0 0 40202
receipts bond X
11797 4407] 8, Accured but not dye for 117271497 0 of 117271497
receipts bond X|

g7911131 DL Accrued bt not due for feceipt | 6504443 0 of 97911131

Series X|

Ints.Recived on Investment of

507885590 Bound Series.No XIi 507885530 0 0 507885580
189571097 ] 0k Acctusd but not dus forrecelpt. | 5gaaq4n0g 0 o| 256634098

Series Xli
6816983428 Excess of Income over expdr. 5526337499 808103960 0] 6334441459
10210058130 Total..... A 9240492174 808103960 3029577 10051825711
5534339263 |Depriciation Fund Reserve 5387826413 191571778| 7243508] 5586641699
5534339263 Total..... B 5387826413 191571778, 7243508 5586641699
15744387453 Total A+B 14628318587 Q99675738 10273085 15638267410




116

STATEMENT NO . 11 : IN SUPPORT OF SCHEDULE 12
RESERVES & SURPLUS FOR THE YEAR ENDED 31.3.2015

Particulars Amount Total
Depreciation Fund Reserves 5534339263
Additions during the year. 52302436 5586641699
Excess of Income over Expenditure 6816983428
Additions during the year. 482541970 6334441459
Funds for Augmentation & improvement of W.W. 33301813
during the year. 0 33301813
General Reserve 1226789728
Less during the year. 0 1226789728
Int.received on invesment Of Bond Money sr. Xil 507885590
Less during the year. 0 507885590
Int. accrued but not due for receipt Series Xii 189571097
Less during the year. 6706301 256634098
Int. accrued but not due for receipt Bond Series X| 97911131
Additions during the year, 0 97911131
Int. accrued but not due for receipt Bond Sr I1X 0
Additions during the year. 0 0
Int. accrued but not due for receipt Series X 40202
Less during the year. 0 40202
Int. Recd on Inv. Of Bond Money Series X| 117271497
Less during the year. 0 117271487
Int. Recd on Inv. Of Bond Money Series 1X 7694703
Less during the year. 0 7684703
Other Capital Receipts 3576924
Less during the year. 0 3576924
Pension Confribution Fund 1184572546
Additions during the year. 257046489 1441619035
Popular Contribution Receipt 24459531
Less during the year. 0 24459531
Sinking Fund Reserve 0
Less during the year. 0 0
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SCHEDULE NO. 13 : LOANS FOR THE YEAR ENDED 31.3.2015

Previous Years Description Current Year's Figure (Rs.) Total
Figure (Rs.) Board C.E.Proj.
6347239 Paryayi Karja (Interest) 6347239 0 6347239
Fo0i704gy £ et CLatheLARSERIoneE 721170429 0 721170429
Liabilities.
1042719675 Loan from LIC for U.D.D. 985550876 0 985550876
Open market Borrowing
921804280 (O.M.B.Subscriptions.) 921804280 0 921804280
Zeopopgog: MEsest Liee-Loan tom Cod. of 290000000 0 290000000
Maharashtra.
57880 Govt. Loan for Low Cost Sanitation 57880 0 57880
scheme
instaliment of Project Loan Payable
211640178 6 Gisvt. af Mahiarashtia, 125935460 85704718 211640178
Govt.Loan to MJP for Repayment
1132798577 of L.I.C. Loan ('C' above M.C.) 1132798577 0 1132798577
5465187 Paryayi Karja ( Principal ) 5465187 0 5465187
10567000 " und Raised Through NCD's 10567000 0 10567000
Series - VI
Fund Raised Through NCD's
; 0 0 0
Series - Vil
710827397 HUDCO Loan for Rural W. S. S. 710827397 0 710827397
Loan for Repayment of HUDCO
128500000 Loan on behaif of Solapur M. C. 128500000 0 128500000
2001225 Fun_d Raised Through NCD's 1295 0 1295
Series - IX
Fund Raised Through Bond
: 0 0 0
Series-X
1307300000 Funds raised though NCD's Sr. Xi 1324668460 0 1324668460
4611000000 Funds raised though NCD's Sr. Xl 4774206378 0 4774206378
201137 Loan fec_ewab!e from MMRDA 201137 0 201137
(Vasai-Virar)
11102400204 Total 11138101525 0 85704718 11223806243
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STATEMENT NO.12 : IN SUPPORT OF SCHEDULE 13 LOANS FOR THE YEAR

ENDED 31.3.2015

Particulars Amount Total

Excess of other Assets over Liabilities 721170429
Less during the year 0 721170429
Funds Raised Through NCD Series-IX 2001225
Less during the year 2000000 1225
Funds Raised Through NCD Series-VI 10567000

Less during the year 0 10567000
Funds Raised Through NCD Series-XII 4611000000

Add. during the year 163206378 4774206378
Funds Raised Through NCD Series-XI 1307300000

Add. during the year 17368460 1324668460
Funds Raised Through NCD Series-VIlI 0
Less during the year 0 0
Govt. Loan to MJP for Repayment of LIC Loan 'C’ 1132798577
class MCA

Less during the year 0 1132798577
Govt. Loan Low Cost Sanition Scheme 57880

Less during the year 0 57880
HUDCO Loan for Rural w.s.s 710827397

Less during the year 0 710827397
Installment of Proj. Loan Payable to Govt. of MAH 211640178

Less during the year 0 211640178
Interest Free Loan from Govt.of Maharashtra 290000000

Less during the year 0 290000000
Loan for L.I.C for U.D.D. 1042719675
Less during the year 57168799 985550876
Loan for payment of HUDCO Loan on behalf of 128500000
Solapur M.C.

Less during the year 0 128500000
Loan recevible from MMRDA (Vasi-Virar) 201137

Less during the year 0 201137
Open Market Borrowings (O.M.B Subscription) 921804280
Less during the year 0 921804280
Paryayi Karja (Interest) 6347239

Less during the year 0 6347239
Paryayi Karja (Principal) 5465187

Less during the year 0 5465187
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SCHEDULE NO. 14: CURRENT LIABILITIESFOR THE YEAR ENDED 31.3.2015

Previous Description Current Year’s Figure Total
YearsFigure (Rs))
(Rs) BOARD C.E.
Proj ect
149536384 | Interest on M.W.S.S.P.Loan 68555058 80981326 149536384
Account
4158845 | Income Received in Advance 1133397 0 1133397
270696000 | Contractor's bill Payable 574991000 0 574991000
Account
779735 | Audit Fee Payable 462195 0 462195
910683411 | Int. Payable (accrued) (On 1036006014 0 1036006014
O.M.B. / Gap/ LIC) not due for
Payament
491105797 | Guarantee Fee Payable to 510866050 0 510866050
G.OM
108829191 | Govt. Loan for L.I.C. Re- 108829191 0 108829191
Payment’C’Class above M. C.
1935789363 Total 2300842905 80981326 2381824231

SCHEDULE NO. 15: GENERAL PROVIDENT FUND FOR THE YEAR ENDED 31.3.2015

Previous Years Description Current Year’s Figure Total
Figure (Rs.) (Rs))
BOARD C.E.
Proj ect
-8639 | Fund received by RTC from 0 0 0
CPDM
1954385 . I .
Defined contribution pension 2623205 0 2623205
Scheme employees contribution
235094 . I .
Defined contribution pension
Scheme MJP's contribution 280416 0 280416
2123852695 _
General Provident Fund 2261559201 5571752 2267130953
2126033535 Total 2264462912 5571752 2270034664
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SCHEDULE NO. 16 : DEPOSIT FOR THE YEAR ENDED 31.3.2015

Previous Description Current Year’s Figure (Rs.) Total
Years BOARD | W.W.| C.E.Project
Figure (Rs)
23108441589 Deposits Received by 17708478302 | -375390 -71755994 | 17636346918
Pradhikaran
4105811 Giarecd. From gom for -156727016 0 0 -156727016
repayment of lone for
Vasa Virar
Giarecived for payment 70000
70000 of Interest on bond Sr. 70000 0 0
XI
23112617400 Total 17551821286 | -375390 -71755994 | 17479689902

STATEMENT 13: IN SUPPORT OF SCHEDULE 16 NODEWISE DEPOSITSWITH THE
PRADHIKARAN FOR THE YEAR ENDED 31.3.2015

Sr. No. L ocation Op. Bal. As
on
1-4-2014
1 AKOLA U/R 506736857
2 BULDHANA U/R 8210929
3 WASHIM U/R 2274635
4 AMARAVATI UR 119213140
5 YEOTMAL U/R 21752371
6 NAGPUR U/R 364291548
7 GONDIYA U/R -51826968
8 CHANDRAPUR U/R 555565250
9 WARDHA U/R 137482572
10 SANGLI U/R 623154665
11 KOLHAPUR U/R 395736566
12 SOLAPUR U/R 504246738
13 PUNE U/R 337439839
14 KARAD U/R 45515385
15 (R MADNAGER 616948717
16 SANGMNER U/R 33434022
17 JALGAON U/R 626421171
18 MALEGAON U/R 346420559
19 AURANGABAD U/R 450233701
20 JALNA U/R 101084644

Add. During Cl. Bal.
2014-15 ason
31.3.2015

4785137 511521994
19653534 27864463
8557529 10832164
-4335742 114877398
1700905 23453276
02485696 | 456777244
1346383 -50480585
-90969908 | 464595342
-67043219 70439353
2404421 | 625559086
1071971 | 396808537
-4387879 | 499858859
-12269940 | 325169899
-1462667 44052718
-62893442 554055275
-45587713 -12153691
-22965840 | 603455331
81704318 | 428124877
03228909 | 543462610
-6630278 94454366
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STATEMENT 13: IN SUPPORT OF SCHEDULE 16 NODEWISE DEPOSITSWITH THE
PRADHIKARAN FOR THE YEAR ENDED 31.3.2015

Sr. No. L ocation Op. Bal. As Add. During Cl. Bal.
on 2014-15 ason
1-4-2014 31.3.2015

21 BEED U/R 242462958 3742330 | 238720628
22 LATUR UR 303115383 11782114 | 301333269
23 OSMANABAD U/R 13109365 7740304 | 20849669
24 NANDED U/R 683559215 34753638 | 648805577
25 PARBHANI U/R 41135162 6256585 | -47391747
26 THANE U/R 814745244 113632232 | 801113012
27 MANGAON U/R 68884768 15805123 | 53079645
28 RATNAGIRI U/R 308778553 4911593 | 313690146
29 KANKAWALI U/R -3214396 47128814 |  -50343210
30 MECH-THANE U/R 1144193 19595 -124598
31 MITRA RTC) 11422504 0|  -1422504
32 AMARAVATI W/M 194933402 14027691 | 180905711
33 YAVTMAL W/M -137323175 22283374 | -115039801
34 NAGPUR W/M 49007863 26900955 | 75908818
35 LATUR W/M 40933858 5262780 | 46196638
36 NASHIK W/M -141259195 -1035228 | -142294423
37 VIRAR W/M 360228733 9754731 | 378983464
38 AMBARNATH W/M 75304187 40463584 | -124767771
39 PANVEL W/M 931344254 26743148 | 904601106
40 KOL PUR(sengall) -21263200 0| -21263200
41 SATARA W/M 823041 18434980 |  -17611948
42 NAGPUR P.M.C. 1752569 -141642 1610927
43 PUNE P.M.C. 289432570 244572159 | 534004729
44 NASHIK P.M.C. -130622140 423657 | -130198483
45 B ANGABAD 1856867 -1453903 402964
46 PUNE ATS 993550 373699 1367249
47 HEAD OFFICE 18401958782 344300935 | 18057657847
48 JVH.O. 4796951764 5364860564 | -10161812328

Grand Total 23112617400 5632927498 | 17479689902
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SCHEDULE NO. 17 : SUNDRY CREDITORSFOR THE YEAR ENDED 31.3.2015

Previous Current Year’s Figure (Rs.)
_ Years Description _ Total

Figure (Rs) BOARD | W.W. | C.E.Project
118909670 | Sundry Creditors 118909670 0 0 118909670
118909670 Total 118909670 0 0 118909670

STATEMENT 14: IN SUPPORT OF SCHEDULE 17
NODEWISE SUNDRY CREDITORSFOR THE YEAR ENDED MARCH 2015
Sr. No. L ocation Opening Bal.Ason Additions Closing

1-4-2014 During Balance as
2014-15 on 31.3.2015
1 AKOLA U/R 0 0 0
2 BULDHANA U/R 27980150 0 27980150
3 WASHIM U/R 0 0 0
4 AMARAVATI U/R 0 0 0
5 YEOTMAL U/R 0 0 0
6 NAGPUR U/R 5698396 0 5698396
7 GONDIYA U/R 3062456 0 3062456
8 CHANDRAPUR U/R 5803270 0 5803270
9 WARDHA U/R 13014 0 13014
10 SANGLI U/R 1814212 0 1814212
11 KOLHAPUR U/R 0 0 0
12 SOLAPUR U/R 0 0 0
13 PUNE U/R 41286379 0 41286379
14 KARAD U/R 0 0 0
15 AHAMADNAGARU/R 0 0 0
16 SANGMNER U/R 1394125 0 1394125
17 JALGAON U/R 3 0 3
18 MALEGAON U/R 0 0 0
19 AURANGABAD U/R 0 0 0
20 JALNA U/R 0 0 0
21 BEED U/R 0 0 0
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. No. L ocation Opening Bal.Ason Additions Closing
1-4-2014 During Balance as
2014-15 on 31.3.2015
22 LATUR U/R 34108 0 34108
23 OSMANABAD U/R 0 0 0
24 NANDED U/R 3418869 0 3418869
25 PARBHANI U/R 0 0 0
26 THANE U/R 14602488 0 14602488
27 MANGAON U/R 0 0 0
28 RATNAGIRI U/R 0 0 0
29 KANKAWALI U/R 0 0 0
30 MECH-THANE U/R 0 0 0
31 MITRA (R.T.C.)NASIK 0 0 0
32 AMARAVATI W/M 1757498 0 1757498
33 YAVTMAL W/M 425697 0 425697
34 NAGPUR W/M 0 0 0
35 LATUR-1 W/M 0 0 0
36 NASHIK W/M 0 0 0
37 VIRARW/M 0 0 0
38 AMBARNATH W/M 0 0 0
39 PANVEL W/M 33245129 0 33245129
40 KOL,PUR(SANGALI) W/M 0 0 0
41 SATARA W/M 0 0 0
42 NAGPUR P.M.C. 0 0 0
43 PUNE P.M.C. -21626124 0 -21626124
44 NASHIK P.M.C. 0 0 0
45 AURANGABAD P.M.C. 0 0 0
46 PUNE ATS 0 0 0
a7 HEAD OFFICE 0 0 0
Grand Total 118909670 0 118909670
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SCHEDULE NO. 18 : SUSPENSES FOR THE YEAR ENDED 31.3.2015

Previous Description Current Year’s Figure (Rs.) Total
Years BOARD W.W. C.E. 31-03-2015
Figure Project

(Rs)
37412128 | Remittance from Head 42197327 | 551866727 - 39512128
Office to Division Office 554551926
Operation Alc.
61755 | Funds in Transit 61755 0 0 61755
1014052125 | Any Other Remittances 791270557 375391 | 24821280 | 816467228
50658223 | Accepted A. G. Memos 50658223 0 0 50658223
0 | Remittance Other than 6774093 | -6774093 0 0
cash H.O.C. Transfer
7820166 | G.I.S. Claim A/C 6141355 0 0 6141355
1813785 | Income Tax (Staff) 1935382 0 -157297 1778085
-59604830 | Income Tax (Contractors / -59328914 0 1340879 | -57988035
Suppliers)

778164 | Professional Tax 728398 0 48826 777224
-889353 | P.L. I. Premium -890674 0 1321 -889353
5088730 | Other Items 5233524 0 -383713 4849811

271144 | Bombay Labour Welfare 194584 0 10788 205372

Fund

270160 | Sale Tax of contractors 379469 0 0 379469

317442 | VAT 299124 0 0 299124
-828484 | WORK CONTRACT TAX 1568817 0 0 1568817

-3746404 | SERVICE TAX -3903478 0 0 -3903478
218061 | Labour cess 1674841 0 0 1674841
-34312 | G.P.F. Subscription -74435 0 40123 -34312

2421 | House Building Advance -922 0 3343 2421

0 | Conveyance Advance -1279 0 1279 0

0 | Group Insurance Scheme -25231 0 25231 0

5040 | Rent Recovery (Gowt, -10897 0 15937 5040
Qtrs.)

13917 | Any Other Recoveries 15158 0 -1241 13917

3600 | Computer Advance 3600 0 0 3600

9892168 | Suspense (Cash) 9892168 0 0 9892168

860252 | G.P.F. recoupment A/c. 860252 0 0 860252

-9642674 | Cash Remittances A/c. -0642674 0 0 -0642674

405451 | Other Remittances 405451 0 0 405451

760972485 | Outstanding Payments 646464794 | 114252441 1018189 | 761735424

0 | R.D./C.T.D. 263815 0 -263815 0
7362215 | Unclaimed Articles 7362215 0 0 7362215
1823533375 Total 1500506398 | 659720466 | -528030796 | 1632196068




125

STATEMENT NO .17 IN SUPPORT OF SCHEDULE NO. 18 ANY OTHER REMITTANCES

SR. | NAME OF DIVISION OPENING BAL. | ADD.DURING CLOSING BAL.
NO. AS ON 1.4.2014 2014-15 AS ON 31.3.2015
1 | AKOLA U/R -85684623 65850 -85618773
2 | BULDHANA U/R -5060707 0 -5060707
3 | WASHIM U/R -43810161 26608 -43783553
4 | AMARAVATI U/R 121517569 -3462910 118054659
5 | YEOTMAL U/R 53163829 0 53163829
6 | NAGPUR U/R 186191901 -91330591 94861310
7 | GONDIYA U/R -126643674 -91152 -126734826
8 | CHANDRAPUR U/R -246925768 99913 -246825855
9 | WARDHA U/R 101471003 339998 101811001
10 | SANGLI U/R 141918717 -651540 141267177
11 | KOLHAPUR U/R -60315298 676081 -59639217
12 | SOLAPUR U/R -207282409 243632 -207038777
13 | PUNE U/R -119193181 5962 -119187219
14 | KARAD U/R -116513512 -167558 -116681070
15 | AHAMADNAGER U/R 8529369 56395 8585764
16 | SANGMNER U/R -79603550 0 -79603550
17 | JALGAON U/R 79194467 665347 79859814
18 | MALEGAON U/R -191469802 -166595 -191636397
19 | AURANGABAD U/R -281394441 66839 -281327602
20 | JALNA U/R -386943 0 -386943
21 | BEED U/R -5957239 -288908 -6246147
22 | LATUR U/R -1030203 -1377053 -2407256
23 | OSMANABAD U/R -93725057 -5809156 -99534213
24 | NANDED U/R -9182218 -364238 -9546456
25 | PARBHANI U/R 860595 2827015 3687610
26 | THANE U/R -1006807086 2714598 -1004092488
27 | MANGAON U/R -375133631 -90264 -375223895
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SR.| NAME OF DIVISION | OPENING BAL. | ADD.DURING | CLOSING BAL.
NO. AS ON 1.4.2014 2014-15 AS ON 31.3.2015
28 | RATNAGIRI UR 2871491 194839 12966330
29 | KANKAWALI U/R 6274892 |  -100000000 193725108
30 | MECH-THANE U/R 4125899 011 4126810
31 | MITRA (R.T.C.)NASIK -3015840 0 -3015840
32 | AMARAVATI W/M 18610000 5669613 24279613
33 | YAVTMAL W/M -17017886 760 -17018646
34 | NAGPUR W/M 203425107 -1200337 202224770
35 | LATUR W/M 158328557 897367 157431190
36 | NASHIK W/M 137360152 4566030 132794122
37 | VIRAR W/M 1383579374 0 1383579374
38 | AMBARNATH W/M 41900663 12434733 39465930
39 | PANVEL W/M 12063640091 0 12063640091
40 \*/(V(/)“'Z'PUR(SANGAL') 35257647 0 35257647
41 | SATARA W/M 120175828 1252084 121427912
42 | NAGPUR P.M.C. 24984305 27736 25012041
43 | PUNE P.M.C. 323573437 1360877 324934314
44 | NASHIK P.M.C. 201553824 3590 201557414
45 | AURANGABAD 68610401 0 68610401
P.M.C.
46 | PUNE ATS -1096806 669 -1096137
47 | HEAD OFFICE 1566149494 639112 1565510382
48 | JV.H.O. 3195920166 0 3195920166
GRAND TOTAL 1014052125 |  -197584897 816467228
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STATEMENT NO. 16 CAPITAL EXPENDITURE FOR THE YEAR 2013-2014

= Name of Division. WSl | WS | WSl | Wsn | 10t | ABAT | WS FULL WSV WSV WSVI | WSV | WSV | WsVI EARTH | WORL | BILA TOTAL
No. &l MC. | TRIBAL. | EMER | FINAN | MENT | AUWSP | deposi. MNP EMER. | TRIBAL | ARP R SCP. QUAKE. D T (FIGS. IN
PRAD G CE of BANK | ERA | LAKHS)
HI COMM | pollute RURA L
ISSION d L. RUR
. rivers. AL.

1 2 3 4 5 6 7 8 9 10 1 1 13 14 15 16 17 18 19 20

1 | AKOLAUR 0.00 0.00 0.00 0.00 0.00 0.00 0.00 70.66 -268.04 0.00 000 | 28283 0.00 0.00 0.00 000 | 000 85.45
2 BULDHANA UR 0.00 0.70 0.00 0.00 0.00 0.00 0.00 1120.81 0.00 0.00 ooo | M402 0.00 0.00 0.00 000 | 000 12552.09
3 | WASHIM UR 0.00 0.00 0.00 0.00 0.00 0.00 0.00 952.00 0.00 0.00 000 | 51308 0.00 0.00 0.00 000 | 000 1465.08
4 | AMARAVATI UR 000 | 13075 0.00 0.00 0.00 0.00 0.00 689.17 58.81 0.00 000 | 2011 0.00 0.00 0.00 000 | 000 907.84
5 | YEOTMAL UR 0.00 0.00 0.00 0.00 0.00 0.00 0.00 117.08 3224 0.00 000 | 35722 0.00 0.00 0.00 000 | 000 506.54
6 | NAGPUR UR 000 | 2560 0.00 000 0.00 000 000 | 110100 | 123554 0.00 000 | 101489 0.00 0.00 0.00 000 | 000 3377.03
7 | GonDIYA UR 0.00 0.00 0.00 0.00 0.00 0.00 0.00 922.85 886.60 0.00 000 | 4567 0.00 0.00 0.00 000 | 000 1855.12
8 | CHANDRAPUR UR 0.00 141 0.00 0.00 0.00 0.00 000 | 2507.66 0.03 0.00 000 | 27634 0.00 0.00 0.00 000 | 000 2785.44
9 | WARDHA UR 0.00 0.00 0.00 0.00 0.00 0.00 0.00 809.91 0.00 0.00 000 | 9686 0.00 0.00 0.00 000 | 000 906.77
10 | SANGLI UR 0.00 0.00 0.00 0.00 045 | 23736 0.00 524.37 239 0.00 000 | 3362.18 0.00 0.00 0.00 000 | 000 4148.28
11 | KOLHAPUR UR 000 | 1694 0.00 0.00 0.00 0.00 0.00 20.77 143.94 0.00 0.00 382 0.00 0.00 0.00 000 | 000 104.47
12 | SOLAPUR UR 000 | 8212 0.00 0.00 0.00 0.00 0.00 25815 |  1010.85 0.00 000 | 1936.8 0.00 0.00 0.00 000 | 000 3287.98
13 | PUNE UR 000 | 7782 0.00 0.00 0.00 0.00 0.00 786.48 750,52 0.00 000 | 22024 0.00 0.00 0.00 000 | 000 1835.06
14 | KARAD UR 0.00 0.00 0.00 0.00 0.00 0.00 0.00 79.90 1258 0.00 000 | 95533 0.00 0.00 0.00 000 | 000 1047.81
15 G:AMADNAGER 000 | 10274 0.00 0.00 0.00 0.00 0.00 204.38 66.91 0.00 000 | 444997 0.00 0.00 0.00 000 | 000 4824.00
16 | SANGMNER UR 000 | 68050 0.00 0.00 0.00 0.00 0.00 1031 500.19 0.00 9978 | 1505.85 0.00 0.00 0.00 000 | 000 2085.63
17 | JALGAON UR 000 | 1024 0.00 0.00 0.00 0.00 0.00 160.17 0.00 0.00 014 | 73802 0.00 8.94 0.00 000 | 000 017,51
18 | MALEGAON UR 000 | 1319 0.00 0.00 0.00 0.00 000 | 158133 | 112508 0.00 000 | 5609 0.00 0.00 0.00 000 | 000 2894.46
19 | AURANGABAD UR 0.00 0.00 0.00 0.00 0.00 0.00 000 | 105505 175.24 0.00 000 | 8438 0.00 0.00 0.00 000 | 000 1314.67
20 | JALNA UR 000 | 1175 0.00 0.00 0.00 0.00 0.00 89.11 0.00 0.00 000 | 35645 0.00 0.00 0.00 000 | 000 45731
21 | BEED UR 000 | 2531 0.00 0.00 0.00 0.00 0.00 6.13 0.00 0.00 000 | 3198 0.00 0.00 0.00 023 | 000 63.65
22 | LATUR- UR 0.00 0.00 0.00 0.00 0.00 0.00 0.00 13.09 197 0.00 0.00 8.09 0.00 0.00 0.00 000 | 000 2315
23 | OSMANABAD UR 000 | -1141 0.00 000 0.00 000 0.00 13.10 187.47 0.00 0.00 0.10 0.00 0.00 0.00 000 | 000 189.26
24 | NANDED UR 000 715 0.00 000 0.00 000 000 502.30 494 000 000 | 65262 0.00 0.00 0.00 000 | 000 1152.71
25 | PARBHANI UR 000 | 1378 0.00 0.00 0.00 0.00 0.00 4784 25.38 0.00 0.00 0.00 0.00 0.00 0.00 000 | 000 87.00
26 | THANE UR 000 | 1659 0.00 0.00 0.00 0.00 0.00 11620 | 177571 0.00 000 | 1265.05 0.00 0.00 0.00 000 | 000 317355
27 | MANGAON UR 000 | 11475 0.00 0.00 0.00 0.00 0.00 200.34 87.56 0.00 000 | 6089 | 3022 0.00 0.00 000 | 000 49376
28 | RATNAGIRI UR 0.00 0.02 0.00 0.00 0.00 0.00 0.00 79.15 70.73 0.00 000 | 5161 0.00 0.00 0.00 000 | 000 20151
20 | KANKAWALI UR 0.00 .94 0.00 0.00 0.00 0.00 0.00 19530 | 482634 0.00 0.00 5.93 0.00 0.00 0.00 000 | 000 5037.51
30 | MECH-THANE UR 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 000 | 000 0.00
31 | AMARAVATIW M 000 | 31064 0.00 0.00 0.00 0.00 0.00 6358 5013 0.00 0.00 0.00 0.00 0.00 0.00 000 | 000 44235
32 | YAVIMAL WM 000 | 14510 0.00 000 0.00 000 0.00 14138 24.34 0.00 000 | 27047 0.00 0.00 0.00 000 | 000 58120
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33 | NAGPURW M 0.00 0.00 0.00 0.00 0.00 0.00 0.00 14358 206.96 0.00 0.00 0.00 0.00 0.00 0.00 000 | 000 44054
34 | LATUR WM 0.00 099 0.00 0.00 0.00 0.00 0.00 20.48 0.00 0.00 0.00 0.00 0.00 0.00 0.00 000 | 000 3047
35 | NASHIK WM 187.50 0.00 0.00 000 0.00 0.00 0.00 273 4495 0.00 000 | 190,02 0.00 0.00 0.00 000 | 000 42520
3% | VIRARWM 000 | 11354 0.00 0.00 0.00 0.00 0.00 834.28 0.00 0.00 10037 0.00 0.00 0.00 0.00 000 | 000 1048.19
37 | AMBARNATHW M 000 | 173516 0.00 0.00 0.00 0.00 0.00 2305 0.00 0.00 0.00 0.00 0.00 0.00 0.00 000 | 000 175821
38 | PANVELW M 0.00 0.00 0.00 0.00 0.00 0.00 0.00 579.26 0.00 0.00 0.00 0.00 0.00 0.00 0.00 000 | 000 579.26
39 | sATARAWM 86.14 0.02 0.00 0.00 0.00 0.00 0.00 628.20 0.00 0.00 000 | 5247 0.00 0.00 0.00 000 | 000 766.83
4 | NAGPURPM C 000 | 2587 0.00 0.00 0.00 0.00 0.00 16.90 0.00 0.00 0.00 0.00 0.00 0.00 0.00 000 | 000 277
a1 | PUNEPMC 0.00 0.00 0.00 0.00 0.00 0.00 0.00 338.19 0.00 0.00 0.00 0.00 0.00 0.00 0.00 000 | 000 338.19
2 | NasHIKPMC 0.00 0.00 0.00 0.00 0.00 0.00 0.00 10.09 0.00 0.00 0.00 0.00 0.00 0.00 0.00 000 | 000 1009
43 éURANGABAD PM 0.00 0.00 0.00 0.00 0.00 0.00 0.00 15.49 0.00 0.00 0.00 0.00 0.00 0.00 0.00 000 | 000 15.49
4 | PUNEATS 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 61.03 0.00 000 | 000 61.03
45 | HEAD OFFICE 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 000 | 000 0.00

TOTAL 27364 | 377468 0.00 0.00 045 | 23736 000 | 1706982 | 13258.89 0.00 20029 | 303950 3022 60.97 0.00 023 | 000 65310.55
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Board Meeting No.141 Dt.27.3.2018

Agenda ltem No. : 4

M ahar ashtra Jeevan Pradhikar an
CENTRAL OFFICE, CIDCO BHAVAN,

Separate Audit Report of the comptroller and Auditor General of India on the Accounts of

Maharashtra Jeevan Pradhikaran, Mumbai for the year ended 31% March 2015.

Para
No.

Para

1

We have audited the attached Balance Sheet as on 31st March 2015 and the Income &
Expenditure Account of for the year ended on that date of Maharashtra Jeevan Pradhikaran,
Mumbai under Section 20(1) of the Comptroller & Auditor General’s (Duties, Powers &
Conditions of Service) Act, 1971 read with Clause 34(2) of the Maharashtra Jeevan
Pradhikaran Act, 1976 (Maharashtra Act No. XLVl of 1976). The audit has been entrusted
for the period up to 31st March 2017. These financial statements include the accounts of 50
units. These financial statements are the responsibility of the Pradhikaran’s management.
Our responsibility isto express an opinion on these financial statements based on our audit.

This Separate Audit Report contains the comments of the Comptroller & Auditor General
of India (C&AG) on the accounting treatment only with regard to classification, conformity
with the best accounting practices, accounting standards and disclosure norms, etc. Audit
observations on financial transactions with regard to compliance with the Law, Rules &
regulations (Propriety and Regularity) and Efficiency-cum-performance aspects, etc. if any,
are reported through Inspection Reports/C&AG’s Audit Reports separately.

We have conducted our audit in accordance with Auditing Standards generally accepted in
India. These Standards require that we plan and perform the audit to obtain reasonable
assurance about whether the financial statements are free from material misstatements. An
audit includes examining, on a test basis, evidences supporting the amounts and disclosure
in the financia statements. An audit also includes assessing the accounting principles used
and significant estimates made by management, as well as evauating the overal
presentation of Financial Statements. We believe that our audit provides reasonable basis for
our opinion.

Based on our audit, we report that

We have obtained all the information and explanations, which to the best of our knowledge
and belief were necessary for the purpose of our audit.

4.2

The Balance Sheet and Income and Expenditure account dealt with by this Report have
been maintained in the format prescribed under Section 34(2) of the Maharashtra Jeevan
Pradhikaran Act, 1976 (Maharashtra Act No. XL VIl of 1976).

The accounts for the year 2014-15 have been adopted by the Pradhikaran in its 137"
meeting held on 23rd August, 2016.

4.3

In our opinion, proper books of accounts and other relevant records have been maintained
by the Pradhikaran as required under Section 34(2) of the Maharashtra Jeevan Pradhikaran
Act, 1976 (Maharashtra Act No. XLVIII of 1976) in so far as it appears from our
examination of such books.

We further report that:

Balance Sheet
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Para
No.

Para

5.1

Assets

5.1.1

Fixed Assets (Schedule 1)

The above account head included Rs.2.46 crore pertaining to ‘Hingoli water supply Scheme’
which was transferred to Hingoli Municipal Corporation in April 1999. However, the asset
continued to be shown under Fixed Assets resulting in overstatement of Fixed Assets by
Rs.2.46 crore and overstatement of Capital account (Schedule 11) by the same amount.
Despite assurances given, the Board failed to carry out the the necessary adjustmentsin their
Accounts..

512

Cash and Investment (Schedulel0)

i)  The above account head includes Rs.18.88 crore shown as ‘Preliminary Expenses
connected with Board issue’ the last series of which was issued way back in 2005,
which should have been written off. This has resulted in under statement of deficit and
overstatement of ‘Cash and Investment’ by Rs.18.88 crore.

ii) ~ The closing balance under ‘Investment of surplus Non-convertible Debenture series-
XII” which was “Nil”as on 31st March 2014 increased to Rs.36.89 crore as on 31st
March 2015 due to incorrect debit to the said head. The details of the incorrect debit
were not furnished to audit.

General

6.1

Liabilities

6.1.1

Deposits (Schedule 16)

As per the Balance Sheet, the Deposits as on March 2015 was Rs. 1747.97 crore while as per
the accounts maintained by unit offices, the deposits as on March 2015 was Rs.1,867.45
crore, the difference of Rs.119.48 crore was not reconciled.

6.2

Assets

6.2.1

Maharashtra Public Works Advances and other Advances (Schedule 3)
Maharashtra Public Works Advances (MPWA)

As per the Balance Sheet,the MPW Advances as on March 2015 was Rs. 464.14 crore while
as per the accounts maintained by unit offices the MPW Advances as on March 2015 was
RS. 545.67 crore, the difference of Rs.81.53 crore was not reconciled.

6.3

Matters pending reconciliation

Sundry debtors, stock, Maharashtra Public Works Advances, Current Assets and Suspense
account heads under Assets showed minus closing balances Rs.501.12 crore while Sundry
creditors and Suspense account heads under Liability showed minus closing balances of
Rs.584.86 crore which needs to be reviewed and reconciled.

6.4

The suspense of Rs. 58.25 crore (Schedule 9) and Suspense of Rs. 163.22 crore (Schedule
18) have not been reconciled.

6.5

There was an irreconciled difference of Rs. 10.57 lakh in the balances as per Cash book and
Bank book ( State Bank of India account N0.10309453163)
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No.

Para

6.6

General Provident Fund ( Schedule No. 15)

The General Provident Fund (GPF) deposits with Government of Maharashtra (GoM) was
Rs. 232.90 crore ( Schedule 5), whereas as per Schedule 15, the liability towards GPF was
shown as Rs. 226.71 crore. The difference of Rs. 6.19 crore was not reconciled.

6.7

Suspense Balances

Maharashtra Jeevan Pradhikaran follows PWD accounting system at field offices combined
with commercia accounting system at the Central Office. As aresult, the suspense accounts
created at the field offices level are reflected in the Financial statements of MJP. It is
recommended that al the transactions that take place at the field office level be accounted
for a Head Office under commercial accounting principles so that the field office level
suspense account balances are reconciled and closed at the Head Office every year before
finalisation of Accounts.

Non-submission of Accountstogether with Audit Report and Separate Audit Report to
the State L egidlature.

According to the provisions of Section 61 of Maharashtra Jeevan Pradhikaran Act, 1976 the
audited copy of the accounts of the Board alongwith the Audit Report thereon are to be laid
before the State legislature. Audit Report for the year 2013-14 has not been placed before
the State L egislature.

Grants

Out of the grants of Rs. 827.16 crore ( including opening balance of Rs. 413.25 crore
received during the year), the Pradhikaran utilised a sum of Rs. 615.01 crore, leaving a
balance of Rs. 212.15 crore as on 31 March 2015.

Effect of Audit comments;

The net impact of the audit comments given in the preceding paragraphs is that Liabilities
were understated by Rs. 2.46 crore, Assets were overstated by Rs. 58.23 crore and deficit
understated by Rs.18.88 crore.

10.

Subject to our observations in the preceding paragraphs, we report that the Balance Sheet
and Income and Expenditure Account dealt with by this report are in agreement with the
Books of accounts.

11.

In our opinion and to the best of our information and according to the explanations given to
us, the said Financia Statements read together with the Accounting Policies and Notes to
Accounts and subject to the significant matters stated above and other matters mentioned in
Annexure to this Audit Report give a true and fair view in conformity with accounting
principles generally accepted in India

In so far as it relates to the Balance Sheet of the State of affairs of the Maharashtra Jeevan
Pradhikaran, Mumbai as at 31 March 2015, and

In so far as it relates to the Income and Expenditure Account of the deficit for the year
ended on that date.

Sd/-

Place: Mumbai For and on behalf of C & AG of India
Date: 31/03/2017 Principal Accountant General (Audit I)
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Annexure

Physical verification of assets, stock and Inventory.

Physical verification of assets, stock and inventory was conducted only in 10 out of the 37
divisions of MJP

Internal Audit System and Internal Control Mechanism.

The internal audit of the Pradhikaran is done departmentally. Non-reconciliation of balances
under various heads like like Sundry Debtors, MPW Advances, Stock, Reserves and Surplus ,
Loans, Sundry Creditors, etc. and non-adjustment/clearance of balances under Suspense and
various other heads, non-conducting of physical verification of assets and inventory indicate that
the Internal Control Mechanism was not adequate.

Regularity in payment of Statutory Dues
Sales Tax, Labour cess, Works Contract Tax etc. were paid regularly.

Sr.Audit officer/SAR
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Effects of Audit Commentson Accountsfor theyear 2014-15

Liabilities

Over statement

Comment no. Amount (Rs.in Crore)
51.1 2.46
Total : 2.46
Understatement of Liabilities Rs. 2.46 Crore

Assets

Over statement

Comment no Amount (Rs.in Crore)
51.1 2.46
5.1.2(i) 18.88
5.1.2(ii) 36.89
Total : 58.23
Assets overstated by RS. 58.23 crore

Deficit

Comment no Amount (Rs. in Crore)
5.1.2 (i) 18.88

Understatement of deficit: Rs. 18.88 Crore

Sr.Audit Officer/SAR
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